

# ■ ■ BIDPILOT AI — COMMERCIAL SPECIFICATION & DRAWING BID SET

GRANDVIEW HORIZON RESEARCH TOWER & MEDICAL PAVILION  
750,000 GSF Commercial Class-A 32-Story Medical Tower | Austin, Texas

|                           |                                                              |
|---------------------------|--------------------------------------------------------------|
| Project Owner:            | Grandview Health Sciences Real Estate Trust LLC              |
| Architect of Record:      | Perkins & Will / AECOM Joint Commercial Studio               |
| Lead Structural Engineer: | Thornton Tomasetti Structural Engineers                      |
| MEP / FP Engineer:        | WSP Global MEP Consulting Engineers                          |
| General Contractor / CM:  | Turner-Mortenson Pre-Construction Joint Venture              |
| Bid Submission Deadline:  | September 30, 2026 @ 14:00 CST                               |
| Issued Set Stage:         | 100% Construction Documents (Issue For Bid - Rev 2)          |
| Total Specification Set:  | 500 Complete Indexed Pages (Divisions 00-48 + CAD Schedules) |

PROJECT BIDDING NOTICE & SPECIFICATION COMPLIANCE PROTOCOL

This document contains 500 fully indexed pages covering architectural, structural, civil, mechanical, electrical, and plumbing engineering requirements. Each page

| CSI Division Range | Scope Discipline                               | Assigned Lead Trade Package     | Page Count      |
|--------------------|------------------------------------------------|---------------------------------|-----------------|
| Divisions 00 - 01  | Procurement & General Requirements             | General Contractor Core         | Pages 2 - 40    |
| Divisions 02 - 05  | Demolition, Concrete, Masonry & Steel          | Structural Trade Packages       | Pages 41 - 150  |
| Divisions 06 - 09  | Interiors, Finishes, Openings & Envelope       | Architectural Specialty Trades  | Pages 151 - 270 |
| Divisions 14 - 23  | Conveying, Fire Suppression, Plumbing & HVAC   | MEP / FP Trade Subcontractors   | Pages 271 - 380 |
| Divisions 26 - 28  | Electrical, Generators, Low Voltage & Security | Electrical Prime Contractors    | Pages 381 - 440 |
| Divisions 31 - 33  | Civil, Earthwork, Utilities & Addenda Logs     | Civil Trade & Estimating Review | Pages 441 - 500 |

SPECIFICATION SECTION 00 11 13 — ADVERTISEMENT FOR BIDS

CSI DIVISION 00

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 00 11 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-002-A   | Sheet 00-02 vs 00 11 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-002-B   | Spec 00 11 13 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-002-C   | Addendum #02 Item 3     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-002 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Advertisement for Bids (00 11 13)<br/><b>QUESTION:</b> Specification 00 11 13 specifies continuous seismic anchoring, whereas St

SPECIFICATION SECTION 01 10 00 — SUMMARY OF WORK

CSI DIVISION 01

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 01 10 00 — Summary of Work | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 3.01   | 01 10 00 | Furnish & Erect Summary of Work          | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 3.02   | 01 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 3.03   | 01 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 3.04   | 01 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 3.05   | 01 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structure Demolition. Selective demolition of existing basement retaining structures and asphalt pavement. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-004-01 | Structure Demolition Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-004-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-004-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-004-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 03 10 00 — CONCRETE FORMING & ACCESSORIES

CSI DIVISION 03

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Concrete | Drawing Reference: Sheet 03-005 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-05-01 | Commercial Concrete Forming & A Mod-1 | Level 06 Grid B-3 | 3 EA  | \$595.00   | \$1,785.00  | Div 03 Lead |
| TAG-05-02 | Commercial Concrete Forming & A Mod-2 | Level 06 Grid C-4 | 6 EA  | \$715.00   | \$4,290.00  | Div 03 Lead |
| TAG-05-03 | Commercial Concrete Forming & A Mod-3 | Level 06 Grid D-5 | 9 EA  | \$835.00   | \$7,515.00  | Div 03 Lead |
| TAG-05-04 | Commercial Concrete Forming & A Mod-4 | Level 06 Grid E-6 | 12 EA | \$955.00   | \$11,460.00 | Div 03 Lead |
| TAG-05-05 | Commercial Concrete Forming & A Mod-5 | Level 06 Grid F-7 | 15 EA | \$1,075.00 | \$16,125.00 | Div 03 Lead |
| TAG-05-06 | Commercial Concrete Forming & A Mod-6 | Level 06 Grid G-8 | 18 EA | \$1,195.00 | \$21,510.00 | Div 03 Lead |
| TAG-05-07 | Commercial Concrete Forming & A Mod-7 | Level 06 Grid H-9 | 21 EA | \$1,315.00 | \$27,615.00 | Div 03 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 03 10 00.

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 04 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-006-A   | Sheet 04-06 vs 04 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-006-B   | Spec 04 20 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-006-C   | Addendum #02 Item 7     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-006 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Unit Masonry (04 20 00)<br/><b>QUESTION:</b> Specification 04 20 00 specifies continuous seismic anchoring, whereas Structural D

SPECIFICATION SECTION 05 12 00 — STRUCTURAL STEEL FRAMING

CSI DIVISION 05

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 05 12 00 — Structural Steel Framing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 7.01   | 05 12 00 | Furnish & Erect Structural Steel Framing | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 7.02   | 05 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 7.03   | 05 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 7.04   | 05 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 7.05   | 05 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Plastic-Laminate-Faced Cabinets. AWI Premium grade architectural casework with quartz stone counters. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                     | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-008-01 | Plastic-Laminate-Faced Cabinets Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-008-02 | Corrosion Protective Coating             | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-008-03 | Seismic Bracing Assembly                 | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-008-04 | Fire & Acoustic Seal Core                | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 07 13 26 — SELF-ADHERING SHEET WATERPROOFING

CSI DIVISION 07

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Thermal and Moisture Protection | Drawing Reference: Sheet 07-009 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-09-01 | Commercial Self-Adhering Sheet Mod-1 | Level 10 Grid B-3 | 7 EA  | \$615.00   | \$4,305.00  | Div 07 Lead |
| TAG-09-02 | Commercial Self-Adhering Sheet Mod-2 | Level 10 Grid C-4 | 10 EA | \$735.00   | \$7,350.00  | Div 07 Lead |
| TAG-09-03 | Commercial Self-Adhering Sheet Mod-3 | Level 10 Grid D-5 | 13 EA | \$855.00   | \$11,115.00 | Div 07 Lead |
| TAG-09-04 | Commercial Self-Adhering Sheet Mod-4 | Level 10 Grid E-6 | 16 EA | \$975.00   | \$15,600.00 | Div 07 Lead |
| TAG-09-05 | Commercial Self-Adhering Sheet Mod-5 | Level 10 Grid F-7 | 19 EA | \$1,095.00 | \$20,805.00 | Div 07 Lead |
| TAG-09-06 | Commercial Self-Adhering Sheet Mod-6 | Level 10 Grid G-8 | 22 EA | \$1,215.00 | \$26,730.00 | Div 07 Lead |
| TAG-09-07 | Commercial Self-Adhering Sheet Mod-7 | Level 10 Grid H-9 | 25 EA | \$1,335.00 | \$33,375.00 | Div 07 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 07 13 26.

SPECIFICATION SECTION 08 11 13 — HOLLOW METAL DOORS & FRAMES

CSI DIVISION 08

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 08 11 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-010-A   | Sheet 08-10 vs 08 11 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-010-B   | Spec 08 11 13 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-010-C   | Addendum #02 Item 1     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-010 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Hollow Metal Doors & Frames (08 11 13)

QUESTION: Specification 08 11 13 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 09 22 16 — NON-STRUCTURAL METAL FRAMING

CSI DIVISION 09

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 09 22 16 — Non-Structural Metal Framing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 11.01  | 09 22 16 | Furnish & Erect Non-Structural Metal Fra | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 11.02  | 09 22 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 11.03  | 09 22 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 11.04  | 09 22 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 11.05  | 09 22 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Electric Traction Elevators. 8-car passenger destination dispatch elevator bank operating at 1,000 FPM. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-012-01 | Electric Traction Elevators Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-012-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-012-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-012-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Fire Suppression | Drawing Reference: Sheet 21-013 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-13-01 | Commercial Wet-Pipe Sprinkler S Mod-1 | Level 14 Grid B-3 | 6 EA  | \$635.00   | \$3,810.00  | Div 21 Lead |
| TAG-13-02 | Commercial Wet-Pipe Sprinkler S Mod-2 | Level 14 Grid C-4 | 9 EA  | \$755.00   | \$6,795.00  | Div 21 Lead |
| TAG-13-03 | Commercial Wet-Pipe Sprinkler S Mod-3 | Level 14 Grid D-5 | 12 EA | \$875.00   | \$10,500.00 | Div 21 Lead |
| TAG-13-04 | Commercial Wet-Pipe Sprinkler S Mod-4 | Level 14 Grid E-6 | 15 EA | \$995.00   | \$14,925.00 | Div 21 Lead |
| TAG-13-05 | Commercial Wet-Pipe Sprinkler S Mod-5 | Level 14 Grid F-7 | 18 EA | \$1,115.00 | \$20,070.00 | Div 21 Lead |
| TAG-13-06 | Commercial Wet-Pipe Sprinkler S Mod-6 | Level 14 Grid G-8 | 21 EA | \$1,235.00 | \$25,935.00 | Div 21 Lead |
| TAG-13-07 | Commercial Wet-Pipe Sprinkler S Mod-7 | Level 14 Grid H-9 | 24 EA | \$1,355.00 | \$32,520.00 | Div 21 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 21 13 13.

SPECIFICATION SECTION 22 05 29 — HANGERS & SUPPORTS FOR PLUMBING

CSI DIVISION 22

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 22 05 29 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                                                      | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|-------------------------------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-014-A   | Sheet 22-14 vs 22 05 29 | Chilled water piping and electrical cable tray elevation conflict with architectural corridor ceiling.            | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-014-B   | Spec 22 05 29 §2.04     | Wall type schedule lists standard studs, but acoustic spec details 5" mineral wool insulation with STC-55 rating. | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-014-C   | Addendum #02 Item 5     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule.                          | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-014 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Hangers & Supports for Plumbing (22 05 29)<br><b>QUESTION:</b> Specification 22 05 29 specifies continuous seismic anchoring,

SPECIFICATION SECTION 23 05 93 — TESTING, ADJUSTING, AND BALANCING

CSI DIVISION 23

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 23 05 93 — Testing, Adjusting, and Balancing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 15.01  | 23 05 93 | Furnish & Erect Testing, Adjusting, and  | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 15.02  | 23 05 93 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 15.03  | 23 05 93 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 15.04  | 23 05 93 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 15.05  | 23 05 93 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 26 05 19 — LOW-VOLTAGE CONDUCTORS

CSI DIVISION 26

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Low-Voltage Conductors. THHN/THWN-2 copper conductors in EMT conduit, aluminum wiring strictly prohibited. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component            | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|---------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-016-01 | Low-Voltage Conductors Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-016-02 | Corrosion Protective Coating    | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-016-03 | Seismic Bracing Assembly        | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-016-04 | Fire & Acoustic Seal Core       | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Communications | Drawing Reference: Sheet 27-017 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description   | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|-------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-17-01 | Commercial Structured Cabling Mod-1 | Level 18 Grid B-3 | 5 EA  | \$655.00   | \$3,275.00  | Div 27 Lead |
| TAG-17-02 | Commercial Structured Cabling Mod-2 | Level 18 Grid C-4 | 8 EA  | \$775.00   | \$6,200.00  | Div 27 Lead |
| TAG-17-03 | Commercial Structured Cabling Mod-3 | Level 18 Grid D-5 | 11 EA | \$895.00   | \$9,845.00  | Div 27 Lead |
| TAG-17-04 | Commercial Structured Cabling Mod-4 | Level 18 Grid E-6 | 14 EA | \$1,015.00 | \$14,210.00 | Div 27 Lead |
| TAG-17-05 | Commercial Structured Cabling Mod-5 | Level 18 Grid F-7 | 17 EA | \$1,135.00 | \$19,295.00 | Div 27 Lead |
| TAG-17-06 | Commercial Structured Cabling Mod-6 | Level 18 Grid G-8 | 20 EA | \$1,255.00 | \$25,100.00 | Div 27 Lead |
| TAG-17-07 | Commercial Structured Cabling Mod-7 | Level 18 Grid H-9 | 23 EA | \$1,375.00 | \$31,625.00 | Div 27 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 27 10 00.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 28 31 11 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-018-A   | Sheet 28-18 vs 28 31 11 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-018-B   | Spec 28 31 11 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-018-C   | Addendum #02 Item 9     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-018 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Digital Addressable Fire Alarm (28 31 11)<br/><b>QUESTION:</b> Specification 28 31 11 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 31 20 00 — Earth Moving & Excavation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 19.01  | 31 20 00 | Furnish & Erect Earth Moving & Excavatio | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 19.02  | 31 20 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 19.03  | 31 20 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 19.04  | 31 20 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 19.05  | 31 20 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Asphalt & Concrete Paving. Heavy-duty truck aprons and pervious decorative concrete pedestrian walkways. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-020-01 | Asphalt & Concrete Paving Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-020-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-020-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-020-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 00 21 13 — INSTRUCTIONS TO BIDDERS

CSI DIVISION 00

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Procurement and Contracting | Drawing Reference: Sheet 00-021 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-21-01 | Commercial Instructions to Bidd Mod-1 | Level 22 Grid B-3 | 4 EA  | \$675.00   | \$2,700.00  | Div 00 Lead |
| TAG-21-02 | Commercial Instructions to Bidd Mod-2 | Level 22 Grid C-4 | 7 EA  | \$795.00   | \$5,565.00  | Div 00 Lead |
| TAG-21-03 | Commercial Instructions to Bidd Mod-3 | Level 22 Grid D-5 | 10 EA | \$915.00   | \$9,150.00  | Div 00 Lead |
| TAG-21-04 | Commercial Instructions to Bidd Mod-4 | Level 22 Grid E-6 | 13 EA | \$1,035.00 | \$13,455.00 | Div 00 Lead |
| TAG-21-05 | Commercial Instructions to Bidd Mod-5 | Level 22 Grid F-7 | 16 EA | \$1,155.00 | \$18,480.00 | Div 00 Lead |
| TAG-21-06 | Commercial Instructions to Bidd Mod-6 | Level 22 Grid G-8 | 19 EA | \$1,275.00 | \$24,225.00 | Div 00 Lead |
| TAG-21-07 | Commercial Instructions to Bidd Mod-7 | Level 22 Grid H-9 | 22 EA | \$1,395.00 | \$30,690.00 | Div 00 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 00 21 13.

SPECIFICATION SECTION 01 25 00 — SUBSTITUTION PROCEDURES

CSI DIVISION 01

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 01 25 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-022-A   | Sheet 01-22 vs 01 25 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-022-B   | Spec 01 25 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-022-C   | Addendum #02 Item 3     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-022 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Substitution Procedures (01 25 00)

QUESTION: Specification 01 25 00 specifies continuous seismic anchoring, whereas S

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 02 82 00 — Asbestos Remediation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 23.01  | 02 82 00 | Furnish & Erect Asbestos Remediation     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 23.02  | 02 82 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 23.03  | 02 82 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 23.04  | 02 82 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 23.05  | 02 82 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 03 20 00 — CONCRETE REINFORCING

CSI DIVISION 03

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Concrete Reinforcing. ASTM A615 Grade 60 rebar, epoxy-coated bars in parking slabs, mechanical splices. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-024-01 | Concrete Reinforcing Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-024-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-024-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-024-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Masonry | Drawing Reference: Sheet 04-025 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-25-01 | Commercial Exterior Dimension S Mod-1 | Level 26 Grid B-3 | 3 EA  | \$695.00   | \$2,085.00  | Div 04 Lead |
| TAG-25-02 | Commercial Exterior Dimension S Mod-2 | Level 26 Grid C-4 | 6 EA  | \$815.00   | \$4,890.00  | Div 04 Lead |
| TAG-25-03 | Commercial Exterior Dimension S Mod-3 | Level 26 Grid D-5 | 9 EA  | \$935.00   | \$8,415.00  | Div 04 Lead |
| TAG-25-04 | Commercial Exterior Dimension S Mod-4 | Level 26 Grid E-6 | 12 EA | \$1,055.00 | \$12,660.00 | Div 04 Lead |
| TAG-25-05 | Commercial Exterior Dimension S Mod-5 | Level 26 Grid F-7 | 15 EA | \$1,175.00 | \$17,625.00 | Div 04 Lead |
| TAG-25-06 | Commercial Exterior Dimension S Mod-6 | Level 26 Grid G-8 | 18 EA | \$1,295.00 | \$23,310.00 | Div 04 Lead |
| TAG-25-07 | Commercial Exterior Dimension S Mod-7 | Level 26 Grid H-9 | 21 EA | \$1,415.00 | \$29,715.00 | Div 04 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 04 42 00.

SPECIFICATION SECTION 05 31 00 — STEEL DECKING

CSI DIVISION 05

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 05 31 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-026-A   | Sheet 05-26 vs 05 31 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-026-B   | Spec 05 31 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-026-C   | Addendum #02 Item 7     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-026 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Steel Decking (05 31 00)<br><b>QUESTION:</b> Specification 05 31 00 specifies continuous seismic anchoring, whereas Structural L

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 06 42 16 — Flush Wood Paneling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 27.01  | 06 42 16 | Furnish & Erect Flush Wood Paneling      | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 27.02  | 06 42 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 27.03  | 06 42 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 27.04  | 06 42 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 27.05  | 06 42 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 07 21 00 — THERMAL INSULATION

CSI DIVISION 07

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Thermal Insulation. Continuous exterior mineral wool insulation (R-20 minimum) and cavity fire-safing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-028-01 | Thermal Insulation Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-028-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-028-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-028-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 08 14 16 — FLUSH WOOD DOORS

CSI DIVISION 08

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Openings | Drawing Reference: Sheet 08-029 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|-----------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-29-01 | Commercial Flush Wood Doors Mod-1 | Level 30 Grid B-3 | 7 EA  | \$715.00   | \$5,005.00  | Div 08 Lead |
| TAG-29-02 | Commercial Flush Wood Doors Mod-2 | Level 30 Grid C-4 | 10 EA | \$835.00   | \$8,350.00  | Div 08 Lead |
| TAG-29-03 | Commercial Flush Wood Doors Mod-3 | Level 30 Grid D-5 | 13 EA | \$955.00   | \$12,415.00 | Div 08 Lead |
| TAG-29-04 | Commercial Flush Wood Doors Mod-4 | Level 30 Grid E-6 | 16 EA | \$1,075.00 | \$17,200.00 | Div 08 Lead |
| TAG-29-05 | Commercial Flush Wood Doors Mod-5 | Level 30 Grid F-7 | 19 EA | \$1,195.00 | \$22,705.00 | Div 08 Lead |
| TAG-29-06 | Commercial Flush Wood Doors Mod-6 | Level 30 Grid G-8 | 22 EA | \$1,315.00 | \$28,930.00 | Div 08 Lead |
| TAG-29-07 | Commercial Flush Wood Doors Mod-7 | Level 30 Grid H-9 | 25 EA | \$1,435.00 | \$35,875.00 | Div 08 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 08 14 16.

SPECIFICATION SECTION 09 29 00 — GYPSUM BOARD SYSTEMS

CSI DIVISION 09

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 09 29 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-030-A   | Sheet 09-30 vs 09 29 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-030-B   | Spec 09 29 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-030-C   | Addendum #02 Item 1     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-030 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Gypsum Board Systems (09 29 00)

QUESTION: Specification 09 29 00 specifies continuous seismic anchoring, whereas S

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 14 24 00 — Hydraulic Freight Elevators | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 31.01  | 14 24 00 | Furnish & Erect Hydraulic Freight Elevat | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 31.02  | 14 24 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 31.03  | 14 24 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 31.04  | 14 24 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 31.05  | 14 24 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Fire Pumps. 1,500 GPM @ 180 PSI electric centrifugal fire pump with diesel backup auxiliary pump. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-032-01 | Fire Pumps Assembly          | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-032-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-032-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-032-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 22 11 16 — DOMESTIC WATER PIPING

CSI DIVISION 22

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Plumbing | Drawing Reference: Sheet 22-033 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-33-01 | Commercial Domestic Water Pipin Mod-1 | Level 02 Grid B-3 | 6 EA  | \$735.00   | \$4,410.00  | Div 22 Lead |
| TAG-33-02 | Commercial Domestic Water Pipin Mod-2 | Level 02 Grid C-4 | 9 EA  | \$855.00   | \$7,695.00  | Div 22 Lead |
| TAG-33-03 | Commercial Domestic Water Pipin Mod-3 | Level 02 Grid D-5 | 12 EA | \$975.00   | \$11,700.00 | Div 22 Lead |
| TAG-33-04 | Commercial Domestic Water Pipin Mod-4 | Level 02 Grid E-6 | 15 EA | \$1,095.00 | \$16,425.00 | Div 22 Lead |
| TAG-33-05 | Commercial Domestic Water Pipin Mod-5 | Level 02 Grid F-7 | 18 EA | \$1,215.00 | \$21,870.00 | Div 22 Lead |
| TAG-33-06 | Commercial Domestic Water Pipin Mod-6 | Level 02 Grid G-8 | 21 EA | \$1,335.00 | \$28,035.00 | Div 22 Lead |
| TAG-33-07 | Commercial Domestic Water Pipin Mod-7 | Level 02 Grid H-9 | 24 EA | \$1,455.00 | \$34,920.00 | Div 22 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 22 11 16.

SPECIFICATION SECTION 23 09 23 — BUILDING AUTOMATION SYSTEM (BAS)

CSI DIVISION 23

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 23 09 23 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-034-A   | Sheet 23-34 vs 23 09 23 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | CRITICAL | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-034-B   | Spec 23 09 23 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | +\$19,200     | Add resilient isolation channel to bid. |
| GAP-034-C   | Addendum #02 Item 5     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | +\$42,000     | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-034 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Building Automation System (BAS) (23 09 23)<br/><b>QUESTION:</b> Specification 23 09 23 specifies continuous seismic anchoring.

SPECIFICATION SECTION 26 12 00 — MEDIUM-VOLTAGE UNIT SUBSTATIONS

CSI DIVISION 26

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 26 12 00 — Medium-Voltage Unit Substations | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 35.01  | 26 12 00 | Furnish & Erect Medium-Voltage Unit Subs | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 35.02  | 26 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 35.03  | 26 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 35.04  | 26 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 35.05  | 26 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structured Cabling. Category 6A shielded cable infrastructure, 24-strand OM4 fiber backbone risers. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-036-01 | Structured Cabling Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-036-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-036-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-036-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Electronic Safety and Security | Drawing Reference: Sheet 28-037 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-37-01 | Commercial Digital Addressable Mod-1 | Level 06 Grid B-3 | 5 EA  | \$755.00   | \$3,775.00  | Div 28 Lead |
| TAG-37-02 | Commercial Digital Addressable Mod-2 | Level 06 Grid C-4 | 8 EA  | \$875.00   | \$7,000.00  | Div 28 Lead |
| TAG-37-03 | Commercial Digital Addressable Mod-3 | Level 06 Grid D-5 | 11 EA | \$995.00   | \$10,945.00 | Div 28 Lead |
| TAG-37-04 | Commercial Digital Addressable Mod-4 | Level 06 Grid E-6 | 14 EA | \$1,115.00 | \$15,610.00 | Div 28 Lead |
| TAG-37-05 | Commercial Digital Addressable Mod-5 | Level 06 Grid F-7 | 17 EA | \$1,235.00 | \$20,995.00 | Div 28 Lead |
| TAG-37-06 | Commercial Digital Addressable Mod-6 | Level 06 Grid G-8 | 20 EA | \$1,355.00 | \$27,100.00 | Div 28 Lead |
| TAG-37-07 | Commercial Digital Addressable Mod-7 | Level 06 Grid H-9 | 23 EA | \$1,475.00 | \$33,925.00 | Div 28 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 28 31 11.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 31 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-038-A   | Sheet 31-38 vs 31 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-038-B   | Spec 31 20 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-038-C   | Addendum #02 Item 9     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-038 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Earth Moving & Excavation (31 20 00)

**QUESTION:** Specification 31 20 00 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 32 90 00 — Landscaping & Irrigation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 39.01  | 32 90 00 | Furnish & Erect Landscaping & Irrigation | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 39.02  | 32 90 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 39.03  | 32 90 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 39.04  | 32 90 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 39.05  | 32 90 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 00 31 19 — EXISTING CONDITION INFORMATION

CSI DIVISION 00

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Existing Condition Information. Geotechnical boring reports, subterranean groundwater data, and bedrock elevations. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-040-01 | Existing Condition Information Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-040-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-040-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-040-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 01 31 00 — PROJECT MANAGEMENT & COORDINATION

CSI DIVISION 01

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: General Requirements | Drawing Reference: Sheet 01-041 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-41-01 | Commercial Project Management & Mod-1 | Level 10 Grid B-3 | 4 EA  | \$775.00   | \$3,100.00  | Div 01 Lead |
| TAG-41-02 | Commercial Project Management & Mod-2 | Level 10 Grid C-4 | 7 EA  | \$895.00   | \$6,265.00  | Div 01 Lead |
| TAG-41-03 | Commercial Project Management & Mod-3 | Level 10 Grid D-5 | 10 EA | \$1,015.00 | \$10,150.00 | Div 01 Lead |
| TAG-41-04 | Commercial Project Management & Mod-4 | Level 10 Grid E-6 | 13 EA | \$1,135.00 | \$14,755.00 | Div 01 Lead |
| TAG-41-05 | Commercial Project Management & Mod-5 | Level 10 Grid F-7 | 16 EA | \$1,255.00 | \$20,080.00 | Div 01 Lead |
| TAG-41-06 | Commercial Project Management & Mod-6 | Level 10 Grid G-8 | 19 EA | \$1,375.00 | \$26,125.00 | Div 01 Lead |
| TAG-41-07 | Commercial Project Management & Mod-7 | Level 10 Grid H-9 | 22 EA | \$1,495.00 | \$32,890.00 | Div 01 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 01 31 00.

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 02 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-042-A   | Sheet 02-42 vs 02 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-042-B   | Spec 02 41 16 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-042-C   | Addendum #02 Item 3     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-042 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Structure Demolition (02 41 16)<br><b>QUESTION:</b> Specification 02 41 16 specifies continuous seismic anchoring, whereas Structural Steel Detail 02-42.1 shows bolted connections.

SPECIFICATION SECTION 03 30 00 — CAST-IN-PLACE CONCRETE

CSI DIVISION 03

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 03 30 00 — Cast-in-Place Concrete | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 43.01  | 03 30 00 | Furnish & Erect Cast-in-Place Concrete   | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 43.02  | 03 30 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 43.03  | 03 30 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 43.04  | 03 30 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 43.05  | 03 30 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Unit Masonry. 8-inch and 12-inch reinforced CMU shaft walls, integral water repellent mortar. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-044-01 | Unit Masonry Assembly        | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-044-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-044-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-044-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 05 40 00 — COLD-FORMED METAL FRAMING

CSI DIVISION 05

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Metals | Drawing Reference: Sheet 05-045 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-45-01 | Commercial Cold-Formed Metal Fr Mod-1 | Level 14 Grid B-3 | 3 EA  | \$795.00   | \$2,385.00  | Div 05 Lead |
| TAG-45-02 | Commercial Cold-Formed Metal Fr Mod-2 | Level 14 Grid C-4 | 6 EA  | \$915.00   | \$5,490.00  | Div 05 Lead |
| TAG-45-03 | Commercial Cold-Formed Metal Fr Mod-3 | Level 14 Grid D-5 | 9 EA  | \$1,035.00 | \$9,315.00  | Div 05 Lead |
| TAG-45-04 | Commercial Cold-Formed Metal Fr Mod-4 | Level 14 Grid E-6 | 12 EA | \$1,155.00 | \$13,860.00 | Div 05 Lead |
| TAG-45-05 | Commercial Cold-Formed Metal Fr Mod-5 | Level 14 Grid F-7 | 15 EA | \$1,275.00 | \$19,125.00 | Div 05 Lead |
| TAG-45-06 | Commercial Cold-Formed Metal Fr Mod-6 | Level 14 Grid G-8 | 18 EA | \$1,395.00 | \$25,110.00 | Div 05 Lead |
| TAG-45-07 | Commercial Cold-Formed Metal Fr Mod-7 | Level 14 Grid H-9 | 21 EA | \$1,515.00 | \$31,815.00 | Div 05 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 05 40 00.

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 06 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-046-A   | Sheet 06-46 vs 06 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-046-B   | Spec 06 41 16 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-046-C   | Addendum #02 Item 7     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-046 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Plastic-Laminate-Faced Cabinets (06 41 16)<br><b>QUESTION:</b> Specification 06 41 16 specifies continuous seismic anchoring, v

SPECIFICATION SECTION 07 27 26 — FLUID-APPLIED AIR BARRIERS

CSI DIVISION 07

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 07 27 26 — Fluid-Applied Air Barriers | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 47.01  | 07 27 26 | Furnish & Erect Fluid-Applied Air Barrie | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 47.02  | 07 27 26 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 47.03  | 07 27 26 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 47.04  | 07 27 26 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 47.05  | 07 27 26 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 08 44 13 — GLAZED ALUMINUM CURTAIN WALLS

CSI DIVISION 08

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Glazed Aluminum Curtain Walls. Unitized thermally broken curtain wall system with triple-pane Low-E Solarban 70 glass. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                   | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-048-01 | Glazed Aluminum Curtain Walls Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-048-02 | Corrosion Protective Coating           | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-048-03 | Seismic Bracing Assembly               | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-048-04 | Fire & Acoustic Seal Core              | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 09 30 13 — CERAMIC & PORCELAIN TILING

CSI DIVISION 09

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Finishes | Drawing Reference: Sheet 09-049 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-49-01 | Commercial Ceramic & Porcelain Mod-1 | Level 18 Grid B-3 | 7 EA  | \$815.00   | \$5,705.00  | Div 09 Lead |
| TAG-49-02 | Commercial Ceramic & Porcelain Mod-2 | Level 18 Grid C-4 | 10 EA | \$935.00   | \$9,350.00  | Div 09 Lead |
| TAG-49-03 | Commercial Ceramic & Porcelain Mod-3 | Level 18 Grid D-5 | 13 EA | \$1,055.00 | \$13,715.00 | Div 09 Lead |
| TAG-49-04 | Commercial Ceramic & Porcelain Mod-4 | Level 18 Grid E-6 | 16 EA | \$1,175.00 | \$18,800.00 | Div 09 Lead |
| TAG-49-05 | Commercial Ceramic & Porcelain Mod-5 | Level 18 Grid F-7 | 19 EA | \$1,295.00 | \$24,605.00 | Div 09 Lead |
| TAG-49-06 | Commercial Ceramic & Porcelain Mod-6 | Level 18 Grid G-8 | 22 EA | \$1,415.00 | \$31,130.00 | Div 09 Lead |
| TAG-49-07 | Commercial Ceramic & Porcelain Mod-7 | Level 18 Grid H-9 | 25 EA | \$1,535.00 | \$38,375.00 | Div 09 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 09 30 13.

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 14 21 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-050-A   | Sheet 14-50 vs 14 21 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-050-B   | Spec 14 21 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec demands STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-050-C   | Addendum #02 Item 1     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-050 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Electric Traction Elevators (14 21 00)

QUESTION: Specification 14 21 00 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 21 13 13 — Wet-Pipe Sprinkler Systems | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 51.01  | 21 13 13 | Furnish & Erect Wet-Pipe Sprinkler Syste | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 51.02  | 21 13 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 51.03  | 21 13 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 51.04  | 21 13 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 51.05  | 21 13 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 22 40 00 — COMMERCIAL PLUMBING FIXTURES

CSI DIVISION 22

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Commercial Plumbing Fixtures. Low-flow electronic sensor flush valves (1.28 GPF) and ADA-compliant lavatories. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                  | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|---------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-052-01 | Commercial Plumbing Fixtures Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-052-02 | Corrosion Protective Coating          | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-052-03 | Seismic Bracing Assembly              | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-052-04 | Fire & Acoustic Seal Core             | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 23 21 13 — HYDRONIC PIPING

CSI DIVISION 23

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Heating, Ventilating, and Air Conditioning (HVAC) | Drawing Reference: Sheet 23-053 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|-----------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-53-01 | Commercial Hydronic Piping Mod-1  | Level 22 Grid B-3 | 6 EA  | \$835.00   | \$5,010.00  | Div 23 Lead |
| TAG-53-02 | Commercial Hydronic Piping Mod-2  | Level 22 Grid C-4 | 9 EA  | \$955.00   | \$8,595.00  | Div 23 Lead |
| TAG-53-03 | Commercial Hydronic Piping Mod-3  | Level 22 Grid D-5 | 12 EA | \$1,075.00 | \$12,900.00 | Div 23 Lead |
| TAG-53-04 | Commercial Hydronic Piping Mod-4  | Level 22 Grid E-6 | 15 EA | \$1,195.00 | \$17,925.00 | Div 23 Lead |
| TAG-53-05 | Commercial Hydronic Piping Mod-5  | Level 22 Grid F-7 | 18 EA | \$1,315.00 | \$23,670.00 | Div 23 Lead |
| TAG-53-06 | Commercial Hydronic Piping Mod-6  | Level 22 Grid G-8 | 21 EA | \$1,435.00 | \$30,135.00 | Div 23 Lead |
| TAG-53-07 | Commercial Hydronic Piping Mod-7  | Level 22 Grid H-9 | 24 EA | \$1,555.00 | \$37,320.00 | Div 23 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 23 21 13.

SPECIFICATION SECTION 26 24 16 — MAIN SWITCHBOARDS

CSI DIVISION 26

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 26 24 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-054-A   | Sheet 26-54 vs 26 24 16 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-054-B   | Spec 26 24 16 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-054-C   | Addendum #02 Item 5     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-054 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Main Switchboards (26 24 16)

QUESTION:

Specification 26 24 16 specifies continuous seismic anchoring, whereas Structural Steel Detail (SSD) 10.10.1 requires seismic bracing for all main switchboard frames.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

**BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX**

**CSI Section:** 27 10 00 — Structured Cabling | **Package:** Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 55.01  | 27 10 00 | Furnish & Erect Structured Cabling       | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 55.02  | 27 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 55.03  | 27 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 55.04  | 27 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 55.05  | 27 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

**SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:**

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Digital Addressable Fire Alarm. Class-A addressable voice evacuation fire alarm system with smoke control sequencing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-056-01 | Digital Addressable Fire Alarm Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-056-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-056-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-056-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Earthwork | Drawing Reference: Sheet 31-057 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-57-01 | Commercial Earth Moving & Excav Mod-1 | Level 26 Grid B-3 | 5 EA  | \$855.00   | \$4,275.00  | Div 31 Lead |
| TAG-57-02 | Commercial Earth Moving & Excav Mod-2 | Level 26 Grid C-4 | 8 EA  | \$975.00   | \$7,800.00  | Div 31 Lead |
| TAG-57-03 | Commercial Earth Moving & Excav Mod-3 | Level 26 Grid D-5 | 11 EA | \$1,095.00 | \$12,045.00 | Div 31 Lead |
| TAG-57-04 | Commercial Earth Moving & Excav Mod-4 | Level 26 Grid E-6 | 14 EA | \$1,215.00 | \$17,010.00 | Div 31 Lead |
| TAG-57-05 | Commercial Earth Moving & Excav Mod-5 | Level 26 Grid F-7 | 17 EA | \$1,335.00 | \$22,695.00 | Div 31 Lead |
| TAG-57-06 | Commercial Earth Moving & Excav Mod-6 | Level 26 Grid G-8 | 20 EA | \$1,455.00 | \$29,100.00 | Div 31 Lead |
| TAG-57-07 | Commercial Earth Moving & Excav Mod-7 | Level 26 Grid H-9 | 23 EA | \$1,575.00 | \$36,225.00 | Div 31 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 31 20 00.

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 32 12 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-058-A   | Sheet 32-58 vs 32 12 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-058-B   | Spec 32 12 16 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-058-C   | Addendum #02 Item 9     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-058 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Asphalt & Concrete Paving (32 12 16)<br/><b>QUESTION:</b> Specification 32 12 16 specifies continuous seismic anchoring, wherea

SPECIFICATION SECTION 00 41 13 — BID FORM & SUPPLEMENTS

CSI DIVISION 00

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 00 41 13 — Bid Form & Supplements | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 59.01  | 00 41 13 | Furnish & Erect Bid Form & Supplements   | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 59.02  | 00 41 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 59.03  | 00 41 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 59.04  | 00 41 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 59.05  | 00 41 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 01 32 16 — CONSTRUCTION PROGRESS SCHEDULE

CSI DIVISION 01

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Construction Progress Schedule. Critical path method scheduling in Primavera P6, baseline logic, and monthly updates. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-060-01 | Construction Progress Schedule Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-060-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-060-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-060-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Existing Conditions | Drawing Reference: Sheet 02-061 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-61-01 | Commercial Asbestos Remediation Mod-1 | Level 30 Grid B-3 | 4 EA  | \$875.00   | \$3,500.00  | Div 02 Lead |
| TAG-61-02 | Commercial Asbestos Remediation Mod-2 | Level 30 Grid C-4 | 7 EA  | \$995.00   | \$6,965.00  | Div 02 Lead |
| TAG-61-03 | Commercial Asbestos Remediation Mod-3 | Level 30 Grid D-5 | 10 EA | \$1,115.00 | \$11,150.00 | Div 02 Lead |
| TAG-61-04 | Commercial Asbestos Remediation Mod-4 | Level 30 Grid E-6 | 13 EA | \$1,235.00 | \$16,055.00 | Div 02 Lead |
| TAG-61-05 | Commercial Asbestos Remediation Mod-5 | Level 30 Grid F-7 | 16 EA | \$1,355.00 | \$21,680.00 | Div 02 Lead |
| TAG-61-06 | Commercial Asbestos Remediation Mod-6 | Level 30 Grid G-8 | 19 EA | \$1,475.00 | \$28,025.00 | Div 02 Lead |
| TAG-61-07 | Commercial Asbestos Remediation Mod-7 | Level 30 Grid H-9 | 22 EA | \$1,595.00 | \$35,090.00 | Div 02 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 02 82 00.

SPECIFICATION SECTION 03 38 00 — POST-TENSIONED CONCRETE

CSI DIVISION 03

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 03 38 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                                           | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|--------------------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-062-A   | Sheet 03-62 vs 03 38 00 | Chilled water piping and electrical cable tray elevation conflict with architectural corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-062-B   | Spec 03 38 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details requires STC-55 rating.             | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-062-C   | Addendum #02 Item 3     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule.               | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-062 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Post-Tensioned Concrete (03 38 00)<br/><b>QUESTION:</b> Specification 03 38 00 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 04 42 00 — Exterior Dimension Stone Cladding | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 63.01  | 04 42 00 | Furnish & Erect Exterior Dimension Stone | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 63.02  | 04 42 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 63.03  | 04 42 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 63.04  | 04 42 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 63.05  | 04 42 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 05 51 00 — METAL STAIRS & RAILINGS

CSI DIVISION 05

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Metal Stairs & Railings. Egress stair towers, monumental lobby open stair with glass balustrades. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component             | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-064-01 | Metal Stairs & Railings Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-064-02 | Corrosion Protective Coating     | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-064-03 | Seismic Bracing Assembly         | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-064-04 | Fire & Acoustic Seal Core        | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Wood, Plastics, and Composites | Drawing Reference: Sheet 06-065 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-65-01 | Commercial Flush Wood Paneling Mod-1 | Level 02 Grid B-3 | 3 EA  | \$895.00   | \$2,685.00  | Div 06 Lead |
| TAG-65-02 | Commercial Flush Wood Paneling Mod-2 | Level 02 Grid C-4 | 6 EA  | \$1,015.00 | \$6,090.00  | Div 06 Lead |
| TAG-65-03 | Commercial Flush Wood Paneling Mod-3 | Level 02 Grid D-5 | 9 EA  | \$1,135.00 | \$10,215.00 | Div 06 Lead |
| TAG-65-04 | Commercial Flush Wood Paneling Mod-4 | Level 02 Grid E-6 | 12 EA | \$1,255.00 | \$15,060.00 | Div 06 Lead |
| TAG-65-05 | Commercial Flush Wood Paneling Mod-5 | Level 02 Grid F-7 | 15 EA | \$1,375.00 | \$20,625.00 | Div 06 Lead |
| TAG-65-06 | Commercial Flush Wood Paneling Mod-6 | Level 02 Grid G-8 | 18 EA | \$1,495.00 | \$26,910.00 | Div 06 Lead |
| TAG-65-07 | Commercial Flush Wood Paneling Mod-7 | Level 02 Grid H-9 | 21 EA | \$1,615.00 | \$33,915.00 | Div 06 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 06 42 16.

SPECIFICATION SECTION 07 52 16 — MODIFIED BITUMINOUS MEMBRANE ROOFING

CSI DIVISION 07

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 07 52 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-066-A   | Sheet 07-66 vs 07 52 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-066-B   | Spec 07 52 16 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-066-C   | Addendum #02 Item 7     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-066 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Modified Bituminous Membrane Roofing (07 52 16)

QUESTION: Specification 07 52 16 specifies continuous seismic anchorage for roof edge flashing. Architectural Section 07-66 shows a standard curb detail. Request clarification on required anchorage details for this modified membrane system.

SPECIFICATION SECTION 08 71 00 — DOOR HARDWARE

CSI DIVISION 08

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 08 71 00 — Door Hardware | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 67.01  | 08 71 00 | Furnish & Erect Door Hardware            | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 67.02  | 08 71 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 67.03  | 08 71 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 67.04  | 08 71 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 67.05  | 08 71 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 09 51 13 — ACOUSTICAL PANEL CEILINGS

CSI DIVISION 09

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Acoustical Panel Ceilings. MicroLook 2x2 tegular ceiling tiles with NRC 0.85 and CAC 38 acoustical rating. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-068-01 | Acoustical Panel Ceilings Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-068-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-068-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-068-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Conveying Equipment | Drawing Reference: Sheet 14-069 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-69-01 | Commercial Hydraulic Freight El Mod-1 | Level 06 Grid B-3 | 7 EA  | \$915.00   | \$6,405.00  | Div 14 Lead |
| TAG-69-02 | Commercial Hydraulic Freight El Mod-2 | Level 06 Grid C-4 | 10 EA | \$1,035.00 | \$10,350.00 | Div 14 Lead |
| TAG-69-03 | Commercial Hydraulic Freight El Mod-3 | Level 06 Grid D-5 | 13 EA | \$1,155.00 | \$15,015.00 | Div 14 Lead |
| TAG-69-04 | Commercial Hydraulic Freight El Mod-4 | Level 06 Grid E-6 | 16 EA | \$1,275.00 | \$20,400.00 | Div 14 Lead |
| TAG-69-05 | Commercial Hydraulic Freight El Mod-5 | Level 06 Grid F-7 | 19 EA | \$1,395.00 | \$26,505.00 | Div 14 Lead |
| TAG-69-06 | Commercial Hydraulic Freight El Mod-6 | Level 06 Grid G-8 | 22 EA | \$1,515.00 | \$33,330.00 | Div 14 Lead |
| TAG-69-07 | Commercial Hydraulic Freight El Mod-7 | Level 06 Grid H-9 | 25 EA | \$1,635.00 | \$40,875.00 | Div 14 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 14 24 00.

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 21 30 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-070-A   | Sheet 21-70 vs 21 30 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-070-B   | Spec 21 30 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-070-C   | Addendum #02 Item 1     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-070 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Fire Pumps (21 30 00)

QUESTION:

Specification 21 30 00 specifies continuous seismic anchoring, whereas Structural Details 2101 requires isolation for equipment.

SPECIFICATION SECTION 22 05 29 — HANGERS & SUPPORTS FOR PLUMBING

CSI DIVISION 22

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 22 05 29 — Hangers & Supports for Plumbing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 71.01  | 22 05 29 | Furnish & Erect Hangers & Supports for P | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 71.02  | 22 05 29 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 71.03  | 22 05 29 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 71.04  | 22 05 29 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 71.05  | 22 05 29 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 23 64 26 — WATER-COOLED CHILLERS

CSI DIVISION 23

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Water-Cooled Chillers. 3x 800-ton magnetic bearing centrifugal chillers with variable frequency drives. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component           | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-072-01 | Water-Cooled Chillers Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-072-02 | Corrosion Protective Coating   | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-072-03 | Seismic Bracing Assembly       | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-072-04 | Fire & Acoustic Seal Core      | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 26 32 13 — DIESEL EMERGENCY GENERATOR

CSI DIVISION 26

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Electrical | Drawing Reference: Sheet 26-073 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-73-01 | Commercial Diesel Emergency Gen Mod-1 | Level 10 Grid B-3 | 6 EA  | \$935.00   | \$5,610.00  | Div 26 Lead |
| TAG-73-02 | Commercial Diesel Emergency Gen Mod-2 | Level 10 Grid C-4 | 9 EA  | \$1,055.00 | \$9,495.00  | Div 26 Lead |
| TAG-73-03 | Commercial Diesel Emergency Gen Mod-3 | Level 10 Grid D-5 | 12 EA | \$1,175.00 | \$14,100.00 | Div 26 Lead |
| TAG-73-04 | Commercial Diesel Emergency Gen Mod-4 | Level 10 Grid E-6 | 15 EA | \$1,295.00 | \$19,425.00 | Div 26 Lead |
| TAG-73-05 | Commercial Diesel Emergency Gen Mod-5 | Level 10 Grid F-7 | 18 EA | \$1,415.00 | \$25,470.00 | Div 26 Lead |
| TAG-73-06 | Commercial Diesel Emergency Gen Mod-6 | Level 10 Grid G-8 | 21 EA | \$1,535.00 | \$32,235.00 | Div 26 Lead |
| TAG-73-07 | Commercial Diesel Emergency Gen Mod-7 | Level 10 Grid H-9 | 24 EA | \$1,655.00 | \$39,720.00 | Div 26 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 26 32 13.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 27 10 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-074-A   | Sheet 27-74 vs 27 10 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-074-B   | Spec 27 10 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-074-C   | Addendum #02 Item 5     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-074 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Structured Cabling (27 10 00)

QUESTION:

Specification 27 10 00 specifies continuous seismic anchoring, whereas Structural Steel Detailing (SSD) requires seismic bracing for all steel members.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 28 31 11 — Digital Addressable Fire Alarm | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 75.01  | 28 31 11 | Furnish & Erect Digital Addressable Fire | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 75.02  | 28 31 11 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 75.03  | 28 31 11 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 75.04  | 28 31 11 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 75.05  | 28 31 11 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Earth Moving & Excavation. Mass basement excavation (85,000 CY), engineered fill compaction, and shoring tiebacks. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-076-01 | Earth Moving & Excavation Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-076-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-076-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-076-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Exterior Improvements | Drawing Reference: Sheet 32-077 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-77-01 | Commercial Landscaping & Irriga Mod-1 | Level 14 Grid B-3 | 5 EA  | \$955.00   | \$4,775.00  | Div 32 Lead |
| TAG-77-02 | Commercial Landscaping & Irriga Mod-2 | Level 14 Grid C-4 | 8 EA  | \$1,075.00 | \$8,600.00  | Div 32 Lead |
| TAG-77-03 | Commercial Landscaping & Irriga Mod-3 | Level 14 Grid D-5 | 11 EA | \$1,195.00 | \$13,145.00 | Div 32 Lead |
| TAG-77-04 | Commercial Landscaping & Irriga Mod-4 | Level 14 Grid E-6 | 14 EA | \$1,315.00 | \$18,410.00 | Div 32 Lead |
| TAG-77-05 | Commercial Landscaping & Irriga Mod-5 | Level 14 Grid F-7 | 17 EA | \$1,435.00 | \$24,395.00 | Div 32 Lead |
| TAG-77-06 | Commercial Landscaping & Irriga Mod-6 | Level 14 Grid G-8 | 20 EA | \$1,555.00 | \$31,100.00 | Div 32 Lead |
| TAG-77-07 | Commercial Landscaping & Irriga Mod-7 | Level 14 Grid H-9 | 23 EA | \$1,675.00 | \$38,525.00 | Div 32 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 32 90 00.

SPECIFICATION SECTION 00 72 00 — GENERAL CONDITIONS

CSI DIVISION 00

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 00 72 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-078-A   | Sheet 00-78 vs 00 72 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-078-B   | Spec 00 72 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-078-C   | Addendum #02 Item 9     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-078 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for General Conditions (00 72 00)<br><b>QUESTION:</b> Specification 00 72 00 specifies continuous seismic anchoring, whereas Structural Steel Detail 05100 requires lap splicing with 360-degree lap welds.

SPECIFICATION SECTION 01 33 00 — SUBMITTAL PROCEDURES

CSI DIVISION 01

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 01 33 00 — Submittal Procedures | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 79.01  | 01 33 00 | Furnish & Erect Submittal Procedures     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 79.02  | 01 33 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 79.03  | 01 33 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 79.04  | 01 33 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 79.05  | 01 33 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structure Demolition. Selective demolition of existing basement retaining structures and asphalt pavement. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-080-01 | Structure Demolition Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-080-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-080-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-080-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 03 54 16 — HYDRAULIC CEMENT UNDERLAYMENT

CSI DIVISION 03

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Concrete | Drawing Reference: Sheet 03-081 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-81-01 | Commercial Hydraulic Cement Und Mod-1 | Level 18 Grid B-3 | 4 EA  | \$975.00   | \$3,900.00  | Div 03 Lead |
| TAG-81-02 | Commercial Hydraulic Cement Und Mod-2 | Level 18 Grid C-4 | 7 EA  | \$1,095.00 | \$7,665.00  | Div 03 Lead |
| TAG-81-03 | Commercial Hydraulic Cement Und Mod-3 | Level 18 Grid D-5 | 10 EA | \$1,215.00 | \$12,150.00 | Div 03 Lead |
| TAG-81-04 | Commercial Hydraulic Cement Und Mod-4 | Level 18 Grid E-6 | 13 EA | \$1,335.00 | \$17,355.00 | Div 03 Lead |
| TAG-81-05 | Commercial Hydraulic Cement Und Mod-5 | Level 18 Grid F-7 | 16 EA | \$1,455.00 | \$23,280.00 | Div 03 Lead |
| TAG-81-06 | Commercial Hydraulic Cement Und Mod-6 | Level 18 Grid G-8 | 19 EA | \$1,575.00 | \$29,925.00 | Div 03 Lead |
| TAG-81-07 | Commercial Hydraulic Cement Und Mod-7 | Level 18 Grid H-9 | 22 EA | \$1,695.00 | \$37,290.00 | Div 03 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 03 54 16.

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 04 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-082-A   | Sheet 04-82 vs 04 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-082-B   | Spec 04 20 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-082-C   | Addendum #02 Item 3     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-082 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Unit Masonry (04 20 00)

**QUESTION:** Specification 04 20 00 specifies continuous seismic anchoring, whereas Structural D

SPECIFICATION SECTION 05 12 00 — STRUCTURAL STEEL FRAMING

CSI DIVISION 05

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 05 12 00 — Structural Steel Framing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 83.01  | 05 12 00 | Furnish & Erect Structural Steel Framing | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 83.02  | 05 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 83.03  | 05 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 83.04  | 05 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 83.05  | 05 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                                   |                                                                     |
|-------------------------------------------------------------------|---------------------------------------------------------------------|
| <input type="checkbox"/> 100% Performance & Payment Bond Verified | <input type="checkbox"/> EMR Safety Rating < 0.85 Certified         |
| <input type="checkbox"/> Addenda 1 Through 3 Fully Acknowledged   | <input type="checkbox"/> Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Plastic-Laminate-Faced Cabinets. AWI Premium grade architectural casework with quartz stone counters. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                     | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-084-01 | Plastic-Laminate-Faced Cabinets Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-084-02 | Corrosion Protective Coating             | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-084-03 | Seismic Bracing Assembly                 | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-084-04 | Fire & Acoustic Seal Core                | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 07 84 13 — PENETRATION FIRESTOPPING

CSI DIVISION 07

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Thermal and Moisture Protection | Drawing Reference: Sheet 07-085 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-85-01 | Commercial Penetration Firestop Mod-1 | Level 22 Grid B-3 | 3 EA  | \$995.00   | \$2,985.00  | Div 07 Lead |
| TAG-85-02 | Commercial Penetration Firestop Mod-2 | Level 22 Grid C-4 | 6 EA  | \$1,115.00 | \$6,690.00  | Div 07 Lead |
| TAG-85-03 | Commercial Penetration Firestop Mod-3 | Level 22 Grid D-5 | 9 EA  | \$1,235.00 | \$11,115.00 | Div 07 Lead |
| TAG-85-04 | Commercial Penetration Firestop Mod-4 | Level 22 Grid E-6 | 12 EA | \$1,355.00 | \$16,260.00 | Div 07 Lead |
| TAG-85-05 | Commercial Penetration Firestop Mod-5 | Level 22 Grid F-7 | 15 EA | \$1,475.00 | \$22,125.00 | Div 07 Lead |
| TAG-85-06 | Commercial Penetration Firestop Mod-6 | Level 22 Grid G-8 | 18 EA | \$1,595.00 | \$28,710.00 | Div 07 Lead |
| TAG-85-07 | Commercial Penetration Firestop Mod-7 | Level 22 Grid H-9 | 21 EA | \$1,715.00 | \$36,015.00 | Div 07 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 07 84 13.

SPECIFICATION SECTION 08 88 13 — FIRE-RATED GLAZING

CSI DIVISION 08

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 08 88 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-086-A   | Sheet 08-86 vs 08 88 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-086-B   | Spec 08 88 13 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-086-C   | Addendum #02 Item 7     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-086 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Fire-Rated Glazing (08 88 13)

QUESTION: Specification 08 88 13 specifies continuous seismic anchoring, whereas Structural Steel Detail (SSD) 10.10.1 requires lap splicing with seismic bars. Request clarification on required anchorage details for fire-rated glass curtain walls.

SPECIFICATION SECTION 09 65 00 — RESILIENT FLOORING

CSI DIVISION 09

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 09 65 00 — Resilient Flooring | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 87.01  | 09 65 00 | Furnish & Erect Resilient Flooring       | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 87.02  | 09 65 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 87.03  | 09 65 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 87.04  | 09 65 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 87.05  | 09 65 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Electric Traction Elevators. 8-car passenger destination dispatch elevator bank operating at 1,000 FPM. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-088-01 | Electric Traction Elevators Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-088-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-088-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-088-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Fire Suppression | Drawing Reference: Sheet 21-089 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-89-01 | Commercial Wet-Pipe Sprinkler S Mod-1 | Level 26 Grid B-3 | 7 EA  | \$1,015.00 | \$7,105.00  | Div 21 Lead |
| TAG-89-02 | Commercial Wet-Pipe Sprinkler S Mod-2 | Level 26 Grid C-4 | 10 EA | \$1,135.00 | \$11,350.00 | Div 21 Lead |
| TAG-89-03 | Commercial Wet-Pipe Sprinkler S Mod-3 | Level 26 Grid D-5 | 13 EA | \$1,255.00 | \$16,315.00 | Div 21 Lead |
| TAG-89-04 | Commercial Wet-Pipe Sprinkler S Mod-4 | Level 26 Grid E-6 | 16 EA | \$1,375.00 | \$22,000.00 | Div 21 Lead |
| TAG-89-05 | Commercial Wet-Pipe Sprinkler S Mod-5 | Level 26 Grid F-7 | 19 EA | \$1,495.00 | \$28,405.00 | Div 21 Lead |
| TAG-89-06 | Commercial Wet-Pipe Sprinkler S Mod-6 | Level 26 Grid G-8 | 22 EA | \$1,615.00 | \$35,530.00 | Div 21 Lead |
| TAG-89-07 | Commercial Wet-Pipe Sprinkler S Mod-7 | Level 26 Grid H-9 | 25 EA | \$1,735.00 | \$43,375.00 | Div 21 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 21 13 13.

SPECIFICATION SECTION 22 11 16 — DOMESTIC WATER PIPING

CSI DIVISION 22

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 22 11 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-090-A   | Sheet 22-90 vs 22 11 16 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-090-B   | Spec 22 11 16 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-090-C   | Addendum #02 Item 1     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-090 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Domestic Water Piping (22 11 16)

**QUESTION:** Specification 22 11 16 specifies continuous seismic anchoring, whereas S

SPECIFICATION SECTION 23 74 13 — CUSTOM DEDICATED OUTDOOR AIR SYSTEMS

CSI DIVISION 23

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 23 74 13 — Custom Dedicated Outdoor Air Systems | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 91.01  | 23 74 13 | Furnish & Erect Custom Dedicated Outdoor | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 91.02  | 23 74 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 91.03  | 23 74 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 91.04  | 23 74 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 91.05  | 23 74 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 26 36 00 — AUTOMATIC TRANSFER SWITCHES

CSI DIVISION 26

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Automatic Transfer Switches. Closed-transition bypass isolation ATS with emergency load prioritization. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-092-01 | Automatic Transfer Switches Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-092-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-092-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-092-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Communications | Drawing Reference: Sheet 27-093 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description   | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|-------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-93-01 | Commercial Structured Cabling Mod-1 | Level 30 Grid B-3 | 6 EA  | \$1,035.00 | \$6,210.00  | Div 27 Lead |
| TAG-93-02 | Commercial Structured Cabling Mod-2 | Level 30 Grid C-4 | 9 EA  | \$1,155.00 | \$10,395.00 | Div 27 Lead |
| TAG-93-03 | Commercial Structured Cabling Mod-3 | Level 30 Grid D-5 | 12 EA | \$1,275.00 | \$15,300.00 | Div 27 Lead |
| TAG-93-04 | Commercial Structured Cabling Mod-4 | Level 30 Grid E-6 | 15 EA | \$1,395.00 | \$20,925.00 | Div 27 Lead |
| TAG-93-05 | Commercial Structured Cabling Mod-5 | Level 30 Grid F-7 | 18 EA | \$1,515.00 | \$27,270.00 | Div 27 Lead |
| TAG-93-06 | Commercial Structured Cabling Mod-6 | Level 30 Grid G-8 | 21 EA | \$1,635.00 | \$34,335.00 | Div 27 Lead |
| TAG-93-07 | Commercial Structured Cabling Mod-7 | Level 30 Grid H-9 | 24 EA | \$1,755.00 | \$42,120.00 | Div 27 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 27 10 00.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 28 31 11 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-094-A   | Sheet 28-94 vs 28 31 11 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-094-B   | Spec 28 31 11 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-094-C   | Addendum #02 Item 5     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-094 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Digital Addressable Fire Alarm (28 31 11)

QUESTION: Specification 28 31 11 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 31 20 00 — Earth Moving & Excavation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 95.01  | 31 20 00 | Furnish & Erect Earth Moving & Excavatio | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 95.02  | 31 20 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 95.03  | 31 20 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 95.04  | 31 20 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 95.05  | 31 20 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Asphalt & Concrete Paving. Heavy-duty truck aprons and pervious decorative concrete pedestrian walkways. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-096-01 | Asphalt & Concrete Paving Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-096-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-096-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-096-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 00 73 16 — INSURANCE REQUIREMENTS

CSI DIVISION 00

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Procurement and Contracting | Drawing Reference: Sheet 00-097 | Sector: High-Rise Core

| Tag ID    | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|-----------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-97-01 | Commercial Insurance Requiremen Mod-1 | Level 02 Grid B-3 | 5 EA  | \$1,055.00 | \$5,275.00  | Div 00 Lead |
| TAG-97-02 | Commercial Insurance Requiremen Mod-2 | Level 02 Grid C-4 | 8 EA  | \$1,175.00 | \$9,400.00  | Div 00 Lead |
| TAG-97-03 | Commercial Insurance Requiremen Mod-3 | Level 02 Grid D-5 | 11 EA | \$1,295.00 | \$14,245.00 | Div 00 Lead |
| TAG-97-04 | Commercial Insurance Requiremen Mod-4 | Level 02 Grid E-6 | 14 EA | \$1,415.00 | \$19,810.00 | Div 00 Lead |
| TAG-97-05 | Commercial Insurance Requiremen Mod-5 | Level 02 Grid F-7 | 17 EA | \$1,535.00 | \$26,095.00 | Div 00 Lead |
| TAG-97-06 | Commercial Insurance Requiremen Mod-6 | Level 02 Grid G-8 | 20 EA | \$1,655.00 | \$33,100.00 | Div 00 Lead |
| TAG-97-07 | Commercial Insurance Requiremen Mod-7 | Level 02 Grid H-9 | 23 EA | \$1,775.00 | \$40,825.00 | Div 00 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 00 73 16.

SPECIFICATION SECTION 01 40 00 — QUALITY REQUIREMENTS

CSI DIVISION 01

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 01 40 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref      | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|-------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-098-A   | Sheet 01-98 vs 01 40 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-098-B   | Spec 01 40 00 §2.04     | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-098-C   | Addendum #02 Item 9     | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-098 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Quality Requirements (01 40 00)<br><b>QUESTION:</b> Specification 01 40 00 specifies continuous seismic anchoring, whereas Structural Steel Detail (SSD) 10.10.1 requires lap splicing with seismic bars. Request clarification on required anchorage details for seismic zones.

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 02 82 00 — Asbestos Remediation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 99.01  | 02 82 00 | Furnish & Erect Asbestos Remediation     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 99.02  | 02 82 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 99.03  | 02 82 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 99.04  | 02 82 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 99.05  | 02 82 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 03 10 00 — CONCRETE FORMING & ACCESSORIES

CSI DIVISION 03

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Concrete Forming & Accessories. Self-climbing jump forms for core elevator walls, column formwork tolerances. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-100-01 | Concrete Forming & Accessories Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-100-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-100-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-100-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Masonry | Drawing Reference: Sheet 04-101 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-101-01 | Commercial Exterior Dimension S Mod-1 | Level 06 Grid B-3 | 4 EA  | \$1,075.00 | \$4,300.00  | Div 04 Lead |
| TAG-101-02 | Commercial Exterior Dimension S Mod-2 | Level 06 Grid C-4 | 7 EA  | \$1,195.00 | \$8,365.00  | Div 04 Lead |
| TAG-101-03 | Commercial Exterior Dimension S Mod-3 | Level 06 Grid D-5 | 10 EA | \$1,315.00 | \$13,150.00 | Div 04 Lead |
| TAG-101-04 | Commercial Exterior Dimension S Mod-4 | Level 06 Grid E-6 | 13 EA | \$1,435.00 | \$18,655.00 | Div 04 Lead |
| TAG-101-05 | Commercial Exterior Dimension S Mod-5 | Level 06 Grid F-7 | 16 EA | \$1,555.00 | \$24,880.00 | Div 04 Lead |
| TAG-101-06 | Commercial Exterior Dimension S Mod-6 | Level 06 Grid G-8 | 19 EA | \$1,675.00 | \$31,825.00 | Div 04 Lead |
| TAG-101-07 | Commercial Exterior Dimension S Mod-7 | Level 06 Grid H-9 | 22 EA | \$1,795.00 | \$39,490.00 | Div 04 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 04 42 00.

SPECIFICATION SECTION 05 31 00 — STEEL DECKING

CSI DIVISION 05

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 05 31 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-102-A   | Sheet 05-102 vs 05 31 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-102-B   | Spec 05 31 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-102-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-102 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Steel Decking (05 31 00)<br><b>QUESTION:</b> Specification 05 31 00 specifies continuous seismic anchoring, whereas Structural L

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 06 42 16 — Flush Wood Paneling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 103.01 | 06 42 16 | Furnish & Erect Flush Wood Paneling      | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 103.02 | 06 42 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 103.03 | 06 42 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 103.04 | 06 42 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 103.05 | 06 42 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 07 92 00 — JOINT SEALANTS

CSI DIVISION 07

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Joint Sealants. High-performance structural silicone and polyurethane joint sealants. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-104-01 | Joint Sealants Assembly      | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-104-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-104-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-104-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 08 11 13 — HOLLOW METAL DOORS & FRAMES

CSI DIVISION 08

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Openings | Drawing Reference: Sheet 08-105 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-105-01 | Commercial Hollow Metal Doors & Mod-1 | Level 10 Grid B-3 | 3 EA  | \$1,095.00 | \$3,285.00  | Div 08 Lead |
| TAG-105-02 | Commercial Hollow Metal Doors & Mod-2 | Level 10 Grid C-4 | 6 EA  | \$1,215.00 | \$7,290.00  | Div 08 Lead |
| TAG-105-03 | Commercial Hollow Metal Doors & Mod-3 | Level 10 Grid D-5 | 9 EA  | \$1,335.00 | \$12,015.00 | Div 08 Lead |
| TAG-105-04 | Commercial Hollow Metal Doors & Mod-4 | Level 10 Grid E-6 | 12 EA | \$1,455.00 | \$17,460.00 | Div 08 Lead |
| TAG-105-05 | Commercial Hollow Metal Doors & Mod-5 | Level 10 Grid F-7 | 15 EA | \$1,575.00 | \$23,625.00 | Div 08 Lead |
| TAG-105-06 | Commercial Hollow Metal Doors & Mod-6 | Level 10 Grid G-8 | 18 EA | \$1,695.00 | \$30,510.00 | Div 08 Lead |
| TAG-105-07 | Commercial Hollow Metal Doors & Mod-7 | Level 10 Grid H-9 | 21 EA | \$1,815.00 | \$38,115.00 | Div 08 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 08 11 13.

SPECIFICATION SECTION 09 68 13 — TILE CARPETING

CSI DIVISION 09

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 09 68 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-106-A   | Sheet 09-106 vs 09 68 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-106-B   | Spec 09 68 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-106-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-106 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Tile Carpeting (09 68 13)<br><b>QUESTION:</b> Specification 09 68 13 specifies continuous seismic anchoring, whereas Structural I

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 14 24 00 — Hydraulic Freight Elevators | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 107.01 | 14 24 00 | Furnish & Erect Hydraulic Freight Elevat | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 107.02 | 14 24 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 107.03 | 14 24 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 107.04 | 14 24 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 107.05 | 14 24 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Fire Pumps. 1,500 GPM @ 180 PSI electric centrifugal fire pump with diesel backup auxiliary pump. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-108-01 | Fire Pumps Assembly          | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-108-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-108-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-108-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 22 40 00 — COMMERCIAL PLUMBING FIXTURES

CSI DIVISION 22

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Plumbing | Drawing Reference: Sheet 22-109 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-109-01 | Commercial Commercial Plumbing Mod-1 | Level 14 Grid B-3 | 7 EA  | \$1,115.00 | \$7,805.00  | Div 22 Lead |
| TAG-109-02 | Commercial Commercial Plumbing Mod-2 | Level 14 Grid C-4 | 10 EA | \$1,235.00 | \$12,350.00 | Div 22 Lead |
| TAG-109-03 | Commercial Commercial Plumbing Mod-3 | Level 14 Grid D-5 | 13 EA | \$1,355.00 | \$17,615.00 | Div 22 Lead |
| TAG-109-04 | Commercial Commercial Plumbing Mod-4 | Level 14 Grid E-6 | 16 EA | \$1,475.00 | \$23,600.00 | Div 22 Lead |
| TAG-109-05 | Commercial Commercial Plumbing Mod-5 | Level 14 Grid F-7 | 19 EA | \$1,595.00 | \$30,305.00 | Div 22 Lead |
| TAG-109-06 | Commercial Commercial Plumbing Mod-6 | Level 14 Grid G-8 | 22 EA | \$1,715.00 | \$37,730.00 | Div 22 Lead |
| TAG-109-07 | Commercial Commercial Plumbing Mod-7 | Level 14 Grid H-9 | 25 EA | \$1,835.00 | \$45,875.00 | Div 22 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 22 40 00.

SPECIFICATION SECTION 23 05 93 — TESTING, ADJUSTING, AND BALANCING

CSI DIVISION 23

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 23 05 93 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-110-A   | Sheet 23-110 vs 23 05 93 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-110-B   | Spec 23 05 93 §2.04      | Wall type schedule lists standard studs, but acoustic spec details 55 rating.            | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-110-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-110 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Testing, Adjusting, and Balancing (23 05 93)<br/><b>QUESTION:</b> Specification 23 05 93 specifies continuous seismic anchoring,

SPECIFICATION SECTION 26 51 19 — LED INTERIOR LIGHTING

CSI DIVISION 26

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 26 51 19 — LED Interior Lighting | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 111.01 | 26 51 19 | Furnish & Erect LED Interior Lighting    | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 111.02 | 26 51 19 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 111.03 | 26 51 19 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 111.04 | 26 51 19 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 111.05 | 26 51 19 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structured Cabling. Category 6A shielded cable infrastructure, 24-strand OM4 fiber backbone risers. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-112-01 | Structured Cabling Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-112-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-112-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-112-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Electronic Safety and Security | Drawing Reference: Sheet 28-113 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-113-01 | Commercial Digital Addressable Mod-1 | Level 18 Grid B-3 | 6 EA  | \$1,135.00 | \$6,810.00  | Div 28 Lead |
| TAG-113-02 | Commercial Digital Addressable Mod-2 | Level 18 Grid C-4 | 9 EA  | \$1,255.00 | \$11,295.00 | Div 28 Lead |
| TAG-113-03 | Commercial Digital Addressable Mod-3 | Level 18 Grid D-5 | 12 EA | \$1,375.00 | \$16,500.00 | Div 28 Lead |
| TAG-113-04 | Commercial Digital Addressable Mod-4 | Level 18 Grid E-6 | 15 EA | \$1,495.00 | \$22,425.00 | Div 28 Lead |
| TAG-113-05 | Commercial Digital Addressable Mod-5 | Level 18 Grid F-7 | 18 EA | \$1,615.00 | \$29,070.00 | Div 28 Lead |
| TAG-113-06 | Commercial Digital Addressable Mod-6 | Level 18 Grid G-8 | 21 EA | \$1,735.00 | \$36,435.00 | Div 28 Lead |
| TAG-113-07 | Commercial Digital Addressable Mod-7 | Level 18 Grid H-9 | 24 EA | \$1,855.00 | \$44,520.00 | Div 28 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 28 31 11.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 31 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-114-A   | Sheet 31-114 vs 31 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-114-B   | Spec 31 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-114-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-114 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Earth Moving & Excavation (31 20 00)

**QUESTION:** Specification 31 20 00 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 32 90 00 — Landscaping & Irrigation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 115.01 | 32 90 00 | Furnish & Erect Landscaping & Irrigation | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 115.02 | 32 90 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 115.03 | 32 90 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 115.04 | 32 90 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 115.05 | 32 90 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                                   |                                                                     |
|-------------------------------------------------------------------|---------------------------------------------------------------------|
| <input type="checkbox"/> 100% Performance & Payment Bond Verified | <input type="checkbox"/> EMR Safety Rating < 0.85 Certified         |
| <input type="checkbox"/> Addenda 1 Through 3 Fully Acknowledged   | <input type="checkbox"/> Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 00 11 13 — ADVERTISEMENT FOR BIDS

CSI DIVISION 00

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Advertisement for Bids. Mandatory pre-bid conference and site walk registration requirements. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component            | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|---------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-116-01 | Advertisement for Bids Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-116-02 | Corrosion Protective Coating    | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-116-03 | Seismic Bracing Assembly        | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-116-04 | Fire & Acoustic Seal Core       | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 01 50 00 — TEMPORARY FACILITIES & CONTROLS

CSI DIVISION 01

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: General Requirements | Drawing Reference: Sheet 01-117 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-117-01 | Commercial Temporary Facilities Mod-1 | Level 22 Grid B-3 | 5 EA  | \$1,155.00 | \$5,775.00  | Div 01 Lead |
| TAG-117-02 | Commercial Temporary Facilities Mod-2 | Level 22 Grid C-4 | 8 EA  | \$1,275.00 | \$10,200.00 | Div 01 Lead |
| TAG-117-03 | Commercial Temporary Facilities Mod-3 | Level 22 Grid D-5 | 11 EA | \$1,395.00 | \$15,345.00 | Div 01 Lead |
| TAG-117-04 | Commercial Temporary Facilities Mod-4 | Level 22 Grid E-6 | 14 EA | \$1,515.00 | \$21,210.00 | Div 01 Lead |
| TAG-117-05 | Commercial Temporary Facilities Mod-5 | Level 22 Grid F-7 | 17 EA | \$1,635.00 | \$27,795.00 | Div 01 Lead |
| TAG-117-06 | Commercial Temporary Facilities Mod-6 | Level 22 Grid G-8 | 20 EA | \$1,755.00 | \$35,100.00 | Div 01 Lead |
| TAG-117-07 | Commercial Temporary Facilities Mod-7 | Level 22 Grid H-9 | 23 EA | \$1,875.00 | \$43,125.00 | Div 01 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 01 50 00.

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 02 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-118-A   | Sheet 02-118 vs 02 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-118-B   | Spec 02 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-118-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-118 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Structure Demolition (02 41 16)<br><b>QUESTION:</b> Specification 02 41 16 specifies continuous seismic anchoring, whereas Structural Steel Detail 11.5.1 requires lap splicing with seismic bars.

SPECIFICATION SECTION 03 20 00 — CONCRETE REINFORCING

CSI DIVISION 03

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 03 20 00 — Concrete Reinforcing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 119.01 | 03 20 00 | Furnish & Erect Concrete Reinforcing     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 119.02 | 03 20 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 119.03 | 03 20 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 119.04 | 03 20 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 119.05 | 03 20 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Unit Masonry. 8-inch and 12-inch reinforced CMU shaft walls, integral water repellent mortar. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-120-01 | Unit Masonry Assembly        | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-120-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-120-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-120-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 05 40 00 — COLD-FORMED METAL FRAMING

CSI DIVISION 05

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Metals | Drawing Reference: Sheet 05-121 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-121-01 | Commercial Cold-Formed Metal Fr Mod-1 | Level 26 Grid B-3 | 4 EA  | \$1,175.00 | \$4,700.00  | Div 05 Lead |
| TAG-121-02 | Commercial Cold-Formed Metal Fr Mod-2 | Level 26 Grid C-4 | 7 EA  | \$1,295.00 | \$9,065.00  | Div 05 Lead |
| TAG-121-03 | Commercial Cold-Formed Metal Fr Mod-3 | Level 26 Grid D-5 | 10 EA | \$1,415.00 | \$14,150.00 | Div 05 Lead |
| TAG-121-04 | Commercial Cold-Formed Metal Fr Mod-4 | Level 26 Grid E-6 | 13 EA | \$1,535.00 | \$19,955.00 | Div 05 Lead |
| TAG-121-05 | Commercial Cold-Formed Metal Fr Mod-5 | Level 26 Grid F-7 | 16 EA | \$1,655.00 | \$26,480.00 | Div 05 Lead |
| TAG-121-06 | Commercial Cold-Formed Metal Fr Mod-6 | Level 26 Grid G-8 | 19 EA | \$1,775.00 | \$33,725.00 | Div 05 Lead |
| TAG-121-07 | Commercial Cold-Formed Metal Fr Mod-7 | Level 26 Grid H-9 | 22 EA | \$1,895.00 | \$41,690.00 | Div 05 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 05 40 00.

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 06 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-122-A   | Sheet 06-122 vs 06 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-122-B   | Spec 06 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-122-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-122 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Plastic-Laminate-Faced Cabinets (06 41 16)<br><b>QUESTION:</b> Specification 06 41 16 specifies continuous seismic anchoring, v

SPECIFICATION SECTION 07 13 26 — SELF-ADHERING SHEET WATERPROOFING

CSI DIVISION 07

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 07 13 26 — Self-Adhering Sheet Waterproofing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 123.01 | 07 13 26 | Furnish & Erect Self-Adhering Sheet Wate | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 123.02 | 07 13 26 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 123.03 | 07 13 26 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 123.04 | 07 13 26 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 123.05 | 07 13 26 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 08 14 16 — FLUSH WOOD DOORS

CSI DIVISION 08

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Flush Wood Doors. 90-minute fire-rated wood veneer doors with acoustic drop seals. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-124-01 | Flush Wood Doors Assembly    | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-124-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-124-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-124-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 09 91 23 — INTERIOR PAINTING

CSI DIVISION 09

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Finishes | Drawing Reference: Sheet 09-125 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description  | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-125-01 | Commercial Interior Painting Mod-1 | Level 30 Grid B-3 | 3 EA  | \$1,195.00 | \$3,585.00  | Div 09 Lead |
| TAG-125-02 | Commercial Interior Painting Mod-2 | Level 30 Grid C-4 | 6 EA  | \$1,315.00 | \$7,890.00  | Div 09 Lead |
| TAG-125-03 | Commercial Interior Painting Mod-3 | Level 30 Grid D-5 | 9 EA  | \$1,435.00 | \$12,915.00 | Div 09 Lead |
| TAG-125-04 | Commercial Interior Painting Mod-4 | Level 30 Grid E-6 | 12 EA | \$1,555.00 | \$18,660.00 | Div 09 Lead |
| TAG-125-05 | Commercial Interior Painting Mod-5 | Level 30 Grid F-7 | 15 EA | \$1,675.00 | \$25,125.00 | Div 09 Lead |
| TAG-125-06 | Commercial Interior Painting Mod-6 | Level 30 Grid G-8 | 18 EA | \$1,795.00 | \$32,310.00 | Div 09 Lead |
| TAG-125-07 | Commercial Interior Painting Mod-7 | Level 30 Grid H-9 | 21 EA | \$1,915.00 | \$40,215.00 | Div 09 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 09 91 23.

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 14 21 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-126-A   | Sheet 14-126 vs 14 21 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-126-B   | Spec 14 21 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-126-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-126 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Electric Traction Elevators (14 21 00)<br/><b>QUESTION:</b> Specification 14 21 00 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 21 13 13 — Wet-Pipe Sprinkler Systems | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 127.01 | 21 13 13 | Furnish & Erect Wet-Pipe Sprinkler Syste | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 127.02 | 21 13 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 127.03 | 21 13 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 127.04 | 21 13 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 127.05 | 21 13 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 22 05 29 — HANGERS & SUPPORTS FOR PLUMBING

CSI DIVISION 22

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Hangers & Supports for Plumbing. Seismic restraint bracing (Zone D) for domestic water and drainage risers. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                     | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-128-01 | Hangers & Supports for Plumbing Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-128-02 | Corrosion Protective Coating             | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-128-03 | Seismic Bracing Assembly                 | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-128-04 | Fire & Acoustic Seal Core                | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 23 09 23 — BUILDING AUTOMATION SYSTEM (BAS)

CSI DIVISION 23

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Heating, Ventilating, and Air Conditioning (HVAC) | Drawing Reference: Sheet 23-129 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-129-01 | Commercial Building Automation Mod-1 | Level 02 Grid B-3 | 7 EA  | \$1,215.00 | \$8,505.00  | Div 23 Lead |
| TAG-129-02 | Commercial Building Automation Mod-2 | Level 02 Grid C-4 | 10 EA | \$1,335.00 | \$13,350.00 | Div 23 Lead |
| TAG-129-03 | Commercial Building Automation Mod-3 | Level 02 Grid D-5 | 13 EA | \$1,455.00 | \$18,915.00 | Div 23 Lead |
| TAG-129-04 | Commercial Building Automation Mod-4 | Level 02 Grid E-6 | 16 EA | \$1,575.00 | \$25,200.00 | Div 23 Lead |
| TAG-129-05 | Commercial Building Automation Mod-5 | Level 02 Grid F-7 | 19 EA | \$1,695.00 | \$32,205.00 | Div 23 Lead |
| TAG-129-06 | Commercial Building Automation Mod-6 | Level 02 Grid G-8 | 22 EA | \$1,815.00 | \$39,930.00 | Div 23 Lead |
| TAG-129-07 | Commercial Building Automation Mod-7 | Level 02 Grid H-9 | 25 EA | \$1,935.00 | \$48,375.00 | Div 23 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 23 09 23.

SPECIFICATION SECTION 26 05 19 — LOW-VOLTAGE CONDUCTORS

CSI DIVISION 26

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 26 05 19 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-130-A   | Sheet 26-130 vs 26 05 19 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-130-B   | Spec 26 05 19 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-130-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-130 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Low-Voltage Conductors (26 05 19)

QUESTION:

Specification 26 05 19 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 27 10 00 — Structured Cabling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 131.01 | 27 10 00 | Furnish & Erect Structured Cabling       | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 131.02 | 27 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 131.03 | 27 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 131.04 | 27 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 131.05 | 27 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Digital Addressable Fire Alarm. Class-A addressable voice evacuation fire alarm system with smoke control sequencing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-132-01 | Digital Addressable Fire Alarm Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-132-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-132-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-132-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Earthwork | Drawing Reference: Sheet 31-133 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-133-01 | Commercial Earth Moving & Excav Mod-1 | Level 06 Grid B-3 | 6 EA  | \$1,235.00 | \$7,410.00  | Div 31 Lead |
| TAG-133-02 | Commercial Earth Moving & Excav Mod-2 | Level 06 Grid C-4 | 9 EA  | \$1,355.00 | \$12,195.00 | Div 31 Lead |
| TAG-133-03 | Commercial Earth Moving & Excav Mod-3 | Level 06 Grid D-5 | 12 EA | \$1,475.00 | \$17,700.00 | Div 31 Lead |
| TAG-133-04 | Commercial Earth Moving & Excav Mod-4 | Level 06 Grid E-6 | 15 EA | \$1,595.00 | \$23,925.00 | Div 31 Lead |
| TAG-133-05 | Commercial Earth Moving & Excav Mod-5 | Level 06 Grid F-7 | 18 EA | \$1,715.00 | \$30,870.00 | Div 31 Lead |
| TAG-133-06 | Commercial Earth Moving & Excav Mod-6 | Level 06 Grid G-8 | 21 EA | \$1,835.00 | \$38,535.00 | Div 31 Lead |
| TAG-133-07 | Commercial Earth Moving & Excav Mod-7 | Level 06 Grid H-9 | 24 EA | \$1,955.00 | \$46,920.00 | Div 31 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 31 20 00.

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 32 12 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-134-A   | Sheet 32-134 vs 32 12 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-134-B   | Spec 32 12 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-134-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-134 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Asphalt & Concrete Paving (32 12 16)

QUESTION: Specification 32 12 16 specifies continuous seismic anchoring, wherea

SPECIFICATION SECTION 00 21 13 — INSTRUCTIONS TO BIDDERS

CSI DIVISION 00

**BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX**

CSI Section: 00 21 13 — Instructions to Bidders | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 135.01 | 00 21 13 | Furnish & Erect Instructions to Bidders  | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 135.02 | 00 21 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 135.03 | 00 21 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 135.04 | 00 21 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 135.05 | 00 21 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

**SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:**

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 01 77 00 — CLOSEOUT PROCEDURES

CSI DIVISION 01

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Closeout Procedures. Final punch list, O&M; manuals, attic stock materials, and warranty start dates. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-136-01 | Closeout Procedures Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-136-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-136-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-136-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Existing Conditions | Drawing Reference: Sheet 02-137 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-137-01 | Commercial Asbestos Remediation Mod-1 | Level 10 Grid B-3 | 5 EA  | \$1,255.00 | \$6,275.00  | Div 02 Lead |
| TAG-137-02 | Commercial Asbestos Remediation Mod-2 | Level 10 Grid C-4 | 8 EA  | \$1,375.00 | \$11,000.00 | Div 02 Lead |
| TAG-137-03 | Commercial Asbestos Remediation Mod-3 | Level 10 Grid D-5 | 11 EA | \$1,495.00 | \$16,445.00 | Div 02 Lead |
| TAG-137-04 | Commercial Asbestos Remediation Mod-4 | Level 10 Grid E-6 | 14 EA | \$1,615.00 | \$22,610.00 | Div 02 Lead |
| TAG-137-05 | Commercial Asbestos Remediation Mod-5 | Level 10 Grid F-7 | 17 EA | \$1,735.00 | \$29,495.00 | Div 02 Lead |
| TAG-137-06 | Commercial Asbestos Remediation Mod-6 | Level 10 Grid G-8 | 20 EA | \$1,855.00 | \$37,100.00 | Div 02 Lead |
| TAG-137-07 | Commercial Asbestos Remediation Mod-7 | Level 10 Grid H-9 | 23 EA | \$1,975.00 | \$45,425.00 | Div 02 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 02 82 00.

SPECIFICATION SECTION 03 30 00 — CAST-IN-PLACE CONCRETE

CSI DIVISION 03

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 03 30 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-138-A   | Sheet 03-138 vs 03 30 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-138-B   | Spec 03 30 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-138-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-138 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Cast-in-Place Concrete (03 30 00)

**QUESTION:** Specification 03 30 00 specifies continuous seismic anchoring, whereas S

SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 04 42 00 — Exterior Dimension Stone Cladding | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 139.01 | 04 42 00 | Furnish & Erect Exterior Dimension Stone | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 139.02 | 04 42 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 139.03 | 04 42 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 139.04 | 04 42 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 139.05 | 04 42 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 05 51 00 — METAL STAIRS & RAILINGS

CSI DIVISION 05

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Metal Stairs & Railings. Egress stair towers, monumental lobby open stair with glass balustrades. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component             | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-140-01 | Metal Stairs & Railings Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-140-02 | Corrosion Protective Coating     | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-140-03 | Seismic Bracing Assembly         | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-140-04 | Fire & Acoustic Seal Core        | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Wood, Plastics, and Composites | Drawing Reference: Sheet 06-141 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-141-01 | Commercial Flush Wood Paneling Mod-1 | Level 14 Grid B-3 | 4 EA  | \$1,275.00 | \$5,100.00  | Div 06 Lead |
| TAG-141-02 | Commercial Flush Wood Paneling Mod-2 | Level 14 Grid C-4 | 7 EA  | \$1,395.00 | \$9,765.00  | Div 06 Lead |
| TAG-141-03 | Commercial Flush Wood Paneling Mod-3 | Level 14 Grid D-5 | 10 EA | \$1,515.00 | \$15,150.00 | Div 06 Lead |
| TAG-141-04 | Commercial Flush Wood Paneling Mod-4 | Level 14 Grid E-6 | 13 EA | \$1,635.00 | \$21,255.00 | Div 06 Lead |
| TAG-141-05 | Commercial Flush Wood Paneling Mod-5 | Level 14 Grid F-7 | 16 EA | \$1,755.00 | \$28,080.00 | Div 06 Lead |
| TAG-141-06 | Commercial Flush Wood Paneling Mod-6 | Level 14 Grid G-8 | 19 EA | \$1,875.00 | \$35,625.00 | Div 06 Lead |
| TAG-141-07 | Commercial Flush Wood Paneling Mod-7 | Level 14 Grid H-9 | 22 EA | \$1,995.00 | \$43,890.00 | Div 06 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 06 42 16.

SPECIFICATION SECTION 07 21 00 — THERMAL INSULATION

CSI DIVISION 07

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 07 21 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-142-A   | Sheet 07-142 vs 07 21 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-142-B   | Spec 07 21 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-142-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-142 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Thermal Insulation (07 21 00)

QUESTION: Specification 07 21 00 specifies continuous seismic anchoring, whereas Structural Steel Detail (SSD) 10.10.1 requires lap splicing with seismic bars. Request clarification on required anchorage details for insulated walls.

SPECIFICATION SECTION 08 44 13 — GLAZED ALUMINUM CURTAIN WALLS

CSI DIVISION 08

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 08 44 13 — Glazed Aluminum Curtain Walls | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 143.01 | 08 44 13 | Furnish & Erect Glazed Aluminum Curtain  | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 143.02 | 08 44 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 143.03 | 08 44 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 143.04 | 08 44 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 143.05 | 08 44 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 09 22 16 — NON-STRUCTURAL METAL FRAMING

CSI DIVISION 09

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Non-Structural Metal Framing. 25-gauge interior partition studs with acoustic isolation resilient channels. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                  | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|---------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-144-01 | Non-Structural Metal Framing Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-144-02 | Corrosion Protective Coating          | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-144-03 | Seismic Bracing Assembly              | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-144-04 | Fire & Acoustic Seal Core             | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Conveying Equipment | Drawing Reference: Sheet 14-145 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-145-01 | Commercial Hydraulic Freight El Mod-1 | Level 18 Grid B-3 | 3 EA  | \$1,295.00 | \$3,885.00  | Div 14 Lead |
| TAG-145-02 | Commercial Hydraulic Freight El Mod-2 | Level 18 Grid C-4 | 6 EA  | \$1,415.00 | \$8,490.00  | Div 14 Lead |
| TAG-145-03 | Commercial Hydraulic Freight El Mod-3 | Level 18 Grid D-5 | 9 EA  | \$1,535.00 | \$13,815.00 | Div 14 Lead |
| TAG-145-04 | Commercial Hydraulic Freight El Mod-4 | Level 18 Grid E-6 | 12 EA | \$1,655.00 | \$19,860.00 | Div 14 Lead |
| TAG-145-05 | Commercial Hydraulic Freight El Mod-5 | Level 18 Grid F-7 | 15 EA | \$1,775.00 | \$26,625.00 | Div 14 Lead |
| TAG-145-06 | Commercial Hydraulic Freight El Mod-6 | Level 18 Grid G-8 | 18 EA | \$1,895.00 | \$34,110.00 | Div 14 Lead |
| TAG-145-07 | Commercial Hydraulic Freight El Mod-7 | Level 18 Grid H-9 | 21 EA | \$2,015.00 | \$42,315.00 | Div 14 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 14 24 00.

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 21 30 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-146-A   | Sheet 21-146 vs 21 30 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-146-B   | Spec 21 30 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-146-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-146 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Fire Pumps (21 30 00)

QUESTION:

Specification 21 30 00 specifies continuous seismic anchoring, whereas Structural Details 2101.1.1 requires seismic bracing for equipment.

SPECIFICATION SECTION 22 11 16 — DOMESTIC WATER PIPING

CSI DIVISION 22

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 22 11 16 — Domestic Water Piping | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 147.01 | 22 11 16 | Furnish & Erect Domestic Water Piping    | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 147.02 | 22 11 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 147.03 | 22 11 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 147.04 | 22 11 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 147.05 | 22 11 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 23 21 13 — HYDRONIC PIPING

CSI DIVISION 23

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Hydronic Piping. Schedule 40 seamless carbon steel chilled water risers and grooved mechanical fittings. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-148-01 | Hydronic Piping Assembly     | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-148-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-148-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-148-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 26 12 00 — MEDIUM-VOLTAGE UNIT SUBSTATIONS

CSI DIVISION 26

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Electrical | Drawing Reference: Sheet 26-149 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-149-01 | Commercial Medium-Voltage Unit Mod-1 | Level 22 Grid B-3 | 7 EA  | \$1,315.00 | \$9,205.00  | Div 26 Lead |
| TAG-149-02 | Commercial Medium-Voltage Unit Mod-2 | Level 22 Grid C-4 | 10 EA | \$1,435.00 | \$14,350.00 | Div 26 Lead |
| TAG-149-03 | Commercial Medium-Voltage Unit Mod-3 | Level 22 Grid D-5 | 13 EA | \$1,555.00 | \$20,215.00 | Div 26 Lead |
| TAG-149-04 | Commercial Medium-Voltage Unit Mod-4 | Level 22 Grid E-6 | 16 EA | \$1,675.00 | \$26,800.00 | Div 26 Lead |
| TAG-149-05 | Commercial Medium-Voltage Unit Mod-5 | Level 22 Grid F-7 | 19 EA | \$1,795.00 | \$34,105.00 | Div 26 Lead |
| TAG-149-06 | Commercial Medium-Voltage Unit Mod-6 | Level 22 Grid G-8 | 22 EA | \$1,915.00 | \$42,130.00 | Div 26 Lead |
| TAG-149-07 | Commercial Medium-Voltage Unit Mod-7 | Level 22 Grid H-9 | 25 EA | \$2,035.00 | \$50,875.00 | Div 26 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 26 12 00.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 27 10 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-150-A   | Sheet 27-150 vs 27 10 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-150-B   | Spec 27 10 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-150-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-150 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Structured Cabling (27 10 00)

QUESTION: Specification 27 10 00 specifies continuous seismic anchoring, whereas Structural Steel Detailing (SSTD) 10.10.1 requires seismic bracing for cable tray supports.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 28 31 11 — Digital Addressable Fire Alarm | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 151.01 | 28 31 11 | Furnish & Erect Digital Addressable Fire | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 151.02 | 28 31 11 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 151.03 | 28 31 11 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 151.04 | 28 31 11 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 151.05 | 28 31 11 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Earth Moving & Excavation. Mass basement excavation (85,000 CY), engineered fill compaction, and shoring tiebacks. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-152-01 | Earth Moving & Excavation Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-152-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-152-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-152-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Exterior Improvements | Drawing Reference: Sheet 32-153 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-153-01 | Commercial Landscaping & Irriga Mod-1 | Level 26 Grid B-3 | 6 EA  | \$1,335.00 | \$8,010.00  | Div 32 Lead |
| TAG-153-02 | Commercial Landscaping & Irriga Mod-2 | Level 26 Grid C-4 | 9 EA  | \$1,455.00 | \$13,095.00 | Div 32 Lead |
| TAG-153-03 | Commercial Landscaping & Irriga Mod-3 | Level 26 Grid D-5 | 12 EA | \$1,575.00 | \$18,900.00 | Div 32 Lead |
| TAG-153-04 | Commercial Landscaping & Irriga Mod-4 | Level 26 Grid E-6 | 15 EA | \$1,695.00 | \$25,425.00 | Div 32 Lead |
| TAG-153-05 | Commercial Landscaping & Irriga Mod-5 | Level 26 Grid F-7 | 18 EA | \$1,815.00 | \$32,670.00 | Div 32 Lead |
| TAG-153-06 | Commercial Landscaping & Irriga Mod-6 | Level 26 Grid G-8 | 21 EA | \$1,935.00 | \$40,635.00 | Div 32 Lead |
| TAG-153-07 | Commercial Landscaping & Irriga Mod-7 | Level 26 Grid H-9 | 24 EA | \$2,055.00 | \$49,320.00 | Div 32 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 32 90 00.

SPECIFICATION SECTION 00 31 19 — EXISTING CONDITION INFORMATION

CSI DIVISION 00

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 00 31 19 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                                     | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|--------------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-154-A   | Sheet 00-154 vs 00 31 19 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.           | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-154-B   | Spec 00 31 19 §2.04      | Wall type schedule lists standard studs, but acoustic spec details 50mm mineral wool insulation. | CRITICAL | -\$19,200     | Add resilient isolation channel to bid. |
| GAP-154-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule.         | MEDIUM   | +\$42,000     | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-154 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Existing Condition Information (00 31 19)

QUESTION: Specification 00 31 19 specifies continuous seismic anchoring, where the existing structure uses cast-in-place concrete without visible reinforcement details.

SPECIFICATION SECTION 01 10 00 — SUMMARY OF WORK

CSI DIVISION 01

**BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX**

CSI Section: 01 10 00 — Summary of Work | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 155.01 | 01 10 00 | Furnish & Erect Summary of Work          | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 155.02 | 01 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 155.03 | 01 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 155.04 | 01 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 155.05 | 01 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

**SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:**

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structure Demolition. Selective demolition of existing basement retaining structures and asphalt pavement. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-156-01 | Structure Demolition Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-156-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-156-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-156-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 03 38 00 — POST-TENSIONED CONCRETE

CSI DIVISION 03

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Concrete | Drawing Reference: Sheet 03-157 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-157-01 | Commercial Post-Tensioned Concr Mod-1 | Level 30 Grid B-3 | 5 EA  | \$1,355.00 | \$6,775.00  | Div 03 Lead |
| TAG-157-02 | Commercial Post-Tensioned Concr Mod-2 | Level 30 Grid C-4 | 8 EA  | \$1,475.00 | \$11,800.00 | Div 03 Lead |
| TAG-157-03 | Commercial Post-Tensioned Concr Mod-3 | Level 30 Grid D-5 | 11 EA | \$1,595.00 | \$17,545.00 | Div 03 Lead |
| TAG-157-04 | Commercial Post-Tensioned Concr Mod-4 | Level 30 Grid E-6 | 14 EA | \$1,715.00 | \$24,010.00 | Div 03 Lead |
| TAG-157-05 | Commercial Post-Tensioned Concr Mod-5 | Level 30 Grid F-7 | 17 EA | \$1,835.00 | \$31,195.00 | Div 03 Lead |
| TAG-157-06 | Commercial Post-Tensioned Concr Mod-6 | Level 30 Grid G-8 | 20 EA | \$1,955.00 | \$39,100.00 | Div 03 Lead |
| TAG-157-07 | Commercial Post-Tensioned Concr Mod-7 | Level 30 Grid H-9 | 23 EA | \$2,075.00 | \$47,725.00 | Div 03 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 03 38 00.

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 04 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-158-A   | Sheet 04-158 vs 04 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-158-B   | Spec 04 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-158-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-158 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Unit Masonry (04 20 00)<br/><b>QUESTION:</b> Specification 04 20 00 specifies continuous seismic anchoring, whereas Structural D

SPECIFICATION SECTION 05 12 00 — STRUCTURAL STEEL FRAMING

CSI DIVISION 05

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 05 12 00 — Structural Steel Framing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 159.01 | 05 12 00 | Furnish & Erect Structural Steel Framing | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 159.02 | 05 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 159.03 | 05 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 159.04 | 05 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 159.05 | 05 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Plastic-Laminate-Faced Cabinets. AWI Premium grade architectural casework with quartz stone counters. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                     | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-160-01 | Plastic-Laminate-Faced Cabinets Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-160-02 | Corrosion Protective Coating             | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-160-03 | Seismic Bracing Assembly                 | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-160-04 | Fire & Acoustic Seal Core                | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 07 27 26 — FLUID-APPLIED AIR BARRIERS

CSI DIVISION 07

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Thermal and Moisture Protection | Drawing Reference: Sheet 07-161 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-161-01 | Commercial Fluid-Applied Air Ba Mod-1 | Level 02 Grid B-3 | 4 EA  | \$1,375.00 | \$5,500.00  | Div 07 Lead |
| TAG-161-02 | Commercial Fluid-Applied Air Ba Mod-2 | Level 02 Grid C-4 | 7 EA  | \$1,495.00 | \$10,465.00 | Div 07 Lead |
| TAG-161-03 | Commercial Fluid-Applied Air Ba Mod-3 | Level 02 Grid D-5 | 10 EA | \$1,615.00 | \$16,150.00 | Div 07 Lead |
| TAG-161-04 | Commercial Fluid-Applied Air Ba Mod-4 | Level 02 Grid E-6 | 13 EA | \$1,735.00 | \$22,555.00 | Div 07 Lead |
| TAG-161-05 | Commercial Fluid-Applied Air Ba Mod-5 | Level 02 Grid F-7 | 16 EA | \$1,855.00 | \$29,680.00 | Div 07 Lead |
| TAG-161-06 | Commercial Fluid-Applied Air Ba Mod-6 | Level 02 Grid G-8 | 19 EA | \$1,975.00 | \$37,525.00 | Div 07 Lead |
| TAG-161-07 | Commercial Fluid-Applied Air Ba Mod-7 | Level 02 Grid H-9 | 22 EA | \$2,095.00 | \$46,090.00 | Div 07 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 07 27 26.

SPECIFICATION SECTION 08 71 00 — DOOR HARDWARE

CSI DIVISION 08

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 08 71 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-162-A   | Sheet 08-162 vs 08 71 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-162-B   | Spec 08 71 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-162-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-162 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Door Hardware (08 71 00)

QUESTION:

Specification 08 71 00 specifies continuous seismic anchoring, whereas Structural

SPECIFICATION SECTION 09 29 00 — GYPSUM BOARD SYSTEMS

CSI DIVISION 09

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 09 29 00 — Gypsum Board Systems | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 163.01 | 09 29 00 | Furnish & Erect Gypsum Board Systems     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 163.02 | 09 29 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 163.03 | 09 29 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 163.04 | 09 29 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 163.05 | 09 29 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Electric Traction Elevators. 8-car passenger destination dispatch elevator bank operating at 1,000 FPM. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-164-01 | Electric Traction Elevators Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-164-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-164-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-164-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Fire Suppression | Drawing Reference: Sheet 21-165 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-165-01 | Commercial Wet-Pipe Sprinkler S Mod-1 | Level 06 Grid B-3 | 3 EA  | \$1,395.00 | \$4,185.00  | Div 21 Lead |
| TAG-165-02 | Commercial Wet-Pipe Sprinkler S Mod-2 | Level 06 Grid C-4 | 6 EA  | \$1,515.00 | \$9,090.00  | Div 21 Lead |
| TAG-165-03 | Commercial Wet-Pipe Sprinkler S Mod-3 | Level 06 Grid D-5 | 9 EA  | \$1,635.00 | \$14,715.00 | Div 21 Lead |
| TAG-165-04 | Commercial Wet-Pipe Sprinkler S Mod-4 | Level 06 Grid E-6 | 12 EA | \$1,755.00 | \$21,060.00 | Div 21 Lead |
| TAG-165-05 | Commercial Wet-Pipe Sprinkler S Mod-5 | Level 06 Grid F-7 | 15 EA | \$1,875.00 | \$28,125.00 | Div 21 Lead |
| TAG-165-06 | Commercial Wet-Pipe Sprinkler S Mod-6 | Level 06 Grid G-8 | 18 EA | \$1,995.00 | \$35,910.00 | Div 21 Lead |
| TAG-165-07 | Commercial Wet-Pipe Sprinkler S Mod-7 | Level 06 Grid H-9 | 21 EA | \$2,115.00 | \$44,415.00 | Div 21 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 21 13 13.

SPECIFICATION SECTION 22 40 00 — COMMERCIAL PLUMBING FIXTURES

CSI DIVISION 22

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 22 40 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-166-A   | Sheet 22-166 vs 22 40 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-166-B   | Spec 22 40 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-166-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-166 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Commercial Plumbing Fixtures (22 40 00)

**QUESTION:** Specification 22 40 00 specifies continuous seismic anchoring, which is not detailed in the associated drawings.

SPECIFICATION SECTION 23 64 26 — WATER-COOLED CHILLERS

CSI DIVISION 23

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 23 64 26 — Water-Cooled Chillers | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 167.01 | 23 64 26 | Furnish & Erect Water-Cooled Chillers    | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 167.02 | 23 64 26 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 167.03 | 23 64 26 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 167.04 | 23 64 26 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 167.05 | 23 64 26 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 26 24 16 — MAIN SWITCHBOARDS

CSI DIVISION 26

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

**1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Main Switchboards. 4,000A main service switchboard with integrated digital power quality metering. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.

**1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-168-01 | Main Switchboards Assembly   | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-168-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-168-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-168-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

**3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.

**3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Communications | Drawing Reference: Sheet 27-169 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description   | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-169-01 | Commercial Structured Cabling Mod-1 | Level 10 Grid B-3 | 7 EA  | \$1,415.00 | \$9,905.00  | Div 27 Lead |
| TAG-169-02 | Commercial Structured Cabling Mod-2 | Level 10 Grid C-4 | 10 EA | \$1,535.00 | \$15,350.00 | Div 27 Lead |
| TAG-169-03 | Commercial Structured Cabling Mod-3 | Level 10 Grid D-5 | 13 EA | \$1,655.00 | \$21,515.00 | Div 27 Lead |
| TAG-169-04 | Commercial Structured Cabling Mod-4 | Level 10 Grid E-6 | 16 EA | \$1,775.00 | \$28,400.00 | Div 27 Lead |
| TAG-169-05 | Commercial Structured Cabling Mod-5 | Level 10 Grid F-7 | 19 EA | \$1,895.00 | \$36,005.00 | Div 27 Lead |
| TAG-169-06 | Commercial Structured Cabling Mod-6 | Level 10 Grid G-8 | 22 EA | \$2,015.00 | \$44,330.00 | Div 27 Lead |
| TAG-169-07 | Commercial Structured Cabling Mod-7 | Level 10 Grid H-9 | 25 EA | \$2,135.00 | \$53,375.00 | Div 27 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 27 10 00.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 28 31 11 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-170-A   | Sheet 28-170 vs 28 31 11 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-170-B   | Spec 28 31 11 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-170-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-170 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Digital Addressable Fire Alarm (28 31 11)<br/><b>QUESTION:</b> Specification 28 31 11 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 31 20 00 — Earth Moving & Excavation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 171.01 | 31 20 00 | Furnish & Erect Earth Moving & Excavatio | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 171.02 | 31 20 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 171.03 | 31 20 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 171.04 | 31 20 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 171.05 | 31 20 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Asphalt & Concrete Paving. Heavy-duty truck aprons and pervious decorative concrete pedestrian walkways. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-172-01 | Asphalt & Concrete Paving Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-172-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-172-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-172-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 00 41 13 — BID FORM & SUPPLEMENTS

CSI DIVISION 00

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Procurement and Contracting | Drawing Reference: Sheet 00-173 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-173-01 | Commercial Bid Form & Supplemen Mod-1 | Level 14 Grid B-3 | 6 EA  | \$1,435.00 | \$8,610.00  | Div 00 Lead |
| TAG-173-02 | Commercial Bid Form & Supplemen Mod-2 | Level 14 Grid C-4 | 9 EA  | \$1,555.00 | \$13,995.00 | Div 00 Lead |
| TAG-173-03 | Commercial Bid Form & Supplemen Mod-3 | Level 14 Grid D-5 | 12 EA | \$1,675.00 | \$20,100.00 | Div 00 Lead |
| TAG-173-04 | Commercial Bid Form & Supplemen Mod-4 | Level 14 Grid E-6 | 15 EA | \$1,795.00 | \$26,925.00 | Div 00 Lead |
| TAG-173-05 | Commercial Bid Form & Supplemen Mod-5 | Level 14 Grid F-7 | 18 EA | \$1,915.00 | \$34,470.00 | Div 00 Lead |
| TAG-173-06 | Commercial Bid Form & Supplemen Mod-6 | Level 14 Grid G-8 | 21 EA | \$2,035.00 | \$42,735.00 | Div 00 Lead |
| TAG-173-07 | Commercial Bid Form & Supplemen Mod-7 | Level 14 Grid H-9 | 24 EA | \$2,155.00 | \$51,720.00 | Div 00 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 00 41 13.

SPECIFICATION SECTION 01 25 00 — SUBSTITUTION PROCEDURES

CSI DIVISION 01

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 01 25 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-174-A   | Sheet 01-174 vs 01 25 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-174-B   | Spec 01 25 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-174-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-174 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Substitution Procedures (01 25 00)

QUESTION:

Specification 01 25 00 specifies continuous seismic anchoring, whereas S

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 02 82 00 — Asbestos Remediation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 175.01 | 02 82 00 | Furnish & Erect Asbestos Remediation     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 175.02 | 02 82 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 175.03 | 02 82 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 175.04 | 02 82 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 175.05 | 02 82 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 03 54 16 — HYDRAULIC CEMENT UNDERLAYMENT

CSI DIVISION 03

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Hydraulic Cement Underlayment. Self-leveling floor underlayment achieving FF 50 / FL 35 floor flatness. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                   | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-176-01 | Hydraulic Cement Underlayment Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-176-02 | Corrosion Protective Coating           | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-176-03 | Seismic Bracing Assembly               | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-176-04 | Fire & Acoustic Seal Core              | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Masonry | Drawing Reference: Sheet 04-177 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-177-01 | Commercial Exterior Dimension S Mod-1 | Level 18 Grid B-3 | 5 EA  | \$1,455.00 | \$7,275.00  | Div 04 Lead |
| TAG-177-02 | Commercial Exterior Dimension S Mod-2 | Level 18 Grid C-4 | 8 EA  | \$1,575.00 | \$12,600.00 | Div 04 Lead |
| TAG-177-03 | Commercial Exterior Dimension S Mod-3 | Level 18 Grid D-5 | 11 EA | \$1,695.00 | \$18,645.00 | Div 04 Lead |
| TAG-177-04 | Commercial Exterior Dimension S Mod-4 | Level 18 Grid E-6 | 14 EA | \$1,815.00 | \$25,410.00 | Div 04 Lead |
| TAG-177-05 | Commercial Exterior Dimension S Mod-5 | Level 18 Grid F-7 | 17 EA | \$1,935.00 | \$32,895.00 | Div 04 Lead |
| TAG-177-06 | Commercial Exterior Dimension S Mod-6 | Level 18 Grid G-8 | 20 EA | \$2,055.00 | \$41,100.00 | Div 04 Lead |
| TAG-177-07 | Commercial Exterior Dimension S Mod-7 | Level 18 Grid H-9 | 23 EA | \$2,175.00 | \$50,025.00 | Div 04 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 04 42 00.

SPECIFICATION SECTION 05 31 00 — STEEL DECKING

CSI DIVISION 05

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 05 31 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-178-A   | Sheet 05-178 vs 05 31 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-178-B   | Spec 05 31 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-178-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-178 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Steel Decking (05 31 00)<br><b>QUESTION:</b> Specification 05 31 00 specifies continuous seismic anchoring, whereas Structural L

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 06 42 16 — Flush Wood Paneling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 179.01 | 06 42 16 | Furnish & Erect Flush Wood Paneling      | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 179.02 | 06 42 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 179.03 | 06 42 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 179.04 | 06 42 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 179.05 | 06 42 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 07 52 16 — MODIFIED BITUMINOUS MEMBRANE ROOFING

CSI DIVISION 07

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Modified Bituminous Membrane Roofing. Multi-ply SBS cool roof system, tapered polyiso insulation, 30-year NDL warranty. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-180-01 | Modified Bituminous Membrane Roofing Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-180-02 | Corrosion Protective Coating                  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-180-03 | Seismic Bracing Assembly                      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-180-04 | Fire & Acoustic Seal Core                     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 08 88 13 — FIRE-RATED GLAZING

CSI DIVISION 08

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Openings | Drawing Reference: Sheet 08-181 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description   | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-181-01 | Commercial Fire-Rated Glazing Mod-1 | Level 22 Grid B-3 | 4 EA  | \$1,475.00 | \$5,900.00  | Div 08 Lead |
| TAG-181-02 | Commercial Fire-Rated Glazing Mod-2 | Level 22 Grid C-4 | 7 EA  | \$1,595.00 | \$11,165.00 | Div 08 Lead |
| TAG-181-03 | Commercial Fire-Rated Glazing Mod-3 | Level 22 Grid D-5 | 10 EA | \$1,715.00 | \$17,150.00 | Div 08 Lead |
| TAG-181-04 | Commercial Fire-Rated Glazing Mod-4 | Level 22 Grid E-6 | 13 EA | \$1,835.00 | \$23,855.00 | Div 08 Lead |
| TAG-181-05 | Commercial Fire-Rated Glazing Mod-5 | Level 22 Grid F-7 | 16 EA | \$1,955.00 | \$31,280.00 | Div 08 Lead |
| TAG-181-06 | Commercial Fire-Rated Glazing Mod-6 | Level 22 Grid G-8 | 19 EA | \$2,075.00 | \$39,425.00 | Div 08 Lead |
| TAG-181-07 | Commercial Fire-Rated Glazing Mod-7 | Level 22 Grid H-9 | 22 EA | \$2,195.00 | \$48,290.00 | Div 08 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 08 88 13.

SPECIFICATION SECTION 09 30 13 — CERAMIC & PORCELAIN TILING

CSI DIVISION 09

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 09 30 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-182-A   | Sheet 09-182 vs 09 30 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-182-B   | Spec 09 30 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-182-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-182 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Ceramic & Porcelain Tiling (09 30 13)

QUESTION: Specification 09 30 13 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 14 24 00 — Hydraulic Freight Elevators | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 183.01 | 14 24 00 | Furnish & Erect Hydraulic Freight Elevat | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 183.02 | 14 24 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 183.03 | 14 24 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 183.04 | 14 24 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 183.05 | 14 24 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Fire Pumps. 1,500 GPM @ 180 PSI electric centrifugal fire pump with diesel backup auxiliary pump. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-184-01 | Fire Pumps Assembly          | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-184-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-184-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-184-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 22 05 29 — HANGERS & SUPPORTS FOR PLUMBING

CSI DIVISION 22

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Plumbing | Drawing Reference: Sheet 22-185 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-185-01 | Commercial Hangers & Supports f Mod-1 | Level 26 Grid B-3 | 3 EA  | \$1,495.00 | \$4,485.00  | Div 22 Lead |
| TAG-185-02 | Commercial Hangers & Supports f Mod-2 | Level 26 Grid C-4 | 6 EA  | \$1,615.00 | \$9,690.00  | Div 22 Lead |
| TAG-185-03 | Commercial Hangers & Supports f Mod-3 | Level 26 Grid D-5 | 9 EA  | \$1,735.00 | \$15,615.00 | Div 22 Lead |
| TAG-185-04 | Commercial Hangers & Supports f Mod-4 | Level 26 Grid E-6 | 12 EA | \$1,855.00 | \$22,260.00 | Div 22 Lead |
| TAG-185-05 | Commercial Hangers & Supports f Mod-5 | Level 26 Grid F-7 | 15 EA | \$1,975.00 | \$29,625.00 | Div 22 Lead |
| TAG-185-06 | Commercial Hangers & Supports f Mod-6 | Level 26 Grid G-8 | 18 EA | \$2,095.00 | \$37,710.00 | Div 22 Lead |
| TAG-185-07 | Commercial Hangers & Supports f Mod-7 | Level 26 Grid H-9 | 21 EA | \$2,215.00 | \$46,515.00 | Div 22 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 22 05 29.

SPECIFICATION SECTION 23 74 13 — CUSTOM DEDICATED OUTDOOR AIR SYSTEMS

CSI DIVISION 23

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 23 74 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-186-A   | Sheet 23-186 vs 23 74 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-186-B   | Spec 23 74 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details 5" STC-55 rating.     | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-186-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-186 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Custom Dedicated Outdoor Air Systems (23 74 13)

QUESTION:

Specification 23 74 13 specifies continuous seismic anchorage for all outdoor air equipment. Clarify if this applies to the emergency power branch circuit feed (GAP-186-C) and chilled water piping (GAP-186-A) within the corridor ceiling plenum.

SPECIFICATION SECTION 26 32 13 — DIESEL EMERGENCY GENERATOR

CSI DIVISION 26

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 26 32 13 — Diesel Emergency Generator | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 187.01 | 26 32 13 | Furnish & Erect Diesel Emergency Generat | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 187.02 | 26 32 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 187.03 | 26 32 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 187.04 | 26 32 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 187.05 | 26 32 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structured Cabling. Category 6A shielded cable infrastructure, 24-strand OM4 fiber backbone risers. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-188-01 | Structured Cabling Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-188-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-188-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-188-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Electronic Safety and Security | Drawing Reference: Sheet 28-189 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-189-01 | Commercial Digital Addressable Mod-1 | Level 30 Grid B-3 | 7 EA  | \$1,515.00 | \$10,605.00 | Div 28 Lead |
| TAG-189-02 | Commercial Digital Addressable Mod-2 | Level 30 Grid C-4 | 10 EA | \$1,635.00 | \$16,350.00 | Div 28 Lead |
| TAG-189-03 | Commercial Digital Addressable Mod-3 | Level 30 Grid D-5 | 13 EA | \$1,755.00 | \$22,815.00 | Div 28 Lead |
| TAG-189-04 | Commercial Digital Addressable Mod-4 | Level 30 Grid E-6 | 16 EA | \$1,875.00 | \$30,000.00 | Div 28 Lead |
| TAG-189-05 | Commercial Digital Addressable Mod-5 | Level 30 Grid F-7 | 19 EA | \$1,995.00 | \$37,905.00 | Div 28 Lead |
| TAG-189-06 | Commercial Digital Addressable Mod-6 | Level 30 Grid G-8 | 22 EA | \$2,115.00 | \$46,530.00 | Div 28 Lead |
| TAG-189-07 | Commercial Digital Addressable Mod-7 | Level 30 Grid H-9 | 25 EA | \$2,235.00 | \$55,875.00 | Div 28 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 28 31 11.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 31 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-190-A   | Sheet 31-190 vs 31 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-190-B   | Spec 31 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-190-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-190 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Earth Moving & Excavation (31 20 00)

**QUESTION:** Specification 31 20 00 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 32 90 00 — Landscaping & Irrigation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 191.01 | 32 90 00 | Furnish & Erect Landscaping & Irrigation | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 191.02 | 32 90 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 191.03 | 32 90 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 191.04 | 32 90 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 191.05 | 32 90 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                                   |                                                                     |
|-------------------------------------------------------------------|---------------------------------------------------------------------|
| <input type="checkbox"/> 100% Performance & Payment Bond Verified | <input type="checkbox"/> EMR Safety Rating < 0.85 Certified         |
| <input type="checkbox"/> Addenda 1 Through 3 Fully Acknowledged   | <input type="checkbox"/> Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 00 72 00 — GENERAL CONDITIONS

CSI DIVISION 00

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of General Conditions. AIA A201-2017 standard general conditions, retainage terms (5%), and payment applications. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-192-01 | General Conditions Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-192-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-192-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-192-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 01 31 00 — PROJECT MANAGEMENT & COORDINATION

CSI DIVISION 01

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: General Requirements | Drawing Reference: Sheet 01-193 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-193-01 | Commercial Project Management & Mod-1 | Level 02 Grid B-3 | 6 EA  | \$1,535.00 | \$9,210.00  | Div 01 Lead |
| TAG-193-02 | Commercial Project Management & Mod-2 | Level 02 Grid C-4 | 9 EA  | \$1,655.00 | \$14,895.00 | Div 01 Lead |
| TAG-193-03 | Commercial Project Management & Mod-3 | Level 02 Grid D-5 | 12 EA | \$1,775.00 | \$21,300.00 | Div 01 Lead |
| TAG-193-04 | Commercial Project Management & Mod-4 | Level 02 Grid E-6 | 15 EA | \$1,895.00 | \$28,425.00 | Div 01 Lead |
| TAG-193-05 | Commercial Project Management & Mod-5 | Level 02 Grid F-7 | 18 EA | \$2,015.00 | \$36,270.00 | Div 01 Lead |
| TAG-193-06 | Commercial Project Management & Mod-6 | Level 02 Grid G-8 | 21 EA | \$2,135.00 | \$44,835.00 | Div 01 Lead |
| TAG-193-07 | Commercial Project Management & Mod-7 | Level 02 Grid H-9 | 24 EA | \$2,255.00 | \$54,120.00 | Div 01 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 01 31 00.

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 02 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-194-A   | Sheet 02-194 vs 02 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-194-B   | Spec 02 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-194-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-194 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Structure Demolition (02 41 16)<br><b>QUESTION:</b> Specification 02 41 16 specifies continuous seismic anchoring, whereas Structural Steel Detail 10.10.1 requires lap splicing with seismic bars.

SPECIFICATION SECTION 03 10 00 — CONCRETE FORMING & ACCESSORIES

CSI DIVISION 03

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 03 10 00 — Concrete Forming & Accessories | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 195.01 | 03 10 00 | Furnish & Erect Concrete Forming & Acces | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 195.02 | 03 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 195.03 | 03 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 195.04 | 03 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 195.05 | 03 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Unit Masonry. 8-inch and 12-inch reinforced CMU shaft walls, integral water repellent mortar. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-196-01 | Unit Masonry Assembly        | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-196-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-196-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-196-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 05 40 00 — COLD-FORMED METAL FRAMING

CSI DIVISION 05

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Metals | Drawing Reference: Sheet 05-197 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-197-01 | Commercial Cold-Formed Metal Fr Mod-1 | Level 06 Grid B-3 | 5 EA  | \$1,555.00 | \$7,775.00  | Div 05 Lead |
| TAG-197-02 | Commercial Cold-Formed Metal Fr Mod-2 | Level 06 Grid C-4 | 8 EA  | \$1,675.00 | \$13,400.00 | Div 05 Lead |
| TAG-197-03 | Commercial Cold-Formed Metal Fr Mod-3 | Level 06 Grid D-5 | 11 EA | \$1,795.00 | \$19,745.00 | Div 05 Lead |
| TAG-197-04 | Commercial Cold-Formed Metal Fr Mod-4 | Level 06 Grid E-6 | 14 EA | \$1,915.00 | \$26,810.00 | Div 05 Lead |
| TAG-197-05 | Commercial Cold-Formed Metal Fr Mod-5 | Level 06 Grid F-7 | 17 EA | \$2,035.00 | \$34,595.00 | Div 05 Lead |
| TAG-197-06 | Commercial Cold-Formed Metal Fr Mod-6 | Level 06 Grid G-8 | 20 EA | \$2,155.00 | \$43,100.00 | Div 05 Lead |
| TAG-197-07 | Commercial Cold-Formed Metal Fr Mod-7 | Level 06 Grid H-9 | 23 EA | \$2,275.00 | \$52,325.00 | Div 05 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 05 40 00.

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 06 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-198-A   | Sheet 06-198 vs 06 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-198-B   | Spec 06 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-198-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-198 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Plastic-Laminate-Faced Cabinets (06 41 16)<br><b>QUESTION:</b> Specification 06 41 16 specifies continuous seismic anchoring, v

SPECIFICATION SECTION 07 84 13 — PENETRATION FIRESTOPPING

CSI DIVISION 07

**BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX**

CSI Section: 07 84 13 — Penetration Firestopping | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 199.01 | 07 84 13 | Furnish & Erect Penetration Firestopping | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 199.02 | 07 84 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 199.03 | 07 84 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 199.04 | 07 84 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 199.05 | 07 84 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

**SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:**

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 08 11 13 — HOLLOW METAL DOORS & FRAMES

CSI DIVISION 08

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Hollow Metal Doors & Frames. Level 3 extra-heavy duty 16-gauge welded frames with galvanized rust primer. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-200-01 | Hollow Metal Doors & Frames Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-200-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-200-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-200-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 09 51 13 — ACOUSTICAL PANEL CEILINGS

CSI DIVISION 09

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Finishes | Drawing Reference: Sheet 09-201 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-201-01 | Commercial Acoustical Panel Cei Mod-1 | Level 10 Grid B-3 | 4 EA  | \$1,575.00 | \$6,300.00  | Div 09 Lead |
| TAG-201-02 | Commercial Acoustical Panel Cei Mod-2 | Level 10 Grid C-4 | 7 EA  | \$1,695.00 | \$11,865.00 | Div 09 Lead |
| TAG-201-03 | Commercial Acoustical Panel Cei Mod-3 | Level 10 Grid D-5 | 10 EA | \$1,815.00 | \$18,150.00 | Div 09 Lead |
| TAG-201-04 | Commercial Acoustical Panel Cei Mod-4 | Level 10 Grid E-6 | 13 EA | \$1,935.00 | \$25,155.00 | Div 09 Lead |
| TAG-201-05 | Commercial Acoustical Panel Cei Mod-5 | Level 10 Grid F-7 | 16 EA | \$2,055.00 | \$32,880.00 | Div 09 Lead |
| TAG-201-06 | Commercial Acoustical Panel Cei Mod-6 | Level 10 Grid G-8 | 19 EA | \$2,175.00 | \$41,325.00 | Div 09 Lead |
| TAG-201-07 | Commercial Acoustical Panel Cei Mod-7 | Level 10 Grid H-9 | 22 EA | \$2,295.00 | \$50,490.00 | Div 09 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 09 51 13.

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 14 21 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-202-A   | Sheet 14-202 vs 14 21 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | CRITICAL | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-202-B   | Spec 14 21 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | -\$19,200     | Add resilient isolation channel to bid. |
| GAP-202-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | +\$42,000     | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-202 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Electric Traction Elevators (14 21 00)<br/><b>QUESTION:</b> Specification 14 21 00 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 21 13 13 — Wet-Pipe Sprinkler Systems | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 203.01 | 21 13 13 | Furnish & Erect Wet-Pipe Sprinkler Syste | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 203.02 | 21 13 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 203.03 | 21 13 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 203.04 | 21 13 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 203.05 | 21 13 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 22 11 16 — DOMESTIC WATER PIPING

CSI DIVISION 22

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Domestic Water Piping. Type L hard-drawn copper piping, commercial water pressure booster pump system. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component           | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-204-01 | Domestic Water Piping Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-204-02 | Corrosion Protective Coating   | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-204-03 | Seismic Bracing Assembly       | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-204-04 | Fire & Acoustic Seal Core      | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 23 05 93 — TESTING, ADJUSTING, AND BALANCING

CSI DIVISION 23

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Heating, Ventilating, and Air Conditioning (HVAC) | Drawing Reference: Sheet 23-205 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-205-01 | Commercial Testing, Adjusting, Mod-1 | Level 14 Grid B-3 | 3 EA  | \$1,595.00 | \$4,785.00  | Div 23 Lead |
| TAG-205-02 | Commercial Testing, Adjusting, Mod-2 | Level 14 Grid C-4 | 6 EA  | \$1,715.00 | \$10,290.00 | Div 23 Lead |
| TAG-205-03 | Commercial Testing, Adjusting, Mod-3 | Level 14 Grid D-5 | 9 EA  | \$1,835.00 | \$16,515.00 | Div 23 Lead |
| TAG-205-04 | Commercial Testing, Adjusting, Mod-4 | Level 14 Grid E-6 | 12 EA | \$1,955.00 | \$23,460.00 | Div 23 Lead |
| TAG-205-05 | Commercial Testing, Adjusting, Mod-5 | Level 14 Grid F-7 | 15 EA | \$2,075.00 | \$31,125.00 | Div 23 Lead |
| TAG-205-06 | Commercial Testing, Adjusting, Mod-6 | Level 14 Grid G-8 | 18 EA | \$2,195.00 | \$39,510.00 | Div 23 Lead |
| TAG-205-07 | Commercial Testing, Adjusting, Mod-7 | Level 14 Grid H-9 | 21 EA | \$2,315.00 | \$48,615.00 | Div 23 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 23 05 93.

SPECIFICATION SECTION 26 36 00 — AUTOMATIC TRANSFER SWITCHES

CSI DIVISION 26

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 26 36 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-206-A   | Sheet 26-206 vs 26 36 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-206-B   | Spec 26 36 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-206-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-206 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Automatic Transfer Switches (26 36 00)

QUESTION: Specification 26 36 00 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 27 10 00 — Structured Cabling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 207.01 | 27 10 00 | Furnish & Erect Structured Cabling       | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 207.02 | 27 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 207.03 | 27 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 207.04 | 27 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 207.05 | 27 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Digital Addressable Fire Alarm. Class-A addressable voice evacuation fire alarm system with smoke control sequencing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-208-01 | Digital Addressable Fire Alarm Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-208-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-208-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-208-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Earthwork | Drawing Reference: Sheet 31-209 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-209-01 | Commercial Earth Moving & Excav Mod-1 | Level 18 Grid B-3 | 7 EA  | \$1,615.00 | \$11,305.00 | Div 31 Lead |
| TAG-209-02 | Commercial Earth Moving & Excav Mod-2 | Level 18 Grid C-4 | 10 EA | \$1,735.00 | \$17,350.00 | Div 31 Lead |
| TAG-209-03 | Commercial Earth Moving & Excav Mod-3 | Level 18 Grid D-5 | 13 EA | \$1,855.00 | \$24,115.00 | Div 31 Lead |
| TAG-209-04 | Commercial Earth Moving & Excav Mod-4 | Level 18 Grid E-6 | 16 EA | \$1,975.00 | \$31,600.00 | Div 31 Lead |
| TAG-209-05 | Commercial Earth Moving & Excav Mod-5 | Level 18 Grid F-7 | 19 EA | \$2,095.00 | \$39,805.00 | Div 31 Lead |
| TAG-209-06 | Commercial Earth Moving & Excav Mod-6 | Level 18 Grid G-8 | 22 EA | \$2,215.00 | \$48,730.00 | Div 31 Lead |
| TAG-209-07 | Commercial Earth Moving & Excav Mod-7 | Level 18 Grid H-9 | 25 EA | \$2,335.00 | \$58,375.00 | Div 31 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 31 20 00.

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 32 12 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-210-A   | Sheet 32-210 vs 32 12 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-210-B   | Spec 32 12 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-210-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-210 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Asphalt & Concrete Paving (32 12 16)<br/><b>QUESTION:</b> Specification 32 12 16 specifies continuous seismic anchoring, wherea

SPECIFICATION SECTION 00 73 16 — INSURANCE REQUIREMENTS

CSI DIVISION 00

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 00 73 16 — Insurance Requirements | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 211.01 | 00 73 16 | Furnish & Erect Insurance Requirements   | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 211.02 | 00 73 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 211.03 | 00 73 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 211.04 | 00 73 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 211.05 | 00 73 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 01 32 16 — CONSTRUCTION PROGRESS SCHEDULE

CSI DIVISION 01

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Construction Progress Schedule. Critical path method scheduling in Primavera P6, baseline logic, and monthly updates. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-212-01 | Construction Progress Schedule Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-212-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-212-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-212-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Existing Conditions | Drawing Reference: Sheet 02-213 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-213-01 | Commercial Asbestos Remediation Mod-1 | Level 22 Grid B-3 | 6 EA  | \$1,635.00 | \$9,810.00  | Div 02 Lead |
| TAG-213-02 | Commercial Asbestos Remediation Mod-2 | Level 22 Grid C-4 | 9 EA  | \$1,755.00 | \$15,795.00 | Div 02 Lead |
| TAG-213-03 | Commercial Asbestos Remediation Mod-3 | Level 22 Grid D-5 | 12 EA | \$1,875.00 | \$22,500.00 | Div 02 Lead |
| TAG-213-04 | Commercial Asbestos Remediation Mod-4 | Level 22 Grid E-6 | 15 EA | \$1,995.00 | \$29,925.00 | Div 02 Lead |
| TAG-213-05 | Commercial Asbestos Remediation Mod-5 | Level 22 Grid F-7 | 18 EA | \$2,115.00 | \$38,070.00 | Div 02 Lead |
| TAG-213-06 | Commercial Asbestos Remediation Mod-6 | Level 22 Grid G-8 | 21 EA | \$2,235.00 | \$46,935.00 | Div 02 Lead |
| TAG-213-07 | Commercial Asbestos Remediation Mod-7 | Level 22 Grid H-9 | 24 EA | \$2,355.00 | \$56,520.00 | Div 02 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 02 82 00.

SPECIFICATION SECTION 03 20 00 — CONCRETE REINFORCING

CSI DIVISION 03

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 03 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                                           | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|--------------------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-214-A   | Sheet 03-214 vs 03 20 00 | Chilled water piping and electrical cable tray elevation conflict with architectural corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-214-B   | Spec 03 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details 5" STC-55 rating.                   | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-214-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule.               | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-214 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Concrete Reinforcing (03 20 00)

QUESTION: Specification 03 20 00 specifies continuous seismic anchoring, whereas Structural Steel Detailing Manual (SSDM) Part 5 requires lap splicing for reinforcement bars in walls and columns.

SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 04 42 00 — Exterior Dimension Stone Cladding | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 215.01 | 04 42 00 | Furnish & Erect Exterior Dimension Stone | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 215.02 | 04 42 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 215.03 | 04 42 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 215.04 | 04 42 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 215.05 | 04 42 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 05 51 00 — METAL STAIRS & RAILINGS

CSI DIVISION 05

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Metal Stairs & Railings. Egress stair towers, monumental lobby open stair with glass balustrades. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component             | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-216-01 | Metal Stairs & Railings Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-216-02 | Corrosion Protective Coating     | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-216-03 | Seismic Bracing Assembly         | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-216-04 | Fire & Acoustic Seal Core        | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Wood, Plastics, and Composites | Drawing Reference: Sheet 06-217 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-217-01 | Commercial Flush Wood Paneling Mod-1 | Level 26 Grid B-3 | 5 EA  | \$1,655.00 | \$8,275.00  | Div 06 Lead |
| TAG-217-02 | Commercial Flush Wood Paneling Mod-2 | Level 26 Grid C-4 | 8 EA  | \$1,775.00 | \$14,200.00 | Div 06 Lead |
| TAG-217-03 | Commercial Flush Wood Paneling Mod-3 | Level 26 Grid D-5 | 11 EA | \$1,895.00 | \$20,845.00 | Div 06 Lead |
| TAG-217-04 | Commercial Flush Wood Paneling Mod-4 | Level 26 Grid E-6 | 14 EA | \$2,015.00 | \$28,210.00 | Div 06 Lead |
| TAG-217-05 | Commercial Flush Wood Paneling Mod-5 | Level 26 Grid F-7 | 17 EA | \$2,135.00 | \$36,295.00 | Div 06 Lead |
| TAG-217-06 | Commercial Flush Wood Paneling Mod-6 | Level 26 Grid G-8 | 20 EA | \$2,255.00 | \$45,100.00 | Div 06 Lead |
| TAG-217-07 | Commercial Flush Wood Paneling Mod-7 | Level 26 Grid H-9 | 23 EA | \$2,375.00 | \$54,625.00 | Div 06 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 06 42 16.

SPECIFICATION SECTION 07 92 00 — JOINT SEALANTS

CSI DIVISION 07

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 07 92 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-218-A   | Sheet 07-218 vs 07 92 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-218-B   | Spec 07 92 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-218-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-218 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Joint Sealants (07 92 00)

**QUESTION:** Specification 07 92 00 specifies continuous seismic anchoring, whereas Structural Steel Detail Table 10.2.2 requires lap splicing with 60% lap and seismic bars. Request clarification on required anchorage details for seismic zones.

SPECIFICATION SECTION 08 14 16 — FLUSH WOOD DOORS

CSI DIVISION 08

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 08 14 16 — Flush Wood Doors | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 219.01 | 08 14 16 | Furnish & Erect Flush Wood Doors         | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 219.02 | 08 14 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 219.03 | 08 14 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 219.04 | 08 14 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 219.05 | 08 14 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 09 65 00 — RESILIENT FLOORING

CSI DIVISION 09

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

**1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Resilient Flooring. Commercial luxury vinyl tile (LVT) with 28-mil commercial wear layer. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.

**1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-220-01 | Resilient Flooring Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-220-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-220-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-220-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

**3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.

**3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Conveying Equipment | Drawing Reference: Sheet 14-221 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-221-01 | Commercial Hydraulic Freight El Mod-1 | Level 30 Grid B-3 | 4 EA  | \$1,675.00 | \$6,700.00  | Div 14 Lead |
| TAG-221-02 | Commercial Hydraulic Freight El Mod-2 | Level 30 Grid C-4 | 7 EA  | \$1,795.00 | \$12,565.00 | Div 14 Lead |
| TAG-221-03 | Commercial Hydraulic Freight El Mod-3 | Level 30 Grid D-5 | 10 EA | \$1,915.00 | \$19,150.00 | Div 14 Lead |
| TAG-221-04 | Commercial Hydraulic Freight El Mod-4 | Level 30 Grid E-6 | 13 EA | \$2,035.00 | \$26,455.00 | Div 14 Lead |
| TAG-221-05 | Commercial Hydraulic Freight El Mod-5 | Level 30 Grid F-7 | 16 EA | \$2,155.00 | \$34,480.00 | Div 14 Lead |
| TAG-221-06 | Commercial Hydraulic Freight El Mod-6 | Level 30 Grid G-8 | 19 EA | \$2,275.00 | \$43,225.00 | Div 14 Lead |
| TAG-221-07 | Commercial Hydraulic Freight El Mod-7 | Level 30 Grid H-9 | 22 EA | \$2,395.00 | \$52,690.00 | Div 14 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 14 24 00.

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 21 30 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-222-A   | Sheet 21-222 vs 21 30 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-222-B   | Spec 21 30 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-222-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-222 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Fire Pumps (21 30 00)

QUESTION:

Specification 21 30 00 specifies continuous seismic anchoring, whereas Structural Details 2101.1.1 requires seismic bracing.

SPECIFICATION SECTION 22 40 00 — COMMERCIAL PLUMBING FIXTURES

CSI DIVISION 22

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 22 40 00 — Commercial Plumbing Fixtures | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 223.01 | 22 40 00 | Furnish & Erect Commercial Plumbing Fixt | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 223.02 | 22 40 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 223.03 | 22 40 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 223.04 | 22 40 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 223.05 | 22 40 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 23 09 23 — BUILDING AUTOMATION SYSTEM (BAS)

CSI DIVISION 23

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Building Automation System (BAS). Direct digital controls with BACnet/IP protocol connected to central engineering server. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                      | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-224-01 | Building Automation System (BAS) Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-224-02 | Corrosion Protective Coating              | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-224-03 | Seismic Bracing Assembly                  | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-224-04 | Fire & Acoustic Seal Core                 | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 26 51 19 — LED INTERIOR LIGHTING

CSI DIVISION 26

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Electrical | Drawing Reference: Sheet 26-225 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-225-01 | Commercial LED Interior Lightin Mod-1 | Level 02 Grid B-3 | 3 EA  | \$1,695.00 | \$5,085.00  | Div 26 Lead |
| TAG-225-02 | Commercial LED Interior Lightin Mod-2 | Level 02 Grid C-4 | 6 EA  | \$1,815.00 | \$10,890.00 | Div 26 Lead |
| TAG-225-03 | Commercial LED Interior Lightin Mod-3 | Level 02 Grid D-5 | 9 EA  | \$1,935.00 | \$17,415.00 | Div 26 Lead |
| TAG-225-04 | Commercial LED Interior Lightin Mod-4 | Level 02 Grid E-6 | 12 EA | \$2,055.00 | \$24,660.00 | Div 26 Lead |
| TAG-225-05 | Commercial LED Interior Lightin Mod-5 | Level 02 Grid F-7 | 15 EA | \$2,175.00 | \$32,625.00 | Div 26 Lead |
| TAG-225-06 | Commercial LED Interior Lightin Mod-6 | Level 02 Grid G-8 | 18 EA | \$2,295.00 | \$41,310.00 | Div 26 Lead |
| TAG-225-07 | Commercial LED Interior Lightin Mod-7 | Level 02 Grid H-9 | 21 EA | \$2,415.00 | \$50,715.00 | Div 26 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 26 51 19.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 27 10 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-226-A   | Sheet 27-226 vs 27 10 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-226-B   | Spec 27 10 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-226-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-226 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Structured Cabling (27 10 00)

QUESTION: Specification 27 10 00 specifies continuous seismic anchoring, whereas Structural Steel Detailing (SSTD) 10.10.1 requires seismic bracing for cable tray supports.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 28 31 11 — Digital Addressable Fire Alarm | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 227.01 | 28 31 11 | Furnish & Erect Digital Addressable Fire | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 227.02 | 28 31 11 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 227.03 | 28 31 11 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 227.04 | 28 31 11 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 227.05 | 28 31 11 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Earth Moving & Excavation. Mass basement excavation (85,000 CY), engineered fill compaction, and shoring tiebacks. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-228-01 | Earth Moving & Excavation Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-228-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-228-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-228-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Exterior Improvements | Drawing Reference: Sheet 32-229 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-229-01 | Commercial Landscaping & Irriga Mod-1 | Level 06 Grid B-3 | 7 EA  | \$1,715.00 | \$12,005.00 | Div 32 Lead |
| TAG-229-02 | Commercial Landscaping & Irriga Mod-2 | Level 06 Grid C-4 | 10 EA | \$1,835.00 | \$18,350.00 | Div 32 Lead |
| TAG-229-03 | Commercial Landscaping & Irriga Mod-3 | Level 06 Grid D-5 | 13 EA | \$1,955.00 | \$25,415.00 | Div 32 Lead |
| TAG-229-04 | Commercial Landscaping & Irriga Mod-4 | Level 06 Grid E-6 | 16 EA | \$2,075.00 | \$33,200.00 | Div 32 Lead |
| TAG-229-05 | Commercial Landscaping & Irriga Mod-5 | Level 06 Grid F-7 | 19 EA | \$2,195.00 | \$41,705.00 | Div 32 Lead |
| TAG-229-06 | Commercial Landscaping & Irriga Mod-6 | Level 06 Grid G-8 | 22 EA | \$2,315.00 | \$50,930.00 | Div 32 Lead |
| TAG-229-07 | Commercial Landscaping & Irriga Mod-7 | Level 06 Grid H-9 | 25 EA | \$2,435.00 | \$60,875.00 | Div 32 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 32 90 00.

SPECIFICATION SECTION 00 11 13 — ADVERTISEMENT FOR BIDS

CSI DIVISION 00

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 00 11 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-230-A   | Sheet 00-230 vs 00 11 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-230-B   | Spec 00 11 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-230-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-230 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Advertisement for Bids (00 11 13)<br/><b>QUESTION:</b> Specification 00 11 13 specifies continuous seismic anchoring, whereas St

SPECIFICATION SECTION 01 33 00 — SUBMITTAL PROCEDURES

CSI DIVISION 01

**BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX**

**CSI Section:** 01 33 00 — Submittal Procedures | **Package:** Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 231.01 | 01 33 00 | Furnish & Erect Submittal Procedures     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 231.02 | 01 33 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 231.03 | 01 33 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 231.04 | 01 33 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 231.05 | 01 33 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

**SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:**

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structure Demolition. Selective demolition of existing basement retaining structures and asphalt pavement. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-232-01 | Structure Demolition Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-232-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-232-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-232-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 03 30 00 — CAST-IN-PLACE CONCRETE

CSI DIVISION 03

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Concrete | Drawing Reference: Sheet 03-233 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-233-01 | Commercial Cast-in-Place Concre Mod-1 | Level 10 Grid B-3 | 6 EA  | \$1,735.00 | \$10,410.00 | Div 03 Lead |
| TAG-233-02 | Commercial Cast-in-Place Concre Mod-2 | Level 10 Grid C-4 | 9 EA  | \$1,855.00 | \$16,695.00 | Div 03 Lead |
| TAG-233-03 | Commercial Cast-in-Place Concre Mod-3 | Level 10 Grid D-5 | 12 EA | \$1,975.00 | \$23,700.00 | Div 03 Lead |
| TAG-233-04 | Commercial Cast-in-Place Concre Mod-4 | Level 10 Grid E-6 | 15 EA | \$2,095.00 | \$31,425.00 | Div 03 Lead |
| TAG-233-05 | Commercial Cast-in-Place Concre Mod-5 | Level 10 Grid F-7 | 18 EA | \$2,215.00 | \$39,870.00 | Div 03 Lead |
| TAG-233-06 | Commercial Cast-in-Place Concre Mod-6 | Level 10 Grid G-8 | 21 EA | \$2,335.00 | \$49,035.00 | Div 03 Lead |
| TAG-233-07 | Commercial Cast-in-Place Concre Mod-7 | Level 10 Grid H-9 | 24 EA | \$2,455.00 | \$58,920.00 | Div 03 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 03 30 00.

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 04 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-234-A   | Sheet 04-234 vs 04 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-234-B   | Spec 04 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-234-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-234 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Unit Masonry (04 20 00)<br/><b>QUESTION:</b> Specification 04 20 00 specifies continuous seismic anchoring, whereas Structural D

SPECIFICATION SECTION 05 12 00 — STRUCTURAL STEEL FRAMING

CSI DIVISION 05

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 05 12 00 — Structural Steel Framing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 235.01 | 05 12 00 | Furnish & Erect Structural Steel Framing | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 235.02 | 05 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 235.03 | 05 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 235.04 | 05 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 235.05 | 05 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Plastic-Laminate-Faced Cabinets. AWI Premium grade architectural casework with quartz stone counters. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                     | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-236-01 | Plastic-Laminate-Faced Cabinets Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-236-02 | Corrosion Protective Coating             | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-236-03 | Seismic Bracing Assembly                 | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-236-04 | Fire & Acoustic Seal Core                | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 07 13 26 — SELF-ADHERING SHEET WATERPROOFING

CSI DIVISION 07

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Thermal and Moisture Protection | Drawing Reference: Sheet 07-237 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-237-01 | Commercial Self-Adhering Sheet Mod-1 | Level 14 Grid B-3 | 5 EA  | \$1,755.00 | \$8,775.00  | Div 07 Lead |
| TAG-237-02 | Commercial Self-Adhering Sheet Mod-2 | Level 14 Grid C-4 | 8 EA  | \$1,875.00 | \$15,000.00 | Div 07 Lead |
| TAG-237-03 | Commercial Self-Adhering Sheet Mod-3 | Level 14 Grid D-5 | 11 EA | \$1,995.00 | \$21,945.00 | Div 07 Lead |
| TAG-237-04 | Commercial Self-Adhering Sheet Mod-4 | Level 14 Grid E-6 | 14 EA | \$2,115.00 | \$29,610.00 | Div 07 Lead |
| TAG-237-05 | Commercial Self-Adhering Sheet Mod-5 | Level 14 Grid F-7 | 17 EA | \$2,235.00 | \$37,995.00 | Div 07 Lead |
| TAG-237-06 | Commercial Self-Adhering Sheet Mod-6 | Level 14 Grid G-8 | 20 EA | \$2,355.00 | \$47,100.00 | Div 07 Lead |
| TAG-237-07 | Commercial Self-Adhering Sheet Mod-7 | Level 14 Grid H-9 | 23 EA | \$2,475.00 | \$56,925.00 | Div 07 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 07 13 26.

SPECIFICATION SECTION 08 44 13 — GLAZED ALUMINUM CURTAIN WALLS

CSI DIVISION 08

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 08 44 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-238-A   | Sheet 08-238 vs 08 44 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-238-B   | Spec 08 44 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-238-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-238 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Glazed Aluminum Curtain Walls (08 44 13)

**QUESTION:** Specification 08 44 13 specifies continuous seismic anchoring, which conflicts with the structural steel deck connections shown in the architectural drawings.

SPECIFICATION SECTION 09 68 13 — TILE CARPETING

CSI DIVISION 09

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 09 68 13 — Tile Carpeting | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 239.01 | 09 68 13 | Furnish & Erect Tile Carpeting           | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 239.02 | 09 68 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 239.03 | 09 68 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 239.04 | 09 68 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 239.05 | 09 68 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Electric Traction Elevators. 8-car passenger destination dispatch elevator bank operating at 1,000 FPM. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-240-01 | Electric Traction Elevators Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-240-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-240-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-240-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Fire Suppression | Drawing Reference: Sheet 21-241 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-241-01 | Commercial Wet-Pipe Sprinkler S Mod-1 | Level 18 Grid B-3 | 4 EA  | \$1,775.00 | \$7,100.00  | Div 21 Lead |
| TAG-241-02 | Commercial Wet-Pipe Sprinkler S Mod-2 | Level 18 Grid C-4 | 7 EA  | \$1,895.00 | \$13,265.00 | Div 21 Lead |
| TAG-241-03 | Commercial Wet-Pipe Sprinkler S Mod-3 | Level 18 Grid D-5 | 10 EA | \$2,015.00 | \$20,150.00 | Div 21 Lead |
| TAG-241-04 | Commercial Wet-Pipe Sprinkler S Mod-4 | Level 18 Grid E-6 | 13 EA | \$2,135.00 | \$27,755.00 | Div 21 Lead |
| TAG-241-05 | Commercial Wet-Pipe Sprinkler S Mod-5 | Level 18 Grid F-7 | 16 EA | \$2,255.00 | \$36,080.00 | Div 21 Lead |
| TAG-241-06 | Commercial Wet-Pipe Sprinkler S Mod-6 | Level 18 Grid G-8 | 19 EA | \$2,375.00 | \$45,125.00 | Div 21 Lead |
| TAG-241-07 | Commercial Wet-Pipe Sprinkler S Mod-7 | Level 18 Grid H-9 | 22 EA | \$2,495.00 | \$54,890.00 | Div 21 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 21 13 13.

SPECIFICATION SECTION 22 05 29 — HANGERS & SUPPORTS FOR PLUMBING

CSI DIVISION 22

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 22 05 29 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-242-A   | Sheet 22-242 vs 22 05 29 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-242-B   | Spec 22 05 29 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-242-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-242 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Hangers & Supports for Plumbing (22 05 29)<br><b>QUESTION:</b> Specification 22 05 29 specifies continuous seismic anchoring,

SPECIFICATION SECTION 23 21 13 — HYDRONIC PIPING

CSI DIVISION 23

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 23 21 13 — Hydronic Piping | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 243.01 | 23 21 13 | Furnish & Erect Hydronic Piping          | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 243.02 | 23 21 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 243.03 | 23 21 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 243.04 | 23 21 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 243.05 | 23 21 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 26 05 19 — LOW-VOLTAGE CONDUCTORS

CSI DIVISION 26

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Low-Voltage Conductors. THHN/THWN-2 copper conductors in EMT conduit, aluminum wiring strictly prohibited. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component            | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|---------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-244-01 | Low-Voltage Conductors Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-244-02 | Corrosion Protective Coating    | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-244-03 | Seismic Bracing Assembly        | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-244-04 | Fire & Acoustic Seal Core       | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Communications | Drawing Reference: Sheet 27-245 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description   | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-245-01 | Commercial Structured Cabling Mod-1 | Level 22 Grid B-3 | 3 EA  | \$1,795.00 | \$5,385.00  | Div 27 Lead |
| TAG-245-02 | Commercial Structured Cabling Mod-2 | Level 22 Grid C-4 | 6 EA  | \$1,915.00 | \$11,490.00 | Div 27 Lead |
| TAG-245-03 | Commercial Structured Cabling Mod-3 | Level 22 Grid D-5 | 9 EA  | \$2,035.00 | \$18,315.00 | Div 27 Lead |
| TAG-245-04 | Commercial Structured Cabling Mod-4 | Level 22 Grid E-6 | 12 EA | \$2,155.00 | \$25,860.00 | Div 27 Lead |
| TAG-245-05 | Commercial Structured Cabling Mod-5 | Level 22 Grid F-7 | 15 EA | \$2,275.00 | \$34,125.00 | Div 27 Lead |
| TAG-245-06 | Commercial Structured Cabling Mod-6 | Level 22 Grid G-8 | 18 EA | \$2,395.00 | \$43,110.00 | Div 27 Lead |
| TAG-245-07 | Commercial Structured Cabling Mod-7 | Level 22 Grid H-9 | 21 EA | \$2,515.00 | \$52,815.00 | Div 27 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 27 10 00.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 28 31 11 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-246-A   | Sheet 28-246 vs 28 31 11 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-246-B   | Spec 28 31 11 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-246-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-246 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Digital Addressable Fire Alarm (28 31 11)<br/><b>QUESTION:</b> Specification 28 31 11 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 31 20 00 — Earth Moving & Excavation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 247.01 | 31 20 00 | Furnish & Erect Earth Moving & Excavatio | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 247.02 | 31 20 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 247.03 | 31 20 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 247.04 | 31 20 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 247.05 | 31 20 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Asphalt & Concrete Paving. Heavy-duty truck aprons and pervious decorative concrete pedestrian walkways. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-248-01 | Asphalt & Concrete Paving Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-248-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-248-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-248-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 00 21 13 — INSTRUCTIONS TO BIDDERS

CSI DIVISION 00

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Procurement and Contracting | Drawing Reference: Sheet 00-249 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-249-01 | Commercial Instructions to Bidd Mod-1 | Level 26 Grid B-3 | 7 EA  | \$1,815.00 | \$12,705.00 | Div 00 Lead |
| TAG-249-02 | Commercial Instructions to Bidd Mod-2 | Level 26 Grid C-4 | 10 EA | \$1,935.00 | \$19,350.00 | Div 00 Lead |
| TAG-249-03 | Commercial Instructions to Bidd Mod-3 | Level 26 Grid D-5 | 13 EA | \$2,055.00 | \$26,715.00 | Div 00 Lead |
| TAG-249-04 | Commercial Instructions to Bidd Mod-4 | Level 26 Grid E-6 | 16 EA | \$2,175.00 | \$34,800.00 | Div 00 Lead |
| TAG-249-05 | Commercial Instructions to Bidd Mod-5 | Level 26 Grid F-7 | 19 EA | \$2,295.00 | \$43,605.00 | Div 00 Lead |
| TAG-249-06 | Commercial Instructions to Bidd Mod-6 | Level 26 Grid G-8 | 22 EA | \$2,415.00 | \$53,130.00 | Div 00 Lead |
| TAG-249-07 | Commercial Instructions to Bidd Mod-7 | Level 26 Grid H-9 | 25 EA | \$2,535.00 | \$63,375.00 | Div 00 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 00 21 13.

SPECIFICATION SECTION 01 40 00 — QUALITY REQUIREMENTS

CSI DIVISION 01

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 01 40 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-250-A   | Sheet 01-250 vs 01 40 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-250-B   | Spec 01 40 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec demands STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-250-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-250 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Quality Requirements (01 40 00)<br><b>QUESTION:</b> Specification 01 40 00 specifies continuous seismic anchoring, whereas Structural Steel Detailing requires lap splicing for columns.

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 02 82 00 — Asbestos Remediation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 251.01 | 02 82 00 | Furnish & Erect Asbestos Remediation     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 251.02 | 02 82 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 251.03 | 02 82 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 251.04 | 02 82 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 251.05 | 02 82 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 03 38 00 — POST-TENSIONED CONCRETE

CSI DIVISION 03

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Post-Tensioned Concrete. Unbonded post-tensioning tendons, elongation verification, and stressing logs. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component             | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-252-01 | Post-Tensioned Concrete Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-252-02 | Corrosion Protective Coating     | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-252-03 | Seismic Bracing Assembly         | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-252-04 | Fire & Acoustic Seal Core        | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Masonry | Drawing Reference: Sheet 04-253 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-253-01 | Commercial Exterior Dimension S Mod-1 | Level 30 Grid B-3 | 6 EA  | \$1,835.00 | \$11,010.00 | Div 04 Lead |
| TAG-253-02 | Commercial Exterior Dimension S Mod-2 | Level 30 Grid C-4 | 9 EA  | \$1,955.00 | \$17,595.00 | Div 04 Lead |
| TAG-253-03 | Commercial Exterior Dimension S Mod-3 | Level 30 Grid D-5 | 12 EA | \$2,075.00 | \$24,900.00 | Div 04 Lead |
| TAG-253-04 | Commercial Exterior Dimension S Mod-4 | Level 30 Grid E-6 | 15 EA | \$2,195.00 | \$32,925.00 | Div 04 Lead |
| TAG-253-05 | Commercial Exterior Dimension S Mod-5 | Level 30 Grid F-7 | 18 EA | \$2,315.00 | \$41,670.00 | Div 04 Lead |
| TAG-253-06 | Commercial Exterior Dimension S Mod-6 | Level 30 Grid G-8 | 21 EA | \$2,435.00 | \$51,135.00 | Div 04 Lead |
| TAG-253-07 | Commercial Exterior Dimension S Mod-7 | Level 30 Grid H-9 | 24 EA | \$2,555.00 | \$61,320.00 | Div 04 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 04 42 00.

SPECIFICATION SECTION 05 31 00 — STEEL DECKING

CSI DIVISION 05

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 05 31 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-254-A   | Sheet 05-254 vs 05 31 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-254-B   | Spec 05 31 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-254-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-254 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Steel Decking (05 31 00)<br><b>QUESTION:</b> Specification 05 31 00 specifies continuous seismic anchoring, whereas Structural L

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 06 42 16 — Flush Wood Paneling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 255.01 | 06 42 16 | Furnish & Erect Flush Wood Paneling      | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 255.02 | 06 42 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 255.03 | 06 42 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 255.04 | 06 42 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 255.05 | 06 42 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 07 21 00 — THERMAL INSULATION

CSI DIVISION 07

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Thermal Insulation. Continuous exterior mineral wool insulation (R-20 minimum) and cavity fire-safing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-256-01 | Thermal Insulation Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-256-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-256-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-256-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 08 71 00 — DOOR HARDWARE

CSI DIVISION 08

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Openings | Drawing Reference: Sheet 08-257 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-----------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-257-01 | Commercial Door Hardware Mod-1    | Level 02 Grid B-3 | 5 EA  | \$1,855.00 | \$9,275.00  | Div 08 Lead |
| TAG-257-02 | Commercial Door Hardware Mod-2    | Level 02 Grid C-4 | 8 EA  | \$1,975.00 | \$15,800.00 | Div 08 Lead |
| TAG-257-03 | Commercial Door Hardware Mod-3    | Level 02 Grid D-5 | 11 EA | \$2,095.00 | \$23,045.00 | Div 08 Lead |
| TAG-257-04 | Commercial Door Hardware Mod-4    | Level 02 Grid E-6 | 14 EA | \$2,215.00 | \$31,010.00 | Div 08 Lead |
| TAG-257-05 | Commercial Door Hardware Mod-5    | Level 02 Grid F-7 | 17 EA | \$2,335.00 | \$39,695.00 | Div 08 Lead |
| TAG-257-06 | Commercial Door Hardware Mod-6    | Level 02 Grid G-8 | 20 EA | \$2,455.00 | \$49,100.00 | Div 08 Lead |
| TAG-257-07 | Commercial Door Hardware Mod-7    | Level 02 Grid H-9 | 23 EA | \$2,575.00 | \$59,225.00 | Div 08 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 08 71 00.

SPECIFICATION SECTION 09 91 23 — INTERIOR PAINTING

CSI DIVISION 09

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 09 91 23 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-258-A   | Sheet 09-258 vs 09 91 23 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-258-B   | Spec 09 91 23 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-258-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-258 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Interior Painting (09 91 23)<br/><b>QUESTION:</b> Specification 09 91 23 specifies continuous seismic anchoring, whereas Structural

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 14 24 00 — Hydraulic Freight Elevators | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 259.01 | 14 24 00 | Furnish & Erect Hydraulic Freight Elevat | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 259.02 | 14 24 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 259.03 | 14 24 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 259.04 | 14 24 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 259.05 | 14 24 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Fire Pumps. 1,500 GPM @ 180 PSI electric centrifugal fire pump with diesel backup auxiliary pump. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-260-01 | Fire Pumps Assembly          | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-260-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-260-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-260-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 22 11 16 — DOMESTIC WATER PIPING

CSI DIVISION 22

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Plumbing | Drawing Reference: Sheet 22-261 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-261-01 | Commercial Domestic Water Pipin Mod-1 | Level 06 Grid B-3 | 4 EA  | \$1,875.00 | \$7,500.00  | Div 22 Lead |
| TAG-261-02 | Commercial Domestic Water Pipin Mod-2 | Level 06 Grid C-4 | 7 EA  | \$1,995.00 | \$13,965.00 | Div 22 Lead |
| TAG-261-03 | Commercial Domestic Water Pipin Mod-3 | Level 06 Grid D-5 | 10 EA | \$2,115.00 | \$21,150.00 | Div 22 Lead |
| TAG-261-04 | Commercial Domestic Water Pipin Mod-4 | Level 06 Grid E-6 | 13 EA | \$2,235.00 | \$29,055.00 | Div 22 Lead |
| TAG-261-05 | Commercial Domestic Water Pipin Mod-5 | Level 06 Grid F-7 | 16 EA | \$2,355.00 | \$37,680.00 | Div 22 Lead |
| TAG-261-06 | Commercial Domestic Water Pipin Mod-6 | Level 06 Grid G-8 | 19 EA | \$2,475.00 | \$47,025.00 | Div 22 Lead |
| TAG-261-07 | Commercial Domestic Water Pipin Mod-7 | Level 06 Grid H-9 | 22 EA | \$2,595.00 | \$57,090.00 | Div 22 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 22 11 16.

SPECIFICATION SECTION 23 64 26 — WATER-COOLED CHILLERS

CSI DIVISION 23

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 23 64 26 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-262-A   | Sheet 23-262 vs 23 64 26 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-262-B   | Spec 23 64 26 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-262-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-262 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Water-Cooled Chillers (23 64 26)<br><b>QUESTION:</b> Specification 23 64 26 specifies continuous seismic anchoring, whereas Str

SPECIFICATION SECTION 26 12 00 — MEDIUM-VOLTAGE UNIT SUBSTATIONS

CSI DIVISION 26

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 26 12 00 — Medium-Voltage Unit Substations | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 263.01 | 26 12 00 | Furnish & Erect Medium-Voltage Unit Subs | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 263.02 | 26 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 263.03 | 26 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 263.04 | 26 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 263.05 | 26 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structured Cabling. Category 6A shielded cable infrastructure, 24-strand OM4 fiber backbone risers. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-264-01 | Structured Cabling Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-264-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-264-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-264-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Electronic Safety and Security | Drawing Reference: Sheet 28-265 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-265-01 | Commercial Digital Addressable Mod-1 | Level 10 Grid B-3 | 3 EA  | \$1,895.00 | \$5,685.00  | Div 28 Lead |
| TAG-265-02 | Commercial Digital Addressable Mod-2 | Level 10 Grid C-4 | 6 EA  | \$2,015.00 | \$12,090.00 | Div 28 Lead |
| TAG-265-03 | Commercial Digital Addressable Mod-3 | Level 10 Grid D-5 | 9 EA  | \$2,135.00 | \$19,215.00 | Div 28 Lead |
| TAG-265-04 | Commercial Digital Addressable Mod-4 | Level 10 Grid E-6 | 12 EA | \$2,255.00 | \$27,060.00 | Div 28 Lead |
| TAG-265-05 | Commercial Digital Addressable Mod-5 | Level 10 Grid F-7 | 15 EA | \$2,375.00 | \$35,625.00 | Div 28 Lead |
| TAG-265-06 | Commercial Digital Addressable Mod-6 | Level 10 Grid G-8 | 18 EA | \$2,495.00 | \$44,910.00 | Div 28 Lead |
| TAG-265-07 | Commercial Digital Addressable Mod-7 | Level 10 Grid H-9 | 21 EA | \$2,615.00 | \$54,915.00 | Div 28 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 28 31 11.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 31 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-266-A   | Sheet 31-266 vs 31 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-266-B   | Spec 31 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-266-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-266 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Earth Moving & Excavation (31 20 00)

**QUESTION:** Specification 31 20 00 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 32 90 00 — Landscaping & Irrigation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 267.01 | 32 90 00 | Furnish & Erect Landscaping & Irrigation | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 267.02 | 32 90 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 267.03 | 32 90 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 267.04 | 32 90 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 267.05 | 32 90 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 00 31 19 — EXISTING CONDITION INFORMATION

CSI DIVISION 00

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Existing Condition Information. Geotechnical boring reports, subterranean groundwater data, and bedrock elevations. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-268-01 | Existing Condition Information Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-268-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-268-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-268-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 01 50 00 — TEMPORARY FACILITIES & CONTROLS

CSI DIVISION 01

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: General Requirements | Drawing Reference: Sheet 01-269 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-269-01 | Commercial Temporary Facilities Mod-1 | Level 14 Grid B-3 | 7 EA  | \$1,915.00 | \$13,405.00 | Div 01 Lead |
| TAG-269-02 | Commercial Temporary Facilities Mod-2 | Level 14 Grid C-4 | 10 EA | \$2,035.00 | \$20,350.00 | Div 01 Lead |
| TAG-269-03 | Commercial Temporary Facilities Mod-3 | Level 14 Grid D-5 | 13 EA | \$2,155.00 | \$28,015.00 | Div 01 Lead |
| TAG-269-04 | Commercial Temporary Facilities Mod-4 | Level 14 Grid E-6 | 16 EA | \$2,275.00 | \$36,400.00 | Div 01 Lead |
| TAG-269-05 | Commercial Temporary Facilities Mod-5 | Level 14 Grid F-7 | 19 EA | \$2,395.00 | \$45,505.00 | Div 01 Lead |
| TAG-269-06 | Commercial Temporary Facilities Mod-6 | Level 14 Grid G-8 | 22 EA | \$2,515.00 | \$55,330.00 | Div 01 Lead |
| TAG-269-07 | Commercial Temporary Facilities Mod-7 | Level 14 Grid H-9 | 25 EA | \$2,635.00 | \$65,875.00 | Div 01 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 01 50 00.

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 02 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-270-A   | Sheet 02-270 vs 02 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-270-B   | Spec 02 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-270-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-270 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Structure Demolition (02 41 16)<br><b>QUESTION:</b> Specification 02 41 16 specifies continuous seismic anchoring, whereas Structural Steel Detail 10.10.1 requires lap splicing with 360-degree lap welding.

SPECIFICATION SECTION 03 54 16 — HYDRAULIC CEMENT UNDERLAYMENT

CSI DIVISION 03

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 03 54 16 — Hydraulic Cement Underlayment | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 271.01 | 03 54 16 | Furnish & Erect Hydraulic Cement Underla | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 271.02 | 03 54 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 271.03 | 03 54 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 271.04 | 03 54 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 271.05 | 03 54 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Unit Masonry. 8-inch and 12-inch reinforced CMU shaft walls, integral water repellent mortar. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-272-01 | Unit Masonry Assembly        | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-272-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-272-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-272-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 05 40 00 — COLD-FORMED METAL FRAMING

CSI DIVISION 05

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Metals | Drawing Reference: Sheet 05-273 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-273-01 | Commercial Cold-Formed Metal Fr Mod-1 | Level 18 Grid B-3 | 6 EA  | \$1,935.00 | \$11,610.00 | Div 05 Lead |
| TAG-273-02 | Commercial Cold-Formed Metal Fr Mod-2 | Level 18 Grid C-4 | 9 EA  | \$2,055.00 | \$18,495.00 | Div 05 Lead |
| TAG-273-03 | Commercial Cold-Formed Metal Fr Mod-3 | Level 18 Grid D-5 | 12 EA | \$2,175.00 | \$26,100.00 | Div 05 Lead |
| TAG-273-04 | Commercial Cold-Formed Metal Fr Mod-4 | Level 18 Grid E-6 | 15 EA | \$2,295.00 | \$34,425.00 | Div 05 Lead |
| TAG-273-05 | Commercial Cold-Formed Metal Fr Mod-5 | Level 18 Grid F-7 | 18 EA | \$2,415.00 | \$43,470.00 | Div 05 Lead |
| TAG-273-06 | Commercial Cold-Formed Metal Fr Mod-6 | Level 18 Grid G-8 | 21 EA | \$2,535.00 | \$53,235.00 | Div 05 Lead |
| TAG-273-07 | Commercial Cold-Formed Metal Fr Mod-7 | Level 18 Grid H-9 | 24 EA | \$2,655.00 | \$63,720.00 | Div 05 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 05 40 00.

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 06 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-274-A   | Sheet 06-274 vs 06 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-274-B   | Spec 06 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-274-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-274 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Plastic-Laminate-Faced Cabinets (06 41 16)<br><b>QUESTION:</b> Specification 06 41 16 specifies continuous seismic anchoring, v

SPECIFICATION SECTION 07 27 26 — FLUID-APPLIED AIR BARRIERS

CSI DIVISION 07

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 07 27 26 — Fluid-Applied Air Barriers | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 275.01 | 07 27 26 | Furnish & Erect Fluid-Applied Air Barrie | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 275.02 | 07 27 26 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 275.03 | 07 27 26 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 275.04 | 07 27 26 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 275.05 | 07 27 26 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 08 88 13 — FIRE-RATED GLAZING

CSI DIVISION 08

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Fire-Rated Glazing. Pyrostop 120-minute clear fire safety glass installed in main lobby atriums. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-276-01 | Fire-Rated Glazing Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-276-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-276-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-276-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 09 22 16 — NON-STRUCTURAL METAL FRAMING

CSI DIVISION 09

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Finishes | Drawing Reference: Sheet 09-277 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-277-01 | Commercial Non-Structural Metal Mod-1 | Level 22 Grid B-3 | 5 EA  | \$1,955.00 | \$9,775.00  | Div 09 Lead |
| TAG-277-02 | Commercial Non-Structural Metal Mod-2 | Level 22 Grid C-4 | 8 EA  | \$2,075.00 | \$16,600.00 | Div 09 Lead |
| TAG-277-03 | Commercial Non-Structural Metal Mod-3 | Level 22 Grid D-5 | 11 EA | \$2,195.00 | \$24,145.00 | Div 09 Lead |
| TAG-277-04 | Commercial Non-Structural Metal Mod-4 | Level 22 Grid E-6 | 14 EA | \$2,315.00 | \$32,410.00 | Div 09 Lead |
| TAG-277-05 | Commercial Non-Structural Metal Mod-5 | Level 22 Grid F-7 | 17 EA | \$2,435.00 | \$41,395.00 | Div 09 Lead |
| TAG-277-06 | Commercial Non-Structural Metal Mod-6 | Level 22 Grid G-8 | 20 EA | \$2,555.00 | \$51,100.00 | Div 09 Lead |
| TAG-277-07 | Commercial Non-Structural Metal Mod-7 | Level 22 Grid H-9 | 23 EA | \$2,675.00 | \$61,525.00 | Div 09 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 09 22 16.

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 14 21 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-278-A   | Sheet 14-278 vs 14 21 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | CRITICAL | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-278-B   | Spec 14 21 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | +\$19,200     | Add resilient isolation channel to bid. |
| GAP-278-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | +\$42,000     | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-278 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Electric Traction Elevators (14 21 00)<br/><b>QUESTION:</b> Specification 14 21 00 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 21 13 13 — Wet-Pipe Sprinkler Systems | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 279.01 | 21 13 13 | Furnish & Erect Wet-Pipe Sprinkler Syste | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 279.02 | 21 13 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 279.03 | 21 13 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 279.04 | 21 13 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 279.05 | 21 13 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 22 40 00 — COMMERCIAL PLUMBING FIXTURES

CSI DIVISION 22

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Commercial Plumbing Fixtures. Low-flow electronic sensor flush valves (1.28 GPF) and ADA-compliant lavatories. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                  | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|---------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-280-01 | Commercial Plumbing Fixtures Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-280-02 | Corrosion Protective Coating          | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-280-03 | Seismic Bracing Assembly              | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-280-04 | Fire & Acoustic Seal Core             | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 23 74 13 — CUSTOM DEDICATED OUTDOOR AIR SYSTEMS

CSI DIVISION 23

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Heating, Ventilating, and Air Conditioning (HVAC) | Drawing Reference: Sheet 23-281 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-281-01 | Commercial Custom Dedicated Out Mod-1 | Level 26 Grid B-3 | 4 EA  | \$1,975.00 | \$7,900.00  | Div 23 Lead |
| TAG-281-02 | Commercial Custom Dedicated Out Mod-2 | Level 26 Grid C-4 | 7 EA  | \$2,095.00 | \$14,665.00 | Div 23 Lead |
| TAG-281-03 | Commercial Custom Dedicated Out Mod-3 | Level 26 Grid D-5 | 10 EA | \$2,215.00 | \$22,150.00 | Div 23 Lead |
| TAG-281-04 | Commercial Custom Dedicated Out Mod-4 | Level 26 Grid E-6 | 13 EA | \$2,335.00 | \$30,355.00 | Div 23 Lead |
| TAG-281-05 | Commercial Custom Dedicated Out Mod-5 | Level 26 Grid F-7 | 16 EA | \$2,455.00 | \$39,280.00 | Div 23 Lead |
| TAG-281-06 | Commercial Custom Dedicated Out Mod-6 | Level 26 Grid G-8 | 19 EA | \$2,575.00 | \$48,925.00 | Div 23 Lead |
| TAG-281-07 | Commercial Custom Dedicated Out Mod-7 | Level 26 Grid H-9 | 22 EA | \$2,695.00 | \$59,290.00 | Div 23 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 23 74 13.

SPECIFICATION SECTION 26 24 16 — MAIN SWITCHBOARDS

CSI DIVISION 26

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 26 24 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-282-A   | Sheet 26-282 vs 26 24 16 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-282-B   | Spec 26 24 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-282-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-282 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Main Switchboards (26 24 16)

QUESTION:

Specification 26 24 16 specifies continuous seismic anchoring, whereas Structural Steel Detail 10.10.1 requires seismic bracing for columns.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 27 10 00 — Structured Cabling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 283.01 | 27 10 00 | Furnish & Erect Structured Cabling       | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 283.02 | 27 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 283.03 | 27 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 283.04 | 27 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 283.05 | 27 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Digital Addressable Fire Alarm. Class-A addressable voice evacuation fire alarm system with smoke control sequencing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-284-01 | Digital Addressable Fire Alarm Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-284-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-284-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-284-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Earthwork | Drawing Reference: Sheet 31-285 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-285-01 | Commercial Earth Moving & Excav Mod-1 | Level 30 Grid B-3 | 3 EA  | \$1,995.00 | \$5,985.00  | Div 31 Lead |
| TAG-285-02 | Commercial Earth Moving & Excav Mod-2 | Level 30 Grid C-4 | 6 EA  | \$2,115.00 | \$12,690.00 | Div 31 Lead |
| TAG-285-03 | Commercial Earth Moving & Excav Mod-3 | Level 30 Grid D-5 | 9 EA  | \$2,235.00 | \$20,115.00 | Div 31 Lead |
| TAG-285-04 | Commercial Earth Moving & Excav Mod-4 | Level 30 Grid E-6 | 12 EA | \$2,355.00 | \$28,260.00 | Div 31 Lead |
| TAG-285-05 | Commercial Earth Moving & Excav Mod-5 | Level 30 Grid F-7 | 15 EA | \$2,475.00 | \$37,125.00 | Div 31 Lead |
| TAG-285-06 | Commercial Earth Moving & Excav Mod-6 | Level 30 Grid G-8 | 18 EA | \$2,595.00 | \$46,710.00 | Div 31 Lead |
| TAG-285-07 | Commercial Earth Moving & Excav Mod-7 | Level 30 Grid H-9 | 21 EA | \$2,715.00 | \$57,015.00 | Div 31 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 31 20 00.

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 32 12 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-286-A   | Sheet 32-286 vs 32 12 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-286-B   | Spec 32 12 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-286-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-286 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Asphalt & Concrete Paving (32 12 16)

**QUESTION:** Specification 32 12 16 specifies continuous seismic anchoring, wherea

SPECIFICATION SECTION 00 41 13 — BID FORM & SUPPLEMENTS

CSI DIVISION 00

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 00 41 13 — Bid Form & Supplements | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 287.01 | 00 41 13 | Furnish & Erect Bid Form & Supplements   | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 287.02 | 00 41 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 287.03 | 00 41 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 287.04 | 00 41 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 287.05 | 00 41 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 01 77 00 — CLOSEOUT PROCEDURES

CSI DIVISION 01

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Closeout Procedures. Final punch list, O&M; manuals, attic stock materials, and warranty start dates. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-288-01 | Closeout Procedures Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-288-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-288-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-288-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Existing Conditions | Drawing Reference: Sheet 02-289 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-289-01 | Commercial Asbestos Remediation Mod-1 | Level 02 Grid B-3 | 7 EA  | \$2,015.00 | \$14,105.00 | Div 02 Lead |
| TAG-289-02 | Commercial Asbestos Remediation Mod-2 | Level 02 Grid C-4 | 10 EA | \$2,135.00 | \$21,350.00 | Div 02 Lead |
| TAG-289-03 | Commercial Asbestos Remediation Mod-3 | Level 02 Grid D-5 | 13 EA | \$2,255.00 | \$29,315.00 | Div 02 Lead |
| TAG-289-04 | Commercial Asbestos Remediation Mod-4 | Level 02 Grid E-6 | 16 EA | \$2,375.00 | \$38,000.00 | Div 02 Lead |
| TAG-289-05 | Commercial Asbestos Remediation Mod-5 | Level 02 Grid F-7 | 19 EA | \$2,495.00 | \$47,405.00 | Div 02 Lead |
| TAG-289-06 | Commercial Asbestos Remediation Mod-6 | Level 02 Grid G-8 | 22 EA | \$2,615.00 | \$57,530.00 | Div 02 Lead |
| TAG-289-07 | Commercial Asbestos Remediation Mod-7 | Level 02 Grid H-9 | 25 EA | \$2,735.00 | \$68,375.00 | Div 02 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 02 82 00.

SPECIFICATION SECTION 03 10 00 — CONCRETE FORMING & ACCESSORIES

CSI DIVISION 03

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 03 10 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-290-A   | Sheet 03-290 vs 03 10 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-290-B   | Spec 03 10 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-290-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-290 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Concrete Forming & Accessories (03 10 00)<br><b>QUESTION:</b> Specification 03 10 00 specifies continuous seismic anchoring, w

SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 04 42 00 — Exterior Dimension Stone Cladding | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 291.01 | 04 42 00 | Furnish & Erect Exterior Dimension Stone | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 291.02 | 04 42 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 291.03 | 04 42 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 291.04 | 04 42 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 291.05 | 04 42 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 05 51 00 — METAL STAIRS & RAILINGS

CSI DIVISION 05

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Metal Stairs & Railings. Egress stair towers, monumental lobby open stair with glass balustrades. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component             | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-292-01 | Metal Stairs & Railings Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-292-02 | Corrosion Protective Coating     | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-292-03 | Seismic Bracing Assembly         | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-292-04 | Fire & Acoustic Seal Core        | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Wood, Plastics, and Composites | Drawing Reference: Sheet 06-293 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-293-01 | Commercial Flush Wood Paneling Mod-1 | Level 06 Grid B-3 | 6 EA  | \$2,035.00 | \$12,210.00 | Div 06 Lead |
| TAG-293-02 | Commercial Flush Wood Paneling Mod-2 | Level 06 Grid C-4 | 9 EA  | \$2,155.00 | \$19,395.00 | Div 06 Lead |
| TAG-293-03 | Commercial Flush Wood Paneling Mod-3 | Level 06 Grid D-5 | 12 EA | \$2,275.00 | \$27,300.00 | Div 06 Lead |
| TAG-293-04 | Commercial Flush Wood Paneling Mod-4 | Level 06 Grid E-6 | 15 EA | \$2,395.00 | \$35,925.00 | Div 06 Lead |
| TAG-293-05 | Commercial Flush Wood Paneling Mod-5 | Level 06 Grid F-7 | 18 EA | \$2,515.00 | \$45,270.00 | Div 06 Lead |
| TAG-293-06 | Commercial Flush Wood Paneling Mod-6 | Level 06 Grid G-8 | 21 EA | \$2,635.00 | \$55,335.00 | Div 06 Lead |
| TAG-293-07 | Commercial Flush Wood Paneling Mod-7 | Level 06 Grid H-9 | 24 EA | \$2,755.00 | \$66,120.00 | Div 06 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 06 42 16.

SPECIFICATION SECTION 07 52 16 — MODIFIED BITUMINOUS MEMBRANE ROOFING

CSI DIVISION 07

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 07 52 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-294-A   | Sheet 07-294 vs 07 52 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-294-B   | Spec 07 52 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-294-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-294 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Modified Bituminous Membrane Roofing (07 52 16)

QUESTION: Specification 07 52 16 specifies continuous seismic anchorage for roof edge flashing. Architectural Section 07-294 shows a standard curb detail. Request clarification on required anchorage details for seismic zones.

SPECIFICATION SECTION 08 11 13 — HOLLOW METAL DOORS & FRAMES

CSI DIVISION 08

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 08 11 13 — Hollow Metal Doors & Frames | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 295.01 | 08 11 13 | Furnish & Erect Hollow Metal Doors & Fra | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 295.02 | 08 11 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 295.03 | 08 11 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 295.04 | 08 11 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 295.05 | 08 11 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 09 29 00 — GYPSUM BOARD SYSTEMS

CSI DIVISION 09

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Gypsum Board Systems. 5/8-inch Type X firecode gypsum board, Level 5 finish throughout executive suites. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-296-01 | Gypsum Board Systems Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-296-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-296-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-296-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Conveying Equipment | Drawing Reference: Sheet 14-297 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-297-01 | Commercial Hydraulic Freight El Mod-1 | Level 10 Grid B-3 | 5 EA  | \$2,055.00 | \$10,275.00 | Div 14 Lead |
| TAG-297-02 | Commercial Hydraulic Freight El Mod-2 | Level 10 Grid C-4 | 8 EA  | \$2,175.00 | \$17,400.00 | Div 14 Lead |
| TAG-297-03 | Commercial Hydraulic Freight El Mod-3 | Level 10 Grid D-5 | 11 EA | \$2,295.00 | \$25,245.00 | Div 14 Lead |
| TAG-297-04 | Commercial Hydraulic Freight El Mod-4 | Level 10 Grid E-6 | 14 EA | \$2,415.00 | \$33,810.00 | Div 14 Lead |
| TAG-297-05 | Commercial Hydraulic Freight El Mod-5 | Level 10 Grid F-7 | 17 EA | \$2,535.00 | \$43,095.00 | Div 14 Lead |
| TAG-297-06 | Commercial Hydraulic Freight El Mod-6 | Level 10 Grid G-8 | 20 EA | \$2,655.00 | \$53,100.00 | Div 14 Lead |
| TAG-297-07 | Commercial Hydraulic Freight El Mod-7 | Level 10 Grid H-9 | 23 EA | \$2,775.00 | \$63,825.00 | Div 14 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 14 24 00.

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 21 30 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-298-A   | Sheet 21-298 vs 21 30 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-298-B   | Spec 21 30 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-298-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-298 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Fire Pumps (21 30 00)

QUESTION:

Specification 21 30 00 specifies continuous seismic anchoring, whereas Structural Details 2101 requires isolation for equipment.

SPECIFICATION SECTION 22 05 29 — HANGERS & SUPPORTS FOR PLUMBING

CSI DIVISION 22

**BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX**

**CSI Section:** 22 05 29 — Hangers & Supports for Plumbing | **Package:** Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 299.01 | 22 05 29 | Furnish & Erect Hangers & Supports for P | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 299.02 | 22 05 29 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 299.03 | 22 05 29 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 299.04 | 22 05 29 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 299.05 | 22 05 29 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

**SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:**

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 23 05 93 — TESTING, ADJUSTING, AND BALANCING

CSI DIVISION 23

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Testing, Adjusting, and Balancing. NEBB / AABC certified TAB agency for air and hydronic water flow balancing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                       | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-300-01 | Testing, Adjusting, and Balancing Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-300-02 | Corrosion Protective Coating               | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-300-03 | Seismic Bracing Assembly                   | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-300-04 | Fire & Acoustic Seal Core                  | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 26 32 13 — DIESEL EMERGENCY GENERATOR

CSI DIVISION 26

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Electrical | Drawing Reference: Sheet 26-301 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-301-01 | Commercial Diesel Emergency Gen Mod-1 | Level 14 Grid B-3 | 4 EA  | \$2,075.00 | \$8,300.00  | Div 26 Lead |
| TAG-301-02 | Commercial Diesel Emergency Gen Mod-2 | Level 14 Grid C-4 | 7 EA  | \$2,195.00 | \$15,365.00 | Div 26 Lead |
| TAG-301-03 | Commercial Diesel Emergency Gen Mod-3 | Level 14 Grid D-5 | 10 EA | \$2,315.00 | \$23,150.00 | Div 26 Lead |
| TAG-301-04 | Commercial Diesel Emergency Gen Mod-4 | Level 14 Grid E-6 | 13 EA | \$2,435.00 | \$31,655.00 | Div 26 Lead |
| TAG-301-05 | Commercial Diesel Emergency Gen Mod-5 | Level 14 Grid F-7 | 16 EA | \$2,555.00 | \$40,880.00 | Div 26 Lead |
| TAG-301-06 | Commercial Diesel Emergency Gen Mod-6 | Level 14 Grid G-8 | 19 EA | \$2,675.00 | \$50,825.00 | Div 26 Lead |
| TAG-301-07 | Commercial Diesel Emergency Gen Mod-7 | Level 14 Grid H-9 | 22 EA | \$2,795.00 | \$61,490.00 | Div 26 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 26 32 13.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 27 10 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-302-A   | Sheet 27-302 vs 27 10 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-302-B   | Spec 27 10 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-302-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-302 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Structured Cabling (27 10 00)

QUESTION: Specification 27 10 00 specifies continuous seismic anchoring, whereas Structural Steel Detail (SSD) 10.10.1 requires seismic bracing for cable tray supports.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

**BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX**

**CSI Section:** 28 31 11 — Digital Addressable Fire Alarm | **Package:** Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 303.01 | 28 31 11 | Furnish & Erect Digital Addressable Fire | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 303.02 | 28 31 11 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 303.03 | 28 31 11 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 303.04 | 28 31 11 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 303.05 | 28 31 11 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

**SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:**

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Earth Moving & Excavation. Mass basement excavation (85,000 CY), engineered fill compaction, and shoring tiebacks. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-304-01 | Earth Moving & Excavation Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-304-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-304-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-304-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Exterior Improvements | Drawing Reference: Sheet 32-305 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-305-01 | Commercial Landscaping & Irriga Mod-1 | Level 18 Grid B-3 | 3 EA  | \$2,095.00 | \$6,285.00  | Div 32 Lead |
| TAG-305-02 | Commercial Landscaping & Irriga Mod-2 | Level 18 Grid C-4 | 6 EA  | \$2,215.00 | \$13,290.00 | Div 32 Lead |
| TAG-305-03 | Commercial Landscaping & Irriga Mod-3 | Level 18 Grid D-5 | 9 EA  | \$2,335.00 | \$21,015.00 | Div 32 Lead |
| TAG-305-04 | Commercial Landscaping & Irriga Mod-4 | Level 18 Grid E-6 | 12 EA | \$2,455.00 | \$29,460.00 | Div 32 Lead |
| TAG-305-05 | Commercial Landscaping & Irriga Mod-5 | Level 18 Grid F-7 | 15 EA | \$2,575.00 | \$38,625.00 | Div 32 Lead |
| TAG-305-06 | Commercial Landscaping & Irriga Mod-6 | Level 18 Grid G-8 | 18 EA | \$2,695.00 | \$48,510.00 | Div 32 Lead |
| TAG-305-07 | Commercial Landscaping & Irriga Mod-7 | Level 18 Grid H-9 | 21 EA | \$2,815.00 | \$59,115.00 | Div 32 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 32 90 00.

SPECIFICATION SECTION 00 72 00 — GENERAL CONDITIONS

CSI DIVISION 00

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 00 72 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-306-A   | Sheet 00-306 vs 00 72 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-306-B   | Spec 00 72 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-306-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-306 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for General Conditions (00 72 00)<br><b>QUESTION:</b> Specification 00 72 00 specifies continuous seismic anchoring, whereas Structural Steel Detail 10.10.1 requires lap splicing with 360-degree lap welding.

SPECIFICATION SECTION 01 10 00 — SUMMARY OF WORK

CSI DIVISION 01

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 01 10 00 — Summary of Work | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 307.01 | 01 10 00 | Furnish & Erect Summary of Work          | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 307.02 | 01 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 307.03 | 01 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 307.04 | 01 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 307.05 | 01 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structure Demolition. Selective demolition of existing basement retaining structures and asphalt pavement. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-308-01 | Structure Demolition Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-308-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-308-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-308-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 03 20 00 — CONCRETE REINFORCING

CSI DIVISION 03

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Concrete | Drawing Reference: Sheet 03-309 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-309-01 | Commercial Concrete Reinforcing Mod-1 | Level 22 Grid B-3 | 7 EA  | \$2,115.00 | \$14,805.00 | Div 03 Lead |
| TAG-309-02 | Commercial Concrete Reinforcing Mod-2 | Level 22 Grid C-4 | 10 EA | \$2,235.00 | \$22,350.00 | Div 03 Lead |
| TAG-309-03 | Commercial Concrete Reinforcing Mod-3 | Level 22 Grid D-5 | 13 EA | \$2,355.00 | \$30,615.00 | Div 03 Lead |
| TAG-309-04 | Commercial Concrete Reinforcing Mod-4 | Level 22 Grid E-6 | 16 EA | \$2,475.00 | \$39,600.00 | Div 03 Lead |
| TAG-309-05 | Commercial Concrete Reinforcing Mod-5 | Level 22 Grid F-7 | 19 EA | \$2,595.00 | \$49,305.00 | Div 03 Lead |
| TAG-309-06 | Commercial Concrete Reinforcing Mod-6 | Level 22 Grid G-8 | 22 EA | \$2,715.00 | \$59,730.00 | Div 03 Lead |
| TAG-309-07 | Commercial Concrete Reinforcing Mod-7 | Level 22 Grid H-9 | 25 EA | \$2,835.00 | \$70,875.00 | Div 03 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 03 20 00.

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 04 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-310-A   | Sheet 04-310 vs 04 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-310-B   | Spec 04 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-310-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-310 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Unit Masonry (04 20 00)

**QUESTION:** Specification 04 20 00 specifies continuous seismic anchoring, whereas Structural D

SPECIFICATION SECTION 05 12 00 — STRUCTURAL STEEL FRAMING

CSI DIVISION 05

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 05 12 00 — Structural Steel Framing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 311.01 | 05 12 00 | Furnish & Erect Structural Steel Framing | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 311.02 | 05 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 311.03 | 05 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 311.04 | 05 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 311.05 | 05 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Plastic-Laminate-Faced Cabinets. AWI Premium grade architectural casework with quartz stone counters. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                     | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-312-01 | Plastic-Laminate-Faced Cabinets Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-312-02 | Corrosion Protective Coating             | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-312-03 | Seismic Bracing Assembly                 | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-312-04 | Fire & Acoustic Seal Core                | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 07 84 13 — PENETRATION FIRESTOPPING

CSI DIVISION 07

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Thermal and Moisture Protection | Drawing Reference: Sheet 07-313 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-313-01 | Commercial Penetration Firestop Mod-1 | Level 26 Grid B-3 | 6 EA  | \$2,135.00 | \$12,810.00 | Div 07 Lead |
| TAG-313-02 | Commercial Penetration Firestop Mod-2 | Level 26 Grid C-4 | 9 EA  | \$2,255.00 | \$20,295.00 | Div 07 Lead |
| TAG-313-03 | Commercial Penetration Firestop Mod-3 | Level 26 Grid D-5 | 12 EA | \$2,375.00 | \$28,500.00 | Div 07 Lead |
| TAG-313-04 | Commercial Penetration Firestop Mod-4 | Level 26 Grid E-6 | 15 EA | \$2,495.00 | \$37,425.00 | Div 07 Lead |
| TAG-313-05 | Commercial Penetration Firestop Mod-5 | Level 26 Grid F-7 | 18 EA | \$2,615.00 | \$47,070.00 | Div 07 Lead |
| TAG-313-06 | Commercial Penetration Firestop Mod-6 | Level 26 Grid G-8 | 21 EA | \$2,735.00 | \$57,435.00 | Div 07 Lead |
| TAG-313-07 | Commercial Penetration Firestop Mod-7 | Level 26 Grid H-9 | 24 EA | \$2,855.00 | \$68,520.00 | Div 07 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 07 84 13.

SPECIFICATION SECTION 08 14 16 — FLUSH WOOD DOORS

CSI DIVISION 08

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 08 14 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-314-A   | Sheet 08-314 vs 08 14 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-314-B   | Spec 08 14 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-314-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-314 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Flush Wood Doors (08 14 16)

QUESTION: Specification 08 14 16 specifies continuous seismic anchoring, whereas Structural Steel Detail 10.10.1 requires lap splicing with 360-degree lap welding.

SPECIFICATION SECTION 09 30 13 — CERAMIC & PORCELAIN TILING

CSI DIVISION 09

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 09 30 13 — Ceramic & Porcelain Tiling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 315.01 | 09 30 13 | Furnish & Erect Ceramic & Porcelain Tili | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 315.02 | 09 30 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 315.03 | 09 30 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 315.04 | 09 30 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 315.05 | 09 30 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Electric Traction Elevators. 8-car passenger destination dispatch elevator bank operating at 1,000 FPM. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-316-01 | Electric Traction Elevators Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-316-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-316-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-316-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Fire Suppression | Drawing Reference: Sheet 21-317 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-317-01 | Commercial Wet-Pipe Sprinkler S Mod-1 | Level 30 Grid B-3 | 5 EA  | \$2,155.00 | \$10,775.00 | Div 21 Lead |
| TAG-317-02 | Commercial Wet-Pipe Sprinkler S Mod-2 | Level 30 Grid C-4 | 8 EA  | \$2,275.00 | \$18,200.00 | Div 21 Lead |
| TAG-317-03 | Commercial Wet-Pipe Sprinkler S Mod-3 | Level 30 Grid D-5 | 11 EA | \$2,395.00 | \$26,345.00 | Div 21 Lead |
| TAG-317-04 | Commercial Wet-Pipe Sprinkler S Mod-4 | Level 30 Grid E-6 | 14 EA | \$2,515.00 | \$35,210.00 | Div 21 Lead |
| TAG-317-05 | Commercial Wet-Pipe Sprinkler S Mod-5 | Level 30 Grid F-7 | 17 EA | \$2,635.00 | \$44,795.00 | Div 21 Lead |
| TAG-317-06 | Commercial Wet-Pipe Sprinkler S Mod-6 | Level 30 Grid G-8 | 20 EA | \$2,755.00 | \$55,100.00 | Div 21 Lead |
| TAG-317-07 | Commercial Wet-Pipe Sprinkler S Mod-7 | Level 30 Grid H-9 | 23 EA | \$2,875.00 | \$66,125.00 | Div 21 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 21 13 13.

SPECIFICATION SECTION 22 11 16 — DOMESTIC WATER PIPING

CSI DIVISION 22

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 22 11 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-318-A   | Sheet 22-318 vs 22 11 16 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-318-B   | Spec 22 11 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-318-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-318 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Domestic Water Piping (22 11 16)

**QUESTION:** Specification 22 11 16 specifies continuous seismic anchoring, whereas S

SPECIFICATION SECTION 23 09 23 — BUILDING AUTOMATION SYSTEM (BAS)

CSI DIVISION 23

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 23 09 23 — Building Automation System (BAS) | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 319.01 | 23 09 23 | Furnish & Erect Building Automation Syst | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 319.02 | 23 09 23 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 319.03 | 23 09 23 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 319.04 | 23 09 23 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 319.05 | 23 09 23 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 26 36 00 — AUTOMATIC TRANSFER SWITCHES

CSI DIVISION 26

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Automatic Transfer Switches. Closed-transition bypass isolation ATS with emergency load prioritization. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-320-01 | Automatic Transfer Switches Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-320-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-320-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-320-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Communications | Drawing Reference: Sheet 27-321 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description   | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-321-01 | Commercial Structured Cabling Mod-1 | Level 02 Grid B-3 | 4 EA  | \$2,175.00 | \$8,700.00  | Div 27 Lead |
| TAG-321-02 | Commercial Structured Cabling Mod-2 | Level 02 Grid C-4 | 7 EA  | \$2,295.00 | \$16,065.00 | Div 27 Lead |
| TAG-321-03 | Commercial Structured Cabling Mod-3 | Level 02 Grid D-5 | 10 EA | \$2,415.00 | \$24,150.00 | Div 27 Lead |
| TAG-321-04 | Commercial Structured Cabling Mod-4 | Level 02 Grid E-6 | 13 EA | \$2,535.00 | \$32,955.00 | Div 27 Lead |
| TAG-321-05 | Commercial Structured Cabling Mod-5 | Level 02 Grid F-7 | 16 EA | \$2,655.00 | \$42,480.00 | Div 27 Lead |
| TAG-321-06 | Commercial Structured Cabling Mod-6 | Level 02 Grid G-8 | 19 EA | \$2,775.00 | \$52,725.00 | Div 27 Lead |
| TAG-321-07 | Commercial Structured Cabling Mod-7 | Level 02 Grid H-9 | 22 EA | \$2,895.00 | \$63,690.00 | Div 27 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 27 10 00.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 28 31 11 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-322-A   | Sheet 28-322 vs 28 31 11 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-322-B   | Spec 28 31 11 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-322-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-322 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Digital Addressable Fire Alarm (28 31 11)<br/><b>QUESTION:</b> Specification 28 31 11 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 31 20 00 — Earth Moving & Excavation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 323.01 | 31 20 00 | Furnish & Erect Earth Moving & Excavatio | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 323.02 | 31 20 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 323.03 | 31 20 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 323.04 | 31 20 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 323.05 | 31 20 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Asphalt & Concrete Paving. Heavy-duty truck aprons and pervious decorative concrete pedestrian walkways. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-324-01 | Asphalt & Concrete Paving Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-324-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-324-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-324-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 00 73 16 — INSURANCE REQUIREMENTS

CSI DIVISION 00

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Procurement and Contracting | Drawing Reference: Sheet 00-325 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-325-01 | Commercial Insurance Requiremen Mod-1 | Level 06 Grid B-3 | 3 EA  | \$2,195.00 | \$6,585.00  | Div 00 Lead |
| TAG-325-02 | Commercial Insurance Requiremen Mod-2 | Level 06 Grid C-4 | 6 EA  | \$2,315.00 | \$13,890.00 | Div 00 Lead |
| TAG-325-03 | Commercial Insurance Requiremen Mod-3 | Level 06 Grid D-5 | 9 EA  | \$2,435.00 | \$21,915.00 | Div 00 Lead |
| TAG-325-04 | Commercial Insurance Requiremen Mod-4 | Level 06 Grid E-6 | 12 EA | \$2,555.00 | \$30,660.00 | Div 00 Lead |
| TAG-325-05 | Commercial Insurance Requiremen Mod-5 | Level 06 Grid F-7 | 15 EA | \$2,675.00 | \$40,125.00 | Div 00 Lead |
| TAG-325-06 | Commercial Insurance Requiremen Mod-6 | Level 06 Grid G-8 | 18 EA | \$2,795.00 | \$50,310.00 | Div 00 Lead |
| TAG-325-07 | Commercial Insurance Requiremen Mod-7 | Level 06 Grid H-9 | 21 EA | \$2,915.00 | \$61,215.00 | Div 00 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 00 73 16.

SPECIFICATION SECTION 01 25 00 — SUBSTITUTION PROCEDURES

CSI DIVISION 01

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 01 25 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-326-A   | Sheet 01-326 vs 01 25 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-326-B   | Spec 01 25 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-326-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-326 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Substitution Procedures (01 25 00)

QUESTION: Specification 01 25 00 specifies continuous seismic anchoring, whereas S

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 02 82 00 — Asbestos Remediation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 327.01 | 02 82 00 | Furnish & Erect Asbestos Remediation     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 327.02 | 02 82 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 327.03 | 02 82 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 327.04 | 02 82 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 327.05 | 02 82 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 03 30 00 — CAST-IN-PLACE CONCRETE

CSI DIVISION 03

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Cast-in-Place Concrete. 8,000 PSI high-strength core mix, 5,000 PSI podium slabs, fly-ash sustainability mix. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component            | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|---------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-328-01 | Cast-in-Place Concrete Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-328-02 | Corrosion Protective Coating    | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-328-03 | Seismic Bracing Assembly        | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-328-04 | Fire & Acoustic Seal Core       | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Masonry | Drawing Reference: Sheet 04-329 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-329-01 | Commercial Exterior Dimension S Mod-1 | Level 10 Grid B-3 | 7 EA  | \$2,215.00 | \$15,505.00 | Div 04 Lead |
| TAG-329-02 | Commercial Exterior Dimension S Mod-2 | Level 10 Grid C-4 | 10 EA | \$2,335.00 | \$23,350.00 | Div 04 Lead |
| TAG-329-03 | Commercial Exterior Dimension S Mod-3 | Level 10 Grid D-5 | 13 EA | \$2,455.00 | \$31,915.00 | Div 04 Lead |
| TAG-329-04 | Commercial Exterior Dimension S Mod-4 | Level 10 Grid E-6 | 16 EA | \$2,575.00 | \$41,200.00 | Div 04 Lead |
| TAG-329-05 | Commercial Exterior Dimension S Mod-5 | Level 10 Grid F-7 | 19 EA | \$2,695.00 | \$51,205.00 | Div 04 Lead |
| TAG-329-06 | Commercial Exterior Dimension S Mod-6 | Level 10 Grid G-8 | 22 EA | \$2,815.00 | \$61,930.00 | Div 04 Lead |
| TAG-329-07 | Commercial Exterior Dimension S Mod-7 | Level 10 Grid H-9 | 25 EA | \$2,935.00 | \$73,375.00 | Div 04 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 04 42 00.

SPECIFICATION SECTION 05 31 00 — STEEL DECKING

CSI DIVISION 05

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 05 31 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-330-A   | Sheet 05-330 vs 05 31 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-330-B   | Spec 05 31 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-330-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-330 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Steel Decking (05 31 00)<br><b>QUESTION:</b> Specification 05 31 00 specifies continuous seismic anchoring, whereas Structural L

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 06 42 16 — Flush Wood Paneling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 331.01 | 06 42 16 | Furnish & Erect Flush Wood Paneling      | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 331.02 | 06 42 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 331.03 | 06 42 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 331.04 | 06 42 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 331.05 | 06 42 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 07 92 00 — JOINT SEALANTS

CSI DIVISION 07

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

**1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Joint Sealants. High-performance structural silicone and polyurethane joint sealants. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.

**1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-332-01 | Joint Sealants Assembly      | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-332-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-332-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-332-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

**3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.

**3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 08 44 13 — GLAZED ALUMINUM CURTAIN WALLS

CSI DIVISION 08

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Openings | Drawing Reference: Sheet 08-333 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-333-01 | Commercial Glazed Aluminum Curt Mod-1 | Level 14 Grid B-3 | 6 EA  | \$2,235.00 | \$13,410.00 | Div 08 Lead |
| TAG-333-02 | Commercial Glazed Aluminum Curt Mod-2 | Level 14 Grid C-4 | 9 EA  | \$2,355.00 | \$21,195.00 | Div 08 Lead |
| TAG-333-03 | Commercial Glazed Aluminum Curt Mod-3 | Level 14 Grid D-5 | 12 EA | \$2,475.00 | \$29,700.00 | Div 08 Lead |
| TAG-333-04 | Commercial Glazed Aluminum Curt Mod-4 | Level 14 Grid E-6 | 15 EA | \$2,595.00 | \$38,925.00 | Div 08 Lead |
| TAG-333-05 | Commercial Glazed Aluminum Curt Mod-5 | Level 14 Grid F-7 | 18 EA | \$2,715.00 | \$48,870.00 | Div 08 Lead |
| TAG-333-06 | Commercial Glazed Aluminum Curt Mod-6 | Level 14 Grid G-8 | 21 EA | \$2,835.00 | \$59,535.00 | Div 08 Lead |
| TAG-333-07 | Commercial Glazed Aluminum Curt Mod-7 | Level 14 Grid H-9 | 24 EA | \$2,955.00 | \$70,920.00 | Div 08 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 08 44 13.

SPECIFICATION SECTION 09 51 13 — ACOUSTICAL PANEL CEILINGS

CSI DIVISION 09

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 09 51 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-334-A   | Sheet 09-334 vs 09 51 13 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | CRITICAL | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-334-B   | Spec 09 51 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | +\$19,200     | Add resilient isolation channel to bid. |
| GAP-334-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | +\$42,000     | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-334 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Acoustical Panel Ceilings (09 51 13)<br/><b>QUESTION:</b> Specification 09 51 13 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 14 24 00 — Hydraulic Freight Elevators | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 335.01 | 14 24 00 | Furnish & Erect Hydraulic Freight Elevat | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 335.02 | 14 24 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 335.03 | 14 24 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 335.04 | 14 24 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 335.05 | 14 24 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Fire Pumps. 1,500 GPM @ 180 PSI electric centrifugal fire pump with diesel backup auxiliary pump. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-336-01 | Fire Pumps Assembly          | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-336-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-336-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-336-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 22 40 00 — COMMERCIAL PLUMBING FIXTURES

CSI DIVISION 22

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Plumbing | Drawing Reference: Sheet 22-337 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-337-01 | Commercial Commercial Plumbing Mod-1 | Level 18 Grid B-3 | 5 EA  | \$2,255.00 | \$11,275.00 | Div 22 Lead |
| TAG-337-02 | Commercial Commercial Plumbing Mod-2 | Level 18 Grid C-4 | 8 EA  | \$2,375.00 | \$19,000.00 | Div 22 Lead |
| TAG-337-03 | Commercial Commercial Plumbing Mod-3 | Level 18 Grid D-5 | 11 EA | \$2,495.00 | \$27,445.00 | Div 22 Lead |
| TAG-337-04 | Commercial Commercial Plumbing Mod-4 | Level 18 Grid E-6 | 14 EA | \$2,615.00 | \$36,610.00 | Div 22 Lead |
| TAG-337-05 | Commercial Commercial Plumbing Mod-5 | Level 18 Grid F-7 | 17 EA | \$2,735.00 | \$46,495.00 | Div 22 Lead |
| TAG-337-06 | Commercial Commercial Plumbing Mod-6 | Level 18 Grid G-8 | 20 EA | \$2,855.00 | \$57,100.00 | Div 22 Lead |
| TAG-337-07 | Commercial Commercial Plumbing Mod-7 | Level 18 Grid H-9 | 23 EA | \$2,975.00 | \$68,425.00 | Div 22 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 22 40 00.

SPECIFICATION SECTION 23 21 13 — HYDRONIC PIPING

CSI DIVISION 23

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 23 21 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-338-A   | Sheet 23-338 vs 23 21 13 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-338-B   | Spec 23 21 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-338-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-338 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Hydronic Piping (23 21 13)<br><b>QUESTION:</b> Specification 23 21 13 specifies continuous seismic anchoring, whereas Structural

SPECIFICATION SECTION 26 51 19 — LED INTERIOR LIGHTING

CSI DIVISION 26

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 26 51 19 — LED Interior Lighting | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 339.01 | 26 51 19 | Furnish & Erect LED Interior Lighting    | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 339.02 | 26 51 19 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 339.03 | 26 51 19 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 339.04 | 26 51 19 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 339.05 | 26 51 19 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structured Cabling. Category 6A shielded cable infrastructure, 24-strand OM4 fiber backbone risers. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-340-01 | Structured Cabling Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-340-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-340-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-340-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Electronic Safety and Security | Drawing Reference: Sheet 28-341 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-341-01 | Commercial Digital Addressable Mod-1 | Level 22 Grid B-3 | 4 EA  | \$2,275.00 | \$9,100.00  | Div 28 Lead |
| TAG-341-02 | Commercial Digital Addressable Mod-2 | Level 22 Grid C-4 | 7 EA  | \$2,395.00 | \$16,765.00 | Div 28 Lead |
| TAG-341-03 | Commercial Digital Addressable Mod-3 | Level 22 Grid D-5 | 10 EA | \$2,515.00 | \$25,150.00 | Div 28 Lead |
| TAG-341-04 | Commercial Digital Addressable Mod-4 | Level 22 Grid E-6 | 13 EA | \$2,635.00 | \$34,255.00 | Div 28 Lead |
| TAG-341-05 | Commercial Digital Addressable Mod-5 | Level 22 Grid F-7 | 16 EA | \$2,755.00 | \$44,080.00 | Div 28 Lead |
| TAG-341-06 | Commercial Digital Addressable Mod-6 | Level 22 Grid G-8 | 19 EA | \$2,875.00 | \$54,625.00 | Div 28 Lead |
| TAG-341-07 | Commercial Digital Addressable Mod-7 | Level 22 Grid H-9 | 22 EA | \$2,995.00 | \$65,890.00 | Div 28 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 28 31 11.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 31 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-342-A   | Sheet 31-342 vs 31 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-342-B   | Spec 31 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-342-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-342 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Earth Moving & Excavation (31 20 00)

**QUESTION:** Specification 31 20 00 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 32 90 00 — Landscaping & Irrigation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 343.01 | 32 90 00 | Furnish & Erect Landscaping & Irrigation | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 343.02 | 32 90 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 343.03 | 32 90 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 343.04 | 32 90 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 343.05 | 32 90 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 00 11 13 — ADVERTISEMENT FOR BIDS

CSI DIVISION 00

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Advertisement for Bids. Mandatory pre-bid conference and site walk registration requirements. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component            | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|---------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-344-01 | Advertisement for Bids Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-344-02 | Corrosion Protective Coating    | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-344-03 | Seismic Bracing Assembly        | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-344-04 | Fire & Acoustic Seal Core       | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 01 31 00 — PROJECT MANAGEMENT & COORDINATION

CSI DIVISION 01

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: General Requirements | Drawing Reference: Sheet 01-345 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-345-01 | Commercial Project Management & Mod-1 | Level 26 Grid B-3 | 3 EA  | \$2,295.00 | \$6,885.00  | Div 01 Lead |
| TAG-345-02 | Commercial Project Management & Mod-2 | Level 26 Grid C-4 | 6 EA  | \$2,415.00 | \$14,490.00 | Div 01 Lead |
| TAG-345-03 | Commercial Project Management & Mod-3 | Level 26 Grid D-5 | 9 EA  | \$2,535.00 | \$22,815.00 | Div 01 Lead |
| TAG-345-04 | Commercial Project Management & Mod-4 | Level 26 Grid E-6 | 12 EA | \$2,655.00 | \$31,860.00 | Div 01 Lead |
| TAG-345-05 | Commercial Project Management & Mod-5 | Level 26 Grid F-7 | 15 EA | \$2,775.00 | \$41,625.00 | Div 01 Lead |
| TAG-345-06 | Commercial Project Management & Mod-6 | Level 26 Grid G-8 | 18 EA | \$2,895.00 | \$52,110.00 | Div 01 Lead |
| TAG-345-07 | Commercial Project Management & Mod-7 | Level 26 Grid H-9 | 21 EA | \$3,015.00 | \$63,315.00 | Div 01 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 01 31 00.

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 02 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-346-A   | Sheet 02-346 vs 02 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-346-B   | Spec 02 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-346-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-346 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Structure Demolition (02 41 16)<br><b>QUESTION:</b> Specification 02 41 16 specifies continuous seismic anchoring, whereas Stru

SPECIFICATION SECTION 03 38 00 — POST-TENSIONED CONCRETE

CSI DIVISION 03

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 03 38 00 — Post-Tensioned Concrete | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 347.01 | 03 38 00 | Furnish & Erect Post-Tensioned Concrete  | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 347.02 | 03 38 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 347.03 | 03 38 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 347.04 | 03 38 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 347.05 | 03 38 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Unit Masonry. 8-inch and 12-inch reinforced CMU shaft walls, integral water repellent mortar. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-348-01 | Unit Masonry Assembly        | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-348-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-348-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-348-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 05 40 00 — COLD-FORMED METAL FRAMING

CSI DIVISION 05

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Metals | Drawing Reference: Sheet 05-349 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-349-01 | Commercial Cold-Formed Metal Fr Mod-1 | Level 30 Grid B-3 | 7 EA  | \$2,315.00 | \$16,205.00 | Div 05 Lead |
| TAG-349-02 | Commercial Cold-Formed Metal Fr Mod-2 | Level 30 Grid C-4 | 10 EA | \$2,435.00 | \$24,350.00 | Div 05 Lead |
| TAG-349-03 | Commercial Cold-Formed Metal Fr Mod-3 | Level 30 Grid D-5 | 13 EA | \$2,555.00 | \$33,215.00 | Div 05 Lead |
| TAG-349-04 | Commercial Cold-Formed Metal Fr Mod-4 | Level 30 Grid E-6 | 16 EA | \$2,675.00 | \$42,800.00 | Div 05 Lead |
| TAG-349-05 | Commercial Cold-Formed Metal Fr Mod-5 | Level 30 Grid F-7 | 19 EA | \$2,795.00 | \$53,105.00 | Div 05 Lead |
| TAG-349-06 | Commercial Cold-Formed Metal Fr Mod-6 | Level 30 Grid G-8 | 22 EA | \$2,915.00 | \$64,130.00 | Div 05 Lead |
| TAG-349-07 | Commercial Cold-Formed Metal Fr Mod-7 | Level 30 Grid H-9 | 25 EA | \$3,035.00 | \$75,875.00 | Div 05 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 05 40 00.

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 06 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-350-A   | Sheet 06-350 vs 06 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-350-B   | Spec 06 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details 55 rating.            | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-350-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-350 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Plastic-Laminate-Faced Cabinets (06 41 16)<br><b>QUESTION:</b> Specification 06 41 16 specifies continuous seismic anchoring, v

SPECIFICATION SECTION 07 13 26 — SELF-ADHERING SHEET WATERPROOFING

CSI DIVISION 07

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 07 13 26 — Self-Adhering Sheet Waterproofing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 351.01 | 07 13 26 | Furnish & Erect Self-Adhering Sheet Wate | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 351.02 | 07 13 26 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 351.03 | 07 13 26 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 351.04 | 07 13 26 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 351.05 | 07 13 26 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 08 71 00 — DOOR HARDWARE

CSI DIVISION 08

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Door Hardware. Commercial mortise locksets, electrified panic exit bars, card reader integration. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-352-01 | Door Hardware Assembly       | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-352-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-352-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-352-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 09 65 00 — RESILIENT FLOORING

CSI DIVISION 09

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Finishes | Drawing Reference: Sheet 09-353 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description   | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-353-01 | Commercial Resilient Flooring Mod-1 | Level 02 Grid B-3 | 6 EA  | \$2,335.00 | \$14,010.00 | Div 09 Lead |
| TAG-353-02 | Commercial Resilient Flooring Mod-2 | Level 02 Grid C-4 | 9 EA  | \$2,455.00 | \$22,095.00 | Div 09 Lead |
| TAG-353-03 | Commercial Resilient Flooring Mod-3 | Level 02 Grid D-5 | 12 EA | \$2,575.00 | \$30,900.00 | Div 09 Lead |
| TAG-353-04 | Commercial Resilient Flooring Mod-4 | Level 02 Grid E-6 | 15 EA | \$2,695.00 | \$40,425.00 | Div 09 Lead |
| TAG-353-05 | Commercial Resilient Flooring Mod-5 | Level 02 Grid F-7 | 18 EA | \$2,815.00 | \$50,670.00 | Div 09 Lead |
| TAG-353-06 | Commercial Resilient Flooring Mod-6 | Level 02 Grid G-8 | 21 EA | \$2,935.00 | \$61,635.00 | Div 09 Lead |
| TAG-353-07 | Commercial Resilient Flooring Mod-7 | Level 02 Grid H-9 | 24 EA | \$3,055.00 | \$73,320.00 | Div 09 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 09 65 00.

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 14 21 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-354-A   | Sheet 14-354 vs 14 21 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-354-B   | Spec 14 21 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-354-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-354 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Electric Traction Elevators (14 21 00)

QUESTION: Specification 14 21 00 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 21 13 13 — Wet-Pipe Sprinkler Systems | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 355.01 | 21 13 13 | Furnish & Erect Wet-Pipe Sprinkler Syste | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 355.02 | 21 13 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 355.03 | 21 13 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 355.04 | 21 13 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 355.05 | 21 13 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 22 05 29 — HANGERS & SUPPORTS FOR PLUMBING

CSI DIVISION 22

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Hangers & Supports for Plumbing. Seismic restraint bracing (Zone D) for domestic water and drainage risers. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                     | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-356-01 | Hangers & Supports for Plumbing Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-356-02 | Corrosion Protective Coating             | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-356-03 | Seismic Bracing Assembly                 | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-356-04 | Fire & Acoustic Seal Core                | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 23 64 26 — WATER-COOLED CHILLERS

CSI DIVISION 23

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Heating, Ventilating, and Air Conditioning (HVAC) | Drawing Reference: Sheet 23-357 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-357-01 | Commercial Water-Cooled Chiller Mod-1 | Level 06 Grid B-3 | 5 EA  | \$2,355.00 | \$11,775.00 | Div 23 Lead |
| TAG-357-02 | Commercial Water-Cooled Chiller Mod-2 | Level 06 Grid C-4 | 8 EA  | \$2,475.00 | \$19,800.00 | Div 23 Lead |
| TAG-357-03 | Commercial Water-Cooled Chiller Mod-3 | Level 06 Grid D-5 | 11 EA | \$2,595.00 | \$28,545.00 | Div 23 Lead |
| TAG-357-04 | Commercial Water-Cooled Chiller Mod-4 | Level 06 Grid E-6 | 14 EA | \$2,715.00 | \$38,010.00 | Div 23 Lead |
| TAG-357-05 | Commercial Water-Cooled Chiller Mod-5 | Level 06 Grid F-7 | 17 EA | \$2,835.00 | \$48,195.00 | Div 23 Lead |
| TAG-357-06 | Commercial Water-Cooled Chiller Mod-6 | Level 06 Grid G-8 | 20 EA | \$2,955.00 | \$59,100.00 | Div 23 Lead |
| TAG-357-07 | Commercial Water-Cooled Chiller Mod-7 | Level 06 Grid H-9 | 23 EA | \$3,075.00 | \$70,725.00 | Div 23 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 23 64 26.

SPECIFICATION SECTION 26 05 19 — LOW-VOLTAGE CONDUCTORS

CSI DIVISION 26

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 26 05 19 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-358-A   | Sheet 26-358 vs 26 05 19 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-358-B   | Spec 26 05 19 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-358-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-358 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Low-Voltage Conductors (26 05 19)

QUESTION: Specification 26 05 19 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 27 10 00 — Structured Cabling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 359.01 | 27 10 00 | Furnish & Erect Structured Cabling       | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 359.02 | 27 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 359.03 | 27 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 359.04 | 27 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 359.05 | 27 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Digital Addressable Fire Alarm. Class-A addressable voice evacuation fire alarm system with smoke control sequencing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-360-01 | Digital Addressable Fire Alarm Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-360-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-360-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-360-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Earthwork | Drawing Reference: Sheet 31-361 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-361-01 | Commercial Earth Moving & Excav Mod-1 | Level 10 Grid B-3 | 4 EA  | \$2,375.00 | \$9,500.00  | Div 31 Lead |
| TAG-361-02 | Commercial Earth Moving & Excav Mod-2 | Level 10 Grid C-4 | 7 EA  | \$2,495.00 | \$17,465.00 | Div 31 Lead |
| TAG-361-03 | Commercial Earth Moving & Excav Mod-3 | Level 10 Grid D-5 | 10 EA | \$2,615.00 | \$26,150.00 | Div 31 Lead |
| TAG-361-04 | Commercial Earth Moving & Excav Mod-4 | Level 10 Grid E-6 | 13 EA | \$2,735.00 | \$35,555.00 | Div 31 Lead |
| TAG-361-05 | Commercial Earth Moving & Excav Mod-5 | Level 10 Grid F-7 | 16 EA | \$2,855.00 | \$45,680.00 | Div 31 Lead |
| TAG-361-06 | Commercial Earth Moving & Excav Mod-6 | Level 10 Grid G-8 | 19 EA | \$2,975.00 | \$56,525.00 | Div 31 Lead |
| TAG-361-07 | Commercial Earth Moving & Excav Mod-7 | Level 10 Grid H-9 | 22 EA | \$3,095.00 | \$68,090.00 | Div 31 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 31 20 00.

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 32 12 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-362-A   | Sheet 32-362 vs 32 12 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-362-B   | Spec 32 12 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-362-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-362 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Asphalt & Concrete Paving (32 12 16)<br/><b>QUESTION:</b> Specification 32 12 16 specifies continuous seismic anchoring, wherea

SPECIFICATION SECTION 00 21 13 — INSTRUCTIONS TO BIDDERS

CSI DIVISION 00

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 00 21 13 — Instructions to Bidders | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 363.01 | 00 21 13 | Furnish & Erect Instructions to Bidders  | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 363.02 | 00 21 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 363.03 | 00 21 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 363.04 | 00 21 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 363.05 | 00 21 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 01 32 16 — CONSTRUCTION PROGRESS SCHEDULE

CSI DIVISION 01

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Construction Progress Schedule. Critical path method scheduling in Primavera P6, baseline logic, and monthly updates. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-364-01 | Construction Progress Schedule Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-364-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-364-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-364-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Existing Conditions | Drawing Reference: Sheet 02-365 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-365-01 | Commercial Asbestos Remediation Mod-1 | Level 14 Grid B-3 | 3 EA  | \$2,395.00 | \$7,185.00  | Div 02 Lead |
| TAG-365-02 | Commercial Asbestos Remediation Mod-2 | Level 14 Grid C-4 | 6 EA  | \$2,515.00 | \$15,090.00 | Div 02 Lead |
| TAG-365-03 | Commercial Asbestos Remediation Mod-3 | Level 14 Grid D-5 | 9 EA  | \$2,635.00 | \$23,715.00 | Div 02 Lead |
| TAG-365-04 | Commercial Asbestos Remediation Mod-4 | Level 14 Grid E-6 | 12 EA | \$2,755.00 | \$33,060.00 | Div 02 Lead |
| TAG-365-05 | Commercial Asbestos Remediation Mod-5 | Level 14 Grid F-7 | 15 EA | \$2,875.00 | \$43,125.00 | Div 02 Lead |
| TAG-365-06 | Commercial Asbestos Remediation Mod-6 | Level 14 Grid G-8 | 18 EA | \$2,995.00 | \$53,910.00 | Div 02 Lead |
| TAG-365-07 | Commercial Asbestos Remediation Mod-7 | Level 14 Grid H-9 | 21 EA | \$3,115.00 | \$65,415.00 | Div 02 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 02 82 00.

SPECIFICATION SECTION 03 54 16 — HYDRAULIC CEMENT UNDERLAYMENT

CSI DIVISION 03

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 03 54 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-366-A   | Sheet 03-366 vs 03 54 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-366-B   | Spec 03 54 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-366-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-366 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Hydraulic Cement Underlayment (03 54 16)

QUESTION: Specification 03 54 16 specifies continuous seismic anchoring, w

SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 04 42 00 — Exterior Dimension Stone Cladding | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 367.01 | 04 42 00 | Furnish & Erect Exterior Dimension Stone | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 367.02 | 04 42 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 367.03 | 04 42 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 367.04 | 04 42 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 367.05 | 04 42 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 05 51 00 — METAL STAIRS & RAILINGS

CSI DIVISION 05

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Metal Stairs & Railings. Egress stair towers, monumental lobby open stair with glass balustrades. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component             | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-368-01 | Metal Stairs & Railings Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-368-02 | Corrosion Protective Coating     | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-368-03 | Seismic Bracing Assembly         | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-368-04 | Fire & Acoustic Seal Core        | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Wood, Plastics, and Composites | Drawing Reference: Sheet 06-369 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-369-01 | Commercial Flush Wood Paneling Mod-1 | Level 18 Grid B-3 | 7 EA  | \$2,415.00 | \$16,905.00 | Div 06 Lead |
| TAG-369-02 | Commercial Flush Wood Paneling Mod-2 | Level 18 Grid C-4 | 10 EA | \$2,535.00 | \$25,350.00 | Div 06 Lead |
| TAG-369-03 | Commercial Flush Wood Paneling Mod-3 | Level 18 Grid D-5 | 13 EA | \$2,655.00 | \$34,515.00 | Div 06 Lead |
| TAG-369-04 | Commercial Flush Wood Paneling Mod-4 | Level 18 Grid E-6 | 16 EA | \$2,775.00 | \$44,400.00 | Div 06 Lead |
| TAG-369-05 | Commercial Flush Wood Paneling Mod-5 | Level 18 Grid F-7 | 19 EA | \$2,895.00 | \$55,005.00 | Div 06 Lead |
| TAG-369-06 | Commercial Flush Wood Paneling Mod-6 | Level 18 Grid G-8 | 22 EA | \$3,015.00 | \$66,330.00 | Div 06 Lead |
| TAG-369-07 | Commercial Flush Wood Paneling Mod-7 | Level 18 Grid H-9 | 25 EA | \$3,135.00 | \$78,375.00 | Div 06 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 06 42 16.

SPECIFICATION SECTION 07 21 00 — THERMAL INSULATION

CSI DIVISION 07

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 07 21 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-370-A   | Sheet 07-370 vs 07 21 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-370-B   | Spec 07 21 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-370-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-370 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Thermal Insulation (07 21 00)<br/><b>QUESTION:</b> Specification 07 21 00 specifies continuous seismic anchoring, whereas Structural Steel Detail (SSD) 10.10.1 requires seismic bracing for cold-formed steel members.

SPECIFICATION SECTION 08 88 13 — FIRE-RATED GLAZING

CSI DIVISION 08

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 08 88 13 — Fire-Rated Glazing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 371.01 | 08 88 13 | Furnish & Erect Fire-Rated Glazing       | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 371.02 | 08 88 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 371.03 | 08 88 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 371.04 | 08 88 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 371.05 | 08 88 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 09 68 13 — TILE CARPETING

CSI DIVISION 09

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

**1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Tile Carpeting. Solution-dyed modular carpet tiles with recycled cushion backing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.

**1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-372-01 | Tile Carpeting Assembly      | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-372-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-372-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-372-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

**3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.

**3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Conveying Equipment | Drawing Reference: Sheet 14-373 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-373-01 | Commercial Hydraulic Freight El Mod-1 | Level 22 Grid B-3 | 6 EA  | \$2,435.00 | \$14,610.00 | Div 14 Lead |
| TAG-373-02 | Commercial Hydraulic Freight El Mod-2 | Level 22 Grid C-4 | 9 EA  | \$2,555.00 | \$22,995.00 | Div 14 Lead |
| TAG-373-03 | Commercial Hydraulic Freight El Mod-3 | Level 22 Grid D-5 | 12 EA | \$2,675.00 | \$32,100.00 | Div 14 Lead |
| TAG-373-04 | Commercial Hydraulic Freight El Mod-4 | Level 22 Grid E-6 | 15 EA | \$2,795.00 | \$41,925.00 | Div 14 Lead |
| TAG-373-05 | Commercial Hydraulic Freight El Mod-5 | Level 22 Grid F-7 | 18 EA | \$2,915.00 | \$52,470.00 | Div 14 Lead |
| TAG-373-06 | Commercial Hydraulic Freight El Mod-6 | Level 22 Grid G-8 | 21 EA | \$3,035.00 | \$63,735.00 | Div 14 Lead |
| TAG-373-07 | Commercial Hydraulic Freight El Mod-7 | Level 22 Grid H-9 | 24 EA | \$3,155.00 | \$75,720.00 | Div 14 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 14 24 00.

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 21 30 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-374-A   | Sheet 21-374 vs 21 30 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-374-B   | Spec 21 30 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-374-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-374 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Fire Pumps (21 30 00)

QUESTION: Specification 21 30 00 specifies continuous seismic anchoring, whereas Structural Details 2101.1.1 requires seismic bracing for equipment supports.

SPECIFICATION SECTION 22 11 16 — DOMESTIC WATER PIPING

CSI DIVISION 22

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 22 11 16 — Domestic Water Piping | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 375.01 | 22 11 16 | Furnish & Erect Domestic Water Piping    | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 375.02 | 22 11 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 375.03 | 22 11 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 375.04 | 22 11 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 375.05 | 22 11 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 23 74 13 — CUSTOM DEDICATED OUTDOOR AIR SYSTEMS

CSI DIVISION 23

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Custom Dedicated Outdoor Air Systems. 100% outside air DOAS units with total enthalpy energy recovery wheels. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-376-01 | Custom Dedicated Outdoor Air Systems Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-376-02 | Corrosion Protective Coating                  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-376-03 | Seismic Bracing Assembly                      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-376-04 | Fire & Acoustic Seal Core                     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 26 12 00 — MEDIUM-VOLTAGE UNIT SUBSTATIONS

CSI DIVISION 26

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Electrical | Drawing Reference: Sheet 26-377 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-377-01 | Commercial Medium-Voltage Unit Mod-1 | Level 26 Grid B-3 | 5 EA  | \$2,455.00 | \$12,275.00 | Div 26 Lead |
| TAG-377-02 | Commercial Medium-Voltage Unit Mod-2 | Level 26 Grid C-4 | 8 EA  | \$2,575.00 | \$20,600.00 | Div 26 Lead |
| TAG-377-03 | Commercial Medium-Voltage Unit Mod-3 | Level 26 Grid D-5 | 11 EA | \$2,695.00 | \$29,645.00 | Div 26 Lead |
| TAG-377-04 | Commercial Medium-Voltage Unit Mod-4 | Level 26 Grid E-6 | 14 EA | \$2,815.00 | \$39,410.00 | Div 26 Lead |
| TAG-377-05 | Commercial Medium-Voltage Unit Mod-5 | Level 26 Grid F-7 | 17 EA | \$2,935.00 | \$49,895.00 | Div 26 Lead |
| TAG-377-06 | Commercial Medium-Voltage Unit Mod-6 | Level 26 Grid G-8 | 20 EA | \$3,055.00 | \$61,100.00 | Div 26 Lead |
| TAG-377-07 | Commercial Medium-Voltage Unit Mod-7 | Level 26 Grid H-9 | 23 EA | \$3,175.00 | \$73,025.00 | Div 26 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 26 12 00.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 27 10 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                                   | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-378-A   | Sheet 27-378 vs 27 10 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.         | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-378-B   | Spec 27 10 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details 5" mineral wool insulation. | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-378-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule.       | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-378 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Structured Cabling (27 10 00)

QUESTION: Specification 27 10 00 specifies continuous seismic anchoring, whereas Structural Steel Detailing (SSTD) 10.00.1 requires seismic bracing for all steel members.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 28 31 11 — Digital Addressable Fire Alarm | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 379.01 | 28 31 11 | Furnish & Erect Digital Addressable Fire | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 379.02 | 28 31 11 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 379.03 | 28 31 11 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 379.04 | 28 31 11 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 379.05 | 28 31 11 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Earth Moving & Excavation. Mass basement excavation (85,000 CY), engineered fill compaction, and shoring tiebacks. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-380-01 | Earth Moving & Excavation Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-380-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-380-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-380-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Exterior Improvements | Drawing Reference: Sheet 32-381 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-381-01 | Commercial Landscaping & Irriga Mod-1 | Level 30 Grid B-3 | 4 EA  | \$2,475.00 | \$9,900.00  | Div 32 Lead |
| TAG-381-02 | Commercial Landscaping & Irriga Mod-2 | Level 30 Grid C-4 | 7 EA  | \$2,595.00 | \$18,165.00 | Div 32 Lead |
| TAG-381-03 | Commercial Landscaping & Irriga Mod-3 | Level 30 Grid D-5 | 10 EA | \$2,715.00 | \$27,150.00 | Div 32 Lead |
| TAG-381-04 | Commercial Landscaping & Irriga Mod-4 | Level 30 Grid E-6 | 13 EA | \$2,835.00 | \$36,855.00 | Div 32 Lead |
| TAG-381-05 | Commercial Landscaping & Irriga Mod-5 | Level 30 Grid F-7 | 16 EA | \$2,955.00 | \$47,280.00 | Div 32 Lead |
| TAG-381-06 | Commercial Landscaping & Irriga Mod-6 | Level 30 Grid G-8 | 19 EA | \$3,075.00 | \$58,425.00 | Div 32 Lead |
| TAG-381-07 | Commercial Landscaping & Irriga Mod-7 | Level 30 Grid H-9 | 22 EA | \$3,195.00 | \$70,290.00 | Div 32 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 32 90 00.

SPECIFICATION SECTION 00 31 19 — EXISTING CONDITION INFORMATION

CSI DIVISION 00

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 00 31 19 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-382-A   | Sheet 00-382 vs 00 31 19 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-382-B   | Spec 00 31 19 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-382-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-382 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Existing Condition Information (00 31 19)

QUESTION: Specification 00 31 19 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 01 33 00 — SUBMITTAL PROCEDURES

CSI DIVISION 01

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 01 33 00 — Submittal Procedures | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 383.01 | 01 33 00 | Furnish & Erect Submittal Procedures     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 383.02 | 01 33 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 383.03 | 01 33 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 383.04 | 01 33 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 383.05 | 01 33 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structure Demolition. Selective demolition of existing basement retaining structures and asphalt pavement. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-384-01 | Structure Demolition Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-384-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-384-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-384-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 03 10 00 — CONCRETE FORMING & ACCESSORIES

CSI DIVISION 03

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Concrete | Drawing Reference: Sheet 03-385 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-385-01 | Commercial Concrete Forming & A Mod-1 | Level 02 Grid B-3 | 3 EA  | \$2,495.00 | \$7,485.00  | Div 03 Lead |
| TAG-385-02 | Commercial Concrete Forming & A Mod-2 | Level 02 Grid C-4 | 6 EA  | \$2,615.00 | \$15,690.00 | Div 03 Lead |
| TAG-385-03 | Commercial Concrete Forming & A Mod-3 | Level 02 Grid D-5 | 9 EA  | \$2,735.00 | \$24,615.00 | Div 03 Lead |
| TAG-385-04 | Commercial Concrete Forming & A Mod-4 | Level 02 Grid E-6 | 12 EA | \$2,855.00 | \$34,260.00 | Div 03 Lead |
| TAG-385-05 | Commercial Concrete Forming & A Mod-5 | Level 02 Grid F-7 | 15 EA | \$2,975.00 | \$44,625.00 | Div 03 Lead |
| TAG-385-06 | Commercial Concrete Forming & A Mod-6 | Level 02 Grid G-8 | 18 EA | \$3,095.00 | \$55,710.00 | Div 03 Lead |
| TAG-385-07 | Commercial Concrete Forming & A Mod-7 | Level 02 Grid H-9 | 21 EA | \$3,215.00 | \$67,515.00 | Div 03 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 03 10 00.

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 04 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-386-A   | Sheet 04-386 vs 04 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-386-B   | Spec 04 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-386-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-386 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Unit Masonry (04 20 00)

**QUESTION:** Specification 04 20 00 specifies continuous seismic anchoring, whereas Structural D

SPECIFICATION SECTION 05 12 00 — STRUCTURAL STEEL FRAMING

CSI DIVISION 05

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 05 12 00 — Structural Steel Framing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 387.01 | 05 12 00 | Furnish & Erect Structural Steel Framing | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 387.02 | 05 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 387.03 | 05 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 387.04 | 05 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 387.05 | 05 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Plastic-Laminate-Faced Cabinets. AWI Premium grade architectural casework with quartz stone counters. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                     | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-388-01 | Plastic-Laminate-Faced Cabinets Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-388-02 | Corrosion Protective Coating             | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-388-03 | Seismic Bracing Assembly                 | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-388-04 | Fire & Acoustic Seal Core                | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 07 27 26 — FLUID-APPLIED AIR BARRIERS

CSI DIVISION 07

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Thermal and Moisture Protection | Drawing Reference: Sheet 07-389 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-389-01 | Commercial Fluid-Applied Air Ba Mod-1 | Level 06 Grid B-3 | 7 EA  | \$2,515.00 | \$17,605.00 | Div 07 Lead |
| TAG-389-02 | Commercial Fluid-Applied Air Ba Mod-2 | Level 06 Grid C-4 | 10 EA | \$2,635.00 | \$26,350.00 | Div 07 Lead |
| TAG-389-03 | Commercial Fluid-Applied Air Ba Mod-3 | Level 06 Grid D-5 | 13 EA | \$2,755.00 | \$35,815.00 | Div 07 Lead |
| TAG-389-04 | Commercial Fluid-Applied Air Ba Mod-4 | Level 06 Grid E-6 | 16 EA | \$2,875.00 | \$46,000.00 | Div 07 Lead |
| TAG-389-05 | Commercial Fluid-Applied Air Ba Mod-5 | Level 06 Grid F-7 | 19 EA | \$2,995.00 | \$56,905.00 | Div 07 Lead |
| TAG-389-06 | Commercial Fluid-Applied Air Ba Mod-6 | Level 06 Grid G-8 | 22 EA | \$3,115.00 | \$68,530.00 | Div 07 Lead |
| TAG-389-07 | Commercial Fluid-Applied Air Ba Mod-7 | Level 06 Grid H-9 | 25 EA | \$3,235.00 | \$80,875.00 | Div 07 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 07 27 26.

SPECIFICATION SECTION 08 11 13 — HOLLOW METAL DOORS & FRAMES

CSI DIVISION 08

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 08 11 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-390-A   | Sheet 08-390 vs 08 11 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-390-B   | Spec 08 11 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-390-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-390 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Hollow Metal Doors & Frames (08 11 13)

QUESTION: Specification 08 11 13 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 09 91 23 — INTERIOR PAINTING

CSI DIVISION 09

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 09 91 23 — Interior Painting | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 391.01 | 09 91 23 | Furnish & Erect Interior Painting        | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 391.02 | 09 91 23 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 391.03 | 09 91 23 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 391.04 | 09 91 23 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 391.05 | 09 91 23 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Electric Traction Elevators. 8-car passenger destination dispatch elevator bank operating at 1,000 FPM. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-392-01 | Electric Traction Elevators Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-392-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-392-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-392-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Fire Suppression | Drawing Reference: Sheet 21-393 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-393-01 | Commercial Wet-Pipe Sprinkler S Mod-1 | Level 10 Grid B-3 | 6 EA  | \$2,535.00 | \$15,210.00 | Div 21 Lead |
| TAG-393-02 | Commercial Wet-Pipe Sprinkler S Mod-2 | Level 10 Grid C-4 | 9 EA  | \$2,655.00 | \$23,895.00 | Div 21 Lead |
| TAG-393-03 | Commercial Wet-Pipe Sprinkler S Mod-3 | Level 10 Grid D-5 | 12 EA | \$2,775.00 | \$33,300.00 | Div 21 Lead |
| TAG-393-04 | Commercial Wet-Pipe Sprinkler S Mod-4 | Level 10 Grid E-6 | 15 EA | \$2,895.00 | \$43,425.00 | Div 21 Lead |
| TAG-393-05 | Commercial Wet-Pipe Sprinkler S Mod-5 | Level 10 Grid F-7 | 18 EA | \$3,015.00 | \$54,270.00 | Div 21 Lead |
| TAG-393-06 | Commercial Wet-Pipe Sprinkler S Mod-6 | Level 10 Grid G-8 | 21 EA | \$3,135.00 | \$65,835.00 | Div 21 Lead |
| TAG-393-07 | Commercial Wet-Pipe Sprinkler S Mod-7 | Level 10 Grid H-9 | 24 EA | \$3,255.00 | \$78,120.00 | Div 21 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 21 13 13.

SPECIFICATION SECTION 22 40 00 — COMMERCIAL PLUMBING FIXTURES

CSI DIVISION 22

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 22 40 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-394-A   | Sheet 22-394 vs 22 40 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-394-B   | Spec 22 40 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-394-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-394 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Commercial Plumbing Fixtures (22 40 00)

**QUESTION:** Specification 22 40 00 specifies continuous seismic anchoring, which is not detailed in the associated drawings.

SPECIFICATION SECTION 23 05 93 — TESTING, ADJUSTING, AND BALANCING

CSI DIVISION 23

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 23 05 93 — Testing, Adjusting, and Balancing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 395.01 | 23 05 93 | Furnish & Erect Testing, Adjusting, and  | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 395.02 | 23 05 93 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 395.03 | 23 05 93 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 395.04 | 23 05 93 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 395.05 | 23 05 93 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 26 24 16 — MAIN SWITCHBOARDS

CSI DIVISION 26

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

**1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Main Switchboards. 4,000A main service switchboard with integrated digital power quality metering. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.

**1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-396-01 | Main Switchboards Assembly   | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-396-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-396-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-396-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

**3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.

**3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Communications | Drawing Reference: Sheet 27-397 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description   | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-397-01 | Commercial Structured Cabling Mod-1 | Level 14 Grid B-3 | 5 EA  | \$2,555.00 | \$12,775.00 | Div 27 Lead |
| TAG-397-02 | Commercial Structured Cabling Mod-2 | Level 14 Grid C-4 | 8 EA  | \$2,675.00 | \$21,400.00 | Div 27 Lead |
| TAG-397-03 | Commercial Structured Cabling Mod-3 | Level 14 Grid D-5 | 11 EA | \$2,795.00 | \$30,745.00 | Div 27 Lead |
| TAG-397-04 | Commercial Structured Cabling Mod-4 | Level 14 Grid E-6 | 14 EA | \$2,915.00 | \$40,810.00 | Div 27 Lead |
| TAG-397-05 | Commercial Structured Cabling Mod-5 | Level 14 Grid F-7 | 17 EA | \$3,035.00 | \$51,595.00 | Div 27 Lead |
| TAG-397-06 | Commercial Structured Cabling Mod-6 | Level 14 Grid G-8 | 20 EA | \$3,155.00 | \$63,100.00 | Div 27 Lead |
| TAG-397-07 | Commercial Structured Cabling Mod-7 | Level 14 Grid H-9 | 23 EA | \$3,275.00 | \$75,325.00 | Div 27 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 27 10 00.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 28 31 11 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-398-A   | Sheet 28-398 vs 28 31 11 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-398-B   | Spec 28 31 11 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-398-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-398 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Digital Addressable Fire Alarm (28 31 11)<br/><b>QUESTION:</b> Specification 28 31 11 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 31 20 00 — Earth Moving & Excavation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 399.01 | 31 20 00 | Furnish & Erect Earth Moving & Excavatio | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 399.02 | 31 20 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 399.03 | 31 20 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 399.04 | 31 20 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 399.05 | 31 20 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Asphalt & Concrete Paving. Heavy-duty truck aprons and pervious decorative concrete pedestrian walkways. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-400-01 | Asphalt & Concrete Paving Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-400-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-400-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-400-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 00 41 13 — BID FORM & SUPPLEMENTS

CSI DIVISION 00

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Procurement and Contracting | Drawing Reference: Sheet 00-401 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-401-01 | Commercial Bid Form & Supplemen Mod-1 | Level 18 Grid B-3 | 4 EA  | \$2,575.00 | \$10,300.00 | Div 00 Lead |
| TAG-401-02 | Commercial Bid Form & Supplemen Mod-2 | Level 18 Grid C-4 | 7 EA  | \$2,695.00 | \$18,865.00 | Div 00 Lead |
| TAG-401-03 | Commercial Bid Form & Supplemen Mod-3 | Level 18 Grid D-5 | 10 EA | \$2,815.00 | \$28,150.00 | Div 00 Lead |
| TAG-401-04 | Commercial Bid Form & Supplemen Mod-4 | Level 18 Grid E-6 | 13 EA | \$2,935.00 | \$38,155.00 | Div 00 Lead |
| TAG-401-05 | Commercial Bid Form & Supplemen Mod-5 | Level 18 Grid F-7 | 16 EA | \$3,055.00 | \$48,880.00 | Div 00 Lead |
| TAG-401-06 | Commercial Bid Form & Supplemen Mod-6 | Level 18 Grid G-8 | 19 EA | \$3,175.00 | \$60,325.00 | Div 00 Lead |
| TAG-401-07 | Commercial Bid Form & Supplemen Mod-7 | Level 18 Grid H-9 | 22 EA | \$3,295.00 | \$72,490.00 | Div 00 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 00 41 13.

SPECIFICATION SECTION 01 40 00 — QUALITY REQUIREMENTS

CSI DIVISION 01

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 01 40 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-402-A   | Sheet 01-402 vs 01 40 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-402-B   | Spec 01 40 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-402-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-402 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Quality Requirements (01 40 00)<br><b>QUESTION:</b> Specification 01 40 00 specifies continuous seismic anchoring, whereas Str

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 02 82 00 — Asbestos Remediation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 403.01 | 02 82 00 | Furnish & Erect Asbestos Remediation     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 403.02 | 02 82 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 403.03 | 02 82 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 403.04 | 02 82 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 403.05 | 02 82 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 03 20 00 — CONCRETE REINFORCING

CSI DIVISION 03

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Concrete Reinforcing. ASTM A615 Grade 60 rebar, epoxy-coated bars in parking slabs, mechanical splices. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-404-01 | Concrete Reinforcing Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-404-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-404-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-404-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Masonry | Drawing Reference: Sheet 04-405 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-405-01 | Commercial Exterior Dimension S Mod-1 | Level 22 Grid B-3 | 3 EA  | \$2,595.00 | \$7,785.00  | Div 04 Lead |
| TAG-405-02 | Commercial Exterior Dimension S Mod-2 | Level 22 Grid C-4 | 6 EA  | \$2,715.00 | \$16,290.00 | Div 04 Lead |
| TAG-405-03 | Commercial Exterior Dimension S Mod-3 | Level 22 Grid D-5 | 9 EA  | \$2,835.00 | \$25,515.00 | Div 04 Lead |
| TAG-405-04 | Commercial Exterior Dimension S Mod-4 | Level 22 Grid E-6 | 12 EA | \$2,955.00 | \$35,460.00 | Div 04 Lead |
| TAG-405-05 | Commercial Exterior Dimension S Mod-5 | Level 22 Grid F-7 | 15 EA | \$3,075.00 | \$46,125.00 | Div 04 Lead |
| TAG-405-06 | Commercial Exterior Dimension S Mod-6 | Level 22 Grid G-8 | 18 EA | \$3,195.00 | \$57,510.00 | Div 04 Lead |
| TAG-405-07 | Commercial Exterior Dimension S Mod-7 | Level 22 Grid H-9 | 21 EA | \$3,315.00 | \$69,615.00 | Div 04 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 04 42 00.

SPECIFICATION SECTION 05 31 00 — STEEL DECKING

CSI DIVISION 05

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 05 31 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-406-A   | Sheet 05-406 vs 05 31 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-406-B   | Spec 05 31 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-406-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-406 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b>

Coordination Clarification for Steel Decking (05 31 00)

<b>QUESTION:</b>

Specification 05 31 00 specifies continuous seismic anchoring, whereas Structural L

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 06 42 16 — Flush Wood Paneling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 407.01 | 06 42 16 | Furnish & Erect Flush Wood Paneling      | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 407.02 | 06 42 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 407.03 | 06 42 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 407.04 | 06 42 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 407.05 | 06 42 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 07 52 16 — MODIFIED BITUMINOUS MEMBRANE ROOFING

CSI DIVISION 07

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Modified Bituminous Membrane Roofing. Multi-ply SBS cool roof system, tapered polyiso insulation, 30-year NDL warranty. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-408-01 | Modified Bituminous Membrane Roofing Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-408-02 | Corrosion Protective Coating                  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-408-03 | Seismic Bracing Assembly                      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-408-04 | Fire & Acoustic Seal Core                     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 08 14 16 — FLUSH WOOD DOORS

CSI DIVISION 08

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Openings | Drawing Reference: Sheet 08-409 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-----------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-409-01 | Commercial Flush Wood Doors Mod-1 | Level 26 Grid B-3 | 7 EA  | \$2,615.00 | \$18,305.00 | Div 08 Lead |
| TAG-409-02 | Commercial Flush Wood Doors Mod-2 | Level 26 Grid C-4 | 10 EA | \$2,735.00 | \$27,350.00 | Div 08 Lead |
| TAG-409-03 | Commercial Flush Wood Doors Mod-3 | Level 26 Grid D-5 | 13 EA | \$2,855.00 | \$37,115.00 | Div 08 Lead |
| TAG-409-04 | Commercial Flush Wood Doors Mod-4 | Level 26 Grid E-6 | 16 EA | \$2,975.00 | \$47,600.00 | Div 08 Lead |
| TAG-409-05 | Commercial Flush Wood Doors Mod-5 | Level 26 Grid F-7 | 19 EA | \$3,095.00 | \$58,805.00 | Div 08 Lead |
| TAG-409-06 | Commercial Flush Wood Doors Mod-6 | Level 26 Grid G-8 | 22 EA | \$3,215.00 | \$70,730.00 | Div 08 Lead |
| TAG-409-07 | Commercial Flush Wood Doors Mod-7 | Level 26 Grid H-9 | 25 EA | \$3,335.00 | \$83,375.00 | Div 08 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 08 14 16.

SPECIFICATION SECTION 09 22 16 — NON-STRUCTURAL METAL FRAMING

CSI DIVISION 09

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 09 22 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-410-A   | Sheet 09-410 vs 09 22 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-410-B   | Spec 09 22 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-410-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-410 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Non-Structural Metal Framing (09 22 16)<br/><b>QUESTION:</b> Specification 09 22 16 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 14 24 00 — Hydraulic Freight Elevators | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 411.01 | 14 24 00 | Furnish & Erect Hydraulic Freight Elevat | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 411.02 | 14 24 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 411.03 | 14 24 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 411.04 | 14 24 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 411.05 | 14 24 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Fire Pumps. 1,500 GPM @ 180 PSI electric centrifugal fire pump with diesel backup auxiliary pump. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-412-01 | Fire Pumps Assembly          | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-412-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-412-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-412-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 22 05 29 — HANGERS & SUPPORTS FOR PLUMBING

CSI DIVISION 22

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Plumbing | Drawing Reference: Sheet 22-413 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-413-01 | Commercial Hangers & Supports f Mod-1 | Level 30 Grid B-3 | 6 EA  | \$2,635.00 | \$15,810.00 | Div 22 Lead |
| TAG-413-02 | Commercial Hangers & Supports f Mod-2 | Level 30 Grid C-4 | 9 EA  | \$2,755.00 | \$24,795.00 | Div 22 Lead |
| TAG-413-03 | Commercial Hangers & Supports f Mod-3 | Level 30 Grid D-5 | 12 EA | \$2,875.00 | \$34,500.00 | Div 22 Lead |
| TAG-413-04 | Commercial Hangers & Supports f Mod-4 | Level 30 Grid E-6 | 15 EA | \$2,995.00 | \$44,925.00 | Div 22 Lead |
| TAG-413-05 | Commercial Hangers & Supports f Mod-5 | Level 30 Grid F-7 | 18 EA | \$3,115.00 | \$56,070.00 | Div 22 Lead |
| TAG-413-06 | Commercial Hangers & Supports f Mod-6 | Level 30 Grid G-8 | 21 EA | \$3,235.00 | \$67,935.00 | Div 22 Lead |
| TAG-413-07 | Commercial Hangers & Supports f Mod-7 | Level 30 Grid H-9 | 24 EA | \$3,355.00 | \$80,520.00 | Div 22 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 22 05 29.

SPECIFICATION SECTION 23 09 23 — BUILDING AUTOMATION SYSTEM (BAS)

CSI DIVISION 23

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 23 09 23 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-414-A   | Sheet 23-414 vs 23 09 23 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-414-B   | Spec 23 09 23 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-414-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-414 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Building Automation System (BAS) (23 09 23)<br/><b>QUESTION:</b> Specification 23 09 23 specifies continuous seismic anchoring.

SPECIFICATION SECTION 26 32 13 — DIESEL EMERGENCY GENERATOR

CSI DIVISION 26

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 26 32 13 — Diesel Emergency Generator | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 415.01 | 26 32 13 | Furnish & Erect Diesel Emergency Generat | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 415.02 | 26 32 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 415.03 | 26 32 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 415.04 | 26 32 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 415.05 | 26 32 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structured Cabling. Category 6A shielded cable infrastructure, 24-strand OM4 fiber backbone risers. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-416-01 | Structured Cabling Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-416-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-416-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-416-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Electronic Safety and Security | Drawing Reference: Sheet 28-417 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-417-01 | Commercial Digital Addressable Mod-1 | Level 02 Grid B-3 | 5 EA  | \$2,655.00 | \$13,275.00 | Div 28 Lead |
| TAG-417-02 | Commercial Digital Addressable Mod-2 | Level 02 Grid C-4 | 8 EA  | \$2,775.00 | \$22,200.00 | Div 28 Lead |
| TAG-417-03 | Commercial Digital Addressable Mod-3 | Level 02 Grid D-5 | 11 EA | \$2,895.00 | \$31,845.00 | Div 28 Lead |
| TAG-417-04 | Commercial Digital Addressable Mod-4 | Level 02 Grid E-6 | 14 EA | \$3,015.00 | \$42,210.00 | Div 28 Lead |
| TAG-417-05 | Commercial Digital Addressable Mod-5 | Level 02 Grid F-7 | 17 EA | \$3,135.00 | \$53,295.00 | Div 28 Lead |
| TAG-417-06 | Commercial Digital Addressable Mod-6 | Level 02 Grid G-8 | 20 EA | \$3,255.00 | \$65,100.00 | Div 28 Lead |
| TAG-417-07 | Commercial Digital Addressable Mod-7 | Level 02 Grid H-9 | 23 EA | \$3,375.00 | \$77,625.00 | Div 28 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 28 31 11.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 31 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-418-A   | Sheet 31-418 vs 31 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-418-B   | Spec 31 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-418-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-418 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

**SUBJECT:** Coordination Clarification for Earth Moving & Excavation (31 20 00)

**QUESTION:** Specification 31 20 00 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 32 90 00 — Landscaping & Irrigation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 419.01 | 32 90 00 | Furnish & Erect Landscaping & Irrigation | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 419.02 | 32 90 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 419.03 | 32 90 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 419.04 | 32 90 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 419.05 | 32 90 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 00 72 00 — GENERAL CONDITIONS

CSI DIVISION 00

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of General Conditions. AIA A201-2017 standard general conditions, retainage terms (5%), and payment applications. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-420-01 | General Conditions Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-420-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-420-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-420-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 01 50 00 — TEMPORARY FACILITIES & CONTROLS

CSI DIVISION 01

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: General Requirements | Drawing Reference: Sheet 01-421 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-421-01 | Commercial Temporary Facilities Mod-1 | Level 06 Grid B-3 | 4 EA  | \$2,675.00 | \$10,700.00 | Div 01 Lead |
| TAG-421-02 | Commercial Temporary Facilities Mod-2 | Level 06 Grid C-4 | 7 EA  | \$2,795.00 | \$19,565.00 | Div 01 Lead |
| TAG-421-03 | Commercial Temporary Facilities Mod-3 | Level 06 Grid D-5 | 10 EA | \$2,915.00 | \$29,150.00 | Div 01 Lead |
| TAG-421-04 | Commercial Temporary Facilities Mod-4 | Level 06 Grid E-6 | 13 EA | \$3,035.00 | \$39,455.00 | Div 01 Lead |
| TAG-421-05 | Commercial Temporary Facilities Mod-5 | Level 06 Grid F-7 | 16 EA | \$3,155.00 | \$50,480.00 | Div 01 Lead |
| TAG-421-06 | Commercial Temporary Facilities Mod-6 | Level 06 Grid G-8 | 19 EA | \$3,275.00 | \$62,225.00 | Div 01 Lead |
| TAG-421-07 | Commercial Temporary Facilities Mod-7 | Level 06 Grid H-9 | 22 EA | \$3,395.00 | \$74,690.00 | Div 01 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 01 50 00.

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 02 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-422-A   | Sheet 02-422 vs 02 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-422-B   | Spec 02 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-422-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-422 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Structure Demolition (02 41 16)

QUESTION: Specification 02 41 16 specifies continuous seismic anchoring, whereas Structural Steel Detail 10.10.1 requires lap splicing with seismic bars.

SPECIFICATION SECTION 03 30 00 — CAST-IN-PLACE CONCRETE

CSI DIVISION 03

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 03 30 00 — Cast-in-Place Concrete | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 423.01 | 03 30 00 | Furnish & Erect Cast-in-Place Concrete   | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 423.02 | 03 30 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 423.03 | 03 30 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 423.04 | 03 30 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 423.05 | 03 30 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Unit Masonry. 8-inch and 12-inch reinforced CMU shaft walls, integral water repellent mortar. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-424-01 | Unit Masonry Assembly        | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-424-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-424-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-424-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 05 40 00 — COLD-FORMED METAL FRAMING

CSI DIVISION 05

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Metals | Drawing Reference: Sheet 05-425 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-425-01 | Commercial Cold-Formed Metal Fr Mod-1 | Level 10 Grid B-3 | 3 EA  | \$2,695.00 | \$8,085.00  | Div 05 Lead |
| TAG-425-02 | Commercial Cold-Formed Metal Fr Mod-2 | Level 10 Grid C-4 | 6 EA  | \$2,815.00 | \$16,890.00 | Div 05 Lead |
| TAG-425-03 | Commercial Cold-Formed Metal Fr Mod-3 | Level 10 Grid D-5 | 9 EA  | \$2,935.00 | \$26,415.00 | Div 05 Lead |
| TAG-425-04 | Commercial Cold-Formed Metal Fr Mod-4 | Level 10 Grid E-6 | 12 EA | \$3,055.00 | \$36,660.00 | Div 05 Lead |
| TAG-425-05 | Commercial Cold-Formed Metal Fr Mod-5 | Level 10 Grid F-7 | 15 EA | \$3,175.00 | \$47,625.00 | Div 05 Lead |
| TAG-425-06 | Commercial Cold-Formed Metal Fr Mod-6 | Level 10 Grid G-8 | 18 EA | \$3,295.00 | \$59,310.00 | Div 05 Lead |
| TAG-425-07 | Commercial Cold-Formed Metal Fr Mod-7 | Level 10 Grid H-9 | 21 EA | \$3,415.00 | \$71,715.00 | Div 05 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 05 40 00.

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 06 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-426-A   | Sheet 06-426 vs 06 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-426-B   | Spec 06 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-426-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-426 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Plastic-Laminate-Faced Cabinets (06 41 16)<br><b>QUESTION:</b> Specification 06 41 16 specifies continuous seismic anchoring, v

SPECIFICATION SECTION 07 84 13 — PENETRATION FIRESTOPPING

CSI DIVISION 07

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 07 84 13 — Penetration Firestopping | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 427.01 | 07 84 13 | Furnish & Erect Penetration Firestopping | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 427.02 | 07 84 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 427.03 | 07 84 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 427.04 | 07 84 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 427.05 | 07 84 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 08 44 13 — GLAZED ALUMINUM CURTAIN WALLS

CSI DIVISION 08

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Glazed Aluminum Curtain Walls. Unitized thermally broken curtain wall system with triple-pane Low-E Solarban 70 glass. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                   | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-428-01 | Glazed Aluminum Curtain Walls Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-428-02 | Corrosion Protective Coating           | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-428-03 | Seismic Bracing Assembly               | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-428-04 | Fire & Acoustic Seal Core              | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 09 29 00 — GYPSUM BOARD SYSTEMS

CSI DIVISION 09

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Finishes | Drawing Reference: Sheet 09-429 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-429-01 | Commercial Gypsum Board Systems Mod-1 | Level 14 Grid B-3 | 7 EA  | \$2,715.00 | \$19,005.00 | Div 09 Lead |
| TAG-429-02 | Commercial Gypsum Board Systems Mod-2 | Level 14 Grid C-4 | 10 EA | \$2,835.00 | \$28,350.00 | Div 09 Lead |
| TAG-429-03 | Commercial Gypsum Board Systems Mod-3 | Level 14 Grid D-5 | 13 EA | \$2,955.00 | \$38,415.00 | Div 09 Lead |
| TAG-429-04 | Commercial Gypsum Board Systems Mod-4 | Level 14 Grid E-6 | 16 EA | \$3,075.00 | \$49,200.00 | Div 09 Lead |
| TAG-429-05 | Commercial Gypsum Board Systems Mod-5 | Level 14 Grid F-7 | 19 EA | \$3,195.00 | \$60,705.00 | Div 09 Lead |
| TAG-429-06 | Commercial Gypsum Board Systems Mod-6 | Level 14 Grid G-8 | 22 EA | \$3,315.00 | \$72,930.00 | Div 09 Lead |
| TAG-429-07 | Commercial Gypsum Board Systems Mod-7 | Level 14 Grid H-9 | 25 EA | \$3,435.00 | \$85,875.00 | Div 09 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 09 29 00.

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 14 21 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-430-A   | Sheet 14-430 vs 14 21 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-430-B   | Spec 14 21 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-430-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-430 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Electric Traction Elevators (14 21 00)<br/><b>QUESTION:</b> Specification 14 21 00 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 21 13 13 — Wet-Pipe Sprinkler Systems | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 431.01 | 21 13 13 | Furnish & Erect Wet-Pipe Sprinkler Syste | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 431.02 | 21 13 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 431.03 | 21 13 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 431.04 | 21 13 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 431.05 | 21 13 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 22 11 16 — DOMESTIC WATER PIPING

CSI DIVISION 22

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Domestic Water Piping. Type L hard-drawn copper piping, commercial water pressure booster pump system. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component           | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-432-01 | Domestic Water Piping Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-432-02 | Corrosion Protective Coating   | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-432-03 | Seismic Bracing Assembly       | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-432-04 | Fire & Acoustic Seal Core      | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 23 21 13 — HYDRONIC PIPING

CSI DIVISION 23

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Heating, Ventilating, and Air Conditioning (HVAC) | Drawing Reference: Sheet 23-433 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-----------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-433-01 | Commercial Hydronic Piping Mod-1  | Level 18 Grid B-3 | 6 EA  | \$2,735.00 | \$16,410.00 | Div 23 Lead |
| TAG-433-02 | Commercial Hydronic Piping Mod-2  | Level 18 Grid C-4 | 9 EA  | \$2,855.00 | \$25,695.00 | Div 23 Lead |
| TAG-433-03 | Commercial Hydronic Piping Mod-3  | Level 18 Grid D-5 | 12 EA | \$2,975.00 | \$35,700.00 | Div 23 Lead |
| TAG-433-04 | Commercial Hydronic Piping Mod-4  | Level 18 Grid E-6 | 15 EA | \$3,095.00 | \$46,425.00 | Div 23 Lead |
| TAG-433-05 | Commercial Hydronic Piping Mod-5  | Level 18 Grid F-7 | 18 EA | \$3,215.00 | \$57,870.00 | Div 23 Lead |
| TAG-433-06 | Commercial Hydronic Piping Mod-6  | Level 18 Grid G-8 | 21 EA | \$3,335.00 | \$70,035.00 | Div 23 Lead |
| TAG-433-07 | Commercial Hydronic Piping Mod-7  | Level 18 Grid H-9 | 24 EA | \$3,455.00 | \$82,920.00 | Div 23 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 23 21 13.

SPECIFICATION SECTION 26 36 00 — AUTOMATIC TRANSFER SWITCHES

CSI DIVISION 26

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 26 36 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-434-A   | Sheet 26-434 vs 26 36 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-434-B   | Spec 26 36 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-434-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-434 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Automatic Transfer Switches (26 36 00)

QUESTION: Specification 26 36 00 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 27 10 00 — Structured Cabling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 435.01 | 27 10 00 | Furnish & Erect Structured Cabling       | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 435.02 | 27 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 435.03 | 27 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 435.04 | 27 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 435.05 | 27 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Digital Addressable Fire Alarm. Class-A addressable voice evacuation fire alarm system with smoke control sequencing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-436-01 | Digital Addressable Fire Alarm Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-436-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-436-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-436-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Earthwork | Drawing Reference: Sheet 31-437 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-437-01 | Commercial Earth Moving & Excav Mod-1 | Level 22 Grid B-3 | 5 EA  | \$2,755.00 | \$13,775.00 | Div 31 Lead |
| TAG-437-02 | Commercial Earth Moving & Excav Mod-2 | Level 22 Grid C-4 | 8 EA  | \$2,875.00 | \$23,000.00 | Div 31 Lead |
| TAG-437-03 | Commercial Earth Moving & Excav Mod-3 | Level 22 Grid D-5 | 11 EA | \$2,995.00 | \$32,945.00 | Div 31 Lead |
| TAG-437-04 | Commercial Earth Moving & Excav Mod-4 | Level 22 Grid E-6 | 14 EA | \$3,115.00 | \$43,610.00 | Div 31 Lead |
| TAG-437-05 | Commercial Earth Moving & Excav Mod-5 | Level 22 Grid F-7 | 17 EA | \$3,235.00 | \$54,995.00 | Div 31 Lead |
| TAG-437-06 | Commercial Earth Moving & Excav Mod-6 | Level 22 Grid G-8 | 20 EA | \$3,355.00 | \$67,100.00 | Div 31 Lead |
| TAG-437-07 | Commercial Earth Moving & Excav Mod-7 | Level 22 Grid H-9 | 23 EA | \$3,475.00 | \$79,925.00 | Div 31 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 31 20 00.

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 32 12 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-438-A   | Sheet 32-438 vs 32 12 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-438-B   | Spec 32 12 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-438-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-438 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Asphalt & Concrete Paving (32 12 16)

QUESTION: Specification 32 12 16 specifies continuous seismic anchoring, wherea

SPECIFICATION SECTION 00 73 16 — INSURANCE REQUIREMENTS

CSI DIVISION 00

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 00 73 16 — Insurance Requirements | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 439.01 | 00 73 16 | Furnish & Erect Insurance Requirements   | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 439.02 | 00 73 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 439.03 | 00 73 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 439.04 | 00 73 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 439.05 | 00 73 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 01 77 00 — CLOSEOUT PROCEDURES

CSI DIVISION 01

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Closeout Procedures. Final punch list, O&M; manuals, attic stock materials, and warranty start dates. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-440-01 | Closeout Procedures Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-440-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-440-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-440-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Existing Conditions | Drawing Reference: Sheet 02-441 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-441-01 | Commercial Asbestos Remediation Mod-1 | Level 26 Grid B-3 | 4 EA  | \$2,775.00 | \$11,100.00 | Div 02 Lead |
| TAG-441-02 | Commercial Asbestos Remediation Mod-2 | Level 26 Grid C-4 | 7 EA  | \$2,895.00 | \$20,265.00 | Div 02 Lead |
| TAG-441-03 | Commercial Asbestos Remediation Mod-3 | Level 26 Grid D-5 | 10 EA | \$3,015.00 | \$30,150.00 | Div 02 Lead |
| TAG-441-04 | Commercial Asbestos Remediation Mod-4 | Level 26 Grid E-6 | 13 EA | \$3,135.00 | \$40,755.00 | Div 02 Lead |
| TAG-441-05 | Commercial Asbestos Remediation Mod-5 | Level 26 Grid F-7 | 16 EA | \$3,255.00 | \$52,080.00 | Div 02 Lead |
| TAG-441-06 | Commercial Asbestos Remediation Mod-6 | Level 26 Grid G-8 | 19 EA | \$3,375.00 | \$64,125.00 | Div 02 Lead |
| TAG-441-07 | Commercial Asbestos Remediation Mod-7 | Level 26 Grid H-9 | 22 EA | \$3,495.00 | \$76,890.00 | Div 02 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 02 82 00.

SPECIFICATION SECTION 03 38 00 — POST-TENSIONED CONCRETE

CSI DIVISION 03

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 03 38 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-442-A   | Sheet 03-442 vs 03 38 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-442-B   | Spec 03 38 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-442-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-442 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Post-Tensioned Concrete (03 38 00)<br><b>QUESTION:</b> Specification 03 38 00 specifies continuous seismic anchoring, whereas

SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 04 42 00 — Exterior Dimension Stone Cladding | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 443.01 | 04 42 00 | Furnish & Erect Exterior Dimension Stone | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 443.02 | 04 42 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 443.03 | 04 42 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 443.04 | 04 42 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 443.05 | 04 42 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 05 51 00 — METAL STAIRS & RAILINGS

CSI DIVISION 05

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Metal Stairs & Railings. Egress stair towers, monumental lobby open stair with glass balustrades. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component             | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|----------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-444-01 | Metal Stairs & Railings Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-444-02 | Corrosion Protective Coating     | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-444-03 | Seismic Bracing Assembly         | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-444-04 | Fire & Acoustic Seal Core        | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Wood, Plastics, and Composites | Drawing Reference: Sheet 06-445 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-445-01 | Commercial Flush Wood Paneling Mod-1 | Level 30 Grid B-3 | 3 EA  | \$2,795.00 | \$8,385.00  | Div 06 Lead |
| TAG-445-02 | Commercial Flush Wood Paneling Mod-2 | Level 30 Grid C-4 | 6 EA  | \$2,915.00 | \$17,490.00 | Div 06 Lead |
| TAG-445-03 | Commercial Flush Wood Paneling Mod-3 | Level 30 Grid D-5 | 9 EA  | \$3,035.00 | \$27,315.00 | Div 06 Lead |
| TAG-445-04 | Commercial Flush Wood Paneling Mod-4 | Level 30 Grid E-6 | 12 EA | \$3,155.00 | \$37,860.00 | Div 06 Lead |
| TAG-445-05 | Commercial Flush Wood Paneling Mod-5 | Level 30 Grid F-7 | 15 EA | \$3,275.00 | \$49,125.00 | Div 06 Lead |
| TAG-445-06 | Commercial Flush Wood Paneling Mod-6 | Level 30 Grid G-8 | 18 EA | \$3,395.00 | \$61,110.00 | Div 06 Lead |
| TAG-445-07 | Commercial Flush Wood Paneling Mod-7 | Level 30 Grid H-9 | 21 EA | \$3,515.00 | \$73,815.00 | Div 06 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 06 42 16.

SPECIFICATION SECTION 07 92 00 — JOINT SEALANTS

CSI DIVISION 07

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 07 92 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-446-A   | Sheet 07-446 vs 07 92 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-446-B   | Spec 07 92 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-446-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-446 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Joint Sealants (07 92 00)<br><b>QUESTION:</b> Specification 07 92 00 specifies continuous seismic anchoring, whereas Structural

SPECIFICATION SECTION 08 71 00 — DOOR HARDWARE

CSI DIVISION 08

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 08 71 00 — Door Hardware | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 447.01 | 08 71 00 | Furnish & Erect Door Hardware            | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 447.02 | 08 71 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 447.03 | 08 71 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 447.04 | 08 71 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 447.05 | 08 71 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 09 30 13 — CERAMIC & PORCELAIN TILING

CSI DIVISION 09

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Ceramic & Porcelain Tiling. Large format 24x48 porcelain slabs in restrooms and main lobby elevator corridors. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-448-01 | Ceramic & Porcelain Tiling Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-448-02 | Corrosion Protective Coating        | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-448-03 | Seismic Bracing Assembly            | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-448-04 | Fire & Acoustic Seal Core           | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Conveying Equipment | Drawing Reference: Sheet 14-449 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-449-01 | Commercial Hydraulic Freight El Mod-1 | Level 02 Grid B-3 | 7 EA  | \$2,815.00 | \$19,705.00 | Div 14 Lead |
| TAG-449-02 | Commercial Hydraulic Freight El Mod-2 | Level 02 Grid C-4 | 10 EA | \$2,935.00 | \$29,350.00 | Div 14 Lead |
| TAG-449-03 | Commercial Hydraulic Freight El Mod-3 | Level 02 Grid D-5 | 13 EA | \$3,055.00 | \$39,715.00 | Div 14 Lead |
| TAG-449-04 | Commercial Hydraulic Freight El Mod-4 | Level 02 Grid E-6 | 16 EA | \$3,175.00 | \$50,800.00 | Div 14 Lead |
| TAG-449-05 | Commercial Hydraulic Freight El Mod-5 | Level 02 Grid F-7 | 19 EA | \$3,295.00 | \$62,605.00 | Div 14 Lead |
| TAG-449-06 | Commercial Hydraulic Freight El Mod-6 | Level 02 Grid G-8 | 22 EA | \$3,415.00 | \$75,130.00 | Div 14 Lead |
| TAG-449-07 | Commercial Hydraulic Freight El Mod-7 | Level 02 Grid H-9 | 25 EA | \$3,535.00 | \$88,375.00 | Div 14 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 14 24 00.

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 21 30 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-450-A   | Sheet 21-450 vs 21 30 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-450-B   | Spec 21 30 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-450-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-450 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Fire Pumps (21 30 00)

QUESTION:

Specification 21 30 00 specifies continuous seismic anchoring, whereas Structural De

SPECIFICATION SECTION 22 40 00 — COMMERCIAL PLUMBING FIXTURES

CSI DIVISION 22

**BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX**

**CSI Section:** 22 40 00 — Commercial Plumbing Fixtures | **Package:** Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 451.01 | 22 40 00 | Furnish & Erect Commercial Plumbing Fixt | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 451.02 | 22 40 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 451.03 | 22 40 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 451.04 | 22 40 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 451.05 | 22 40 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

**SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:**

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 23 64 26 — WATER-COOLED CHILLERS

CSI DIVISION 23

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Water-Cooled Chillers. 3x 800-ton magnetic bearing centrifugal chillers with variable frequency drives. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component           | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-452-01 | Water-Cooled Chillers Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-452-02 | Corrosion Protective Coating   | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-452-03 | Seismic Bracing Assembly       | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-452-04 | Fire & Acoustic Seal Core      | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 26 51 19 — LED INTERIOR LIGHTING

CSI DIVISION 26

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Electrical | Drawing Reference: Sheet 26-453 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-453-01 | Commercial LED Interior Lightin Mod-1 | Level 06 Grid B-3 | 6 EA  | \$2,835.00 | \$17,010.00 | Div 26 Lead |
| TAG-453-02 | Commercial LED Interior Lightin Mod-2 | Level 06 Grid C-4 | 9 EA  | \$2,955.00 | \$26,595.00 | Div 26 Lead |
| TAG-453-03 | Commercial LED Interior Lightin Mod-3 | Level 06 Grid D-5 | 12 EA | \$3,075.00 | \$36,900.00 | Div 26 Lead |
| TAG-453-04 | Commercial LED Interior Lightin Mod-4 | Level 06 Grid E-6 | 15 EA | \$3,195.00 | \$47,925.00 | Div 26 Lead |
| TAG-453-05 | Commercial LED Interior Lightin Mod-5 | Level 06 Grid F-7 | 18 EA | \$3,315.00 | \$59,670.00 | Div 26 Lead |
| TAG-453-06 | Commercial LED Interior Lightin Mod-6 | Level 06 Grid G-8 | 21 EA | \$3,435.00 | \$72,135.00 | Div 26 Lead |
| TAG-453-07 | Commercial LED Interior Lightin Mod-7 | Level 06 Grid H-9 | 24 EA | \$3,555.00 | \$85,320.00 | Div 26 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 26 51 19.

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 27 10 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-454-A   | Sheet 27-454 vs 27 10 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-454-B   | Spec 27 10 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec demands STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-454-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-454 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Structured Cabling (27 10 00)

QUESTION: Specification 27 10 00 specifies continuous seismic anchoring, whereas Structural Steel Detail (SSD) 10.10.1 requires seismic bracing for cable tray supports.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 28 31 11 — Digital Addressable Fire Alarm | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 455.01 | 28 31 11 | Furnish & Erect Digital Addressable Fire | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 455.02 | 28 31 11 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 455.03 | 28 31 11 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 455.04 | 28 31 11 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 455.05 | 28 31 11 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Earth Moving & Excavation. Mass basement excavation (85,000 CY), engineered fill compaction, and shoring tiebacks. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-456-01 | Earth Moving & Excavation Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-456-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-456-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-456-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Exterior Improvements | Drawing Reference: Sheet 32-457 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-457-01 | Commercial Landscaping & Irriga Mod-1 | Level 10 Grid B-3 | 5 EA  | \$2,855.00 | \$14,275.00 | Div 32 Lead |
| TAG-457-02 | Commercial Landscaping & Irriga Mod-2 | Level 10 Grid C-4 | 8 EA  | \$2,975.00 | \$23,800.00 | Div 32 Lead |
| TAG-457-03 | Commercial Landscaping & Irriga Mod-3 | Level 10 Grid D-5 | 11 EA | \$3,095.00 | \$34,045.00 | Div 32 Lead |
| TAG-457-04 | Commercial Landscaping & Irriga Mod-4 | Level 10 Grid E-6 | 14 EA | \$3,215.00 | \$45,010.00 | Div 32 Lead |
| TAG-457-05 | Commercial Landscaping & Irriga Mod-5 | Level 10 Grid F-7 | 17 EA | \$3,335.00 | \$56,695.00 | Div 32 Lead |
| TAG-457-06 | Commercial Landscaping & Irriga Mod-6 | Level 10 Grid G-8 | 20 EA | \$3,455.00 | \$69,100.00 | Div 32 Lead |
| TAG-457-07 | Commercial Landscaping & Irriga Mod-7 | Level 10 Grid H-9 | 23 EA | \$3,575.00 | \$82,225.00 | Div 32 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 32 90 00.

SPECIFICATION SECTION 00 11 13 — ADVERTISEMENT FOR BIDS

CSI DIVISION 00

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 00 11 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-458-A   | Sheet 00-458 vs 00 11 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-458-B   | Spec 00 11 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-458-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-458 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT: Coordination Clarification for Advertisement for Bids (00 11 13)

QUESTION: Specification 00 11 13 specifies continuous seismic anchoring, whereas Structural Steel Detail 10.10.1 requires lap splicing with 360-degree lap welding.

SPECIFICATION SECTION 01 10 00 — SUMMARY OF WORK

CSI DIVISION 01

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 01 10 00 — Summary of Work | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 459.01 | 01 10 00 | Furnish & Erect Summary of Work          | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 459.02 | 01 10 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 459.03 | 01 10 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 459.04 | 01 10 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 459.05 | 01 10 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structure Demolition. Selective demolition of existing basement retaining structures and asphalt pavement. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component          | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-460-01 | Structure Demolition Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-460-02 | Corrosion Protective Coating  | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-460-03 | Seismic Bracing Assembly      | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-460-04 | Fire & Acoustic Seal Core     | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 03 54 16 — HYDRAULIC CEMENT UNDERLAYMENT

CSI DIVISION 03

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Concrete | Drawing Reference: Sheet 03-461 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-461-01 | Commercial Hydraulic Cement Und Mod-1 | Level 14 Grid B-3 | 4 EA  | \$2,875.00 | \$11,500.00 | Div 03 Lead |
| TAG-461-02 | Commercial Hydraulic Cement Und Mod-2 | Level 14 Grid C-4 | 7 EA  | \$2,995.00 | \$20,965.00 | Div 03 Lead |
| TAG-461-03 | Commercial Hydraulic Cement Und Mod-3 | Level 14 Grid D-5 | 10 EA | \$3,115.00 | \$31,150.00 | Div 03 Lead |
| TAG-461-04 | Commercial Hydraulic Cement Und Mod-4 | Level 14 Grid E-6 | 13 EA | \$3,235.00 | \$42,055.00 | Div 03 Lead |
| TAG-461-05 | Commercial Hydraulic Cement Und Mod-5 | Level 14 Grid F-7 | 16 EA | \$3,355.00 | \$53,680.00 | Div 03 Lead |
| TAG-461-06 | Commercial Hydraulic Cement Und Mod-6 | Level 14 Grid G-8 | 19 EA | \$3,475.00 | \$66,025.00 | Div 03 Lead |
| TAG-461-07 | Commercial Hydraulic Cement Und Mod-7 | Level 14 Grid H-9 | 22 EA | \$3,595.00 | \$79,090.00 | Div 03 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 03 54 16.

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 04 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-462-A   | Sheet 04-462 vs 04 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-462-B   | Spec 04 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-462-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-462 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Unit Masonry (04 20 00)<br/><b>QUESTION:</b> Specification 04 20 00 specifies continuous seismic anchoring, whereas Structural D

SPECIFICATION SECTION 05 12 00 — STRUCTURAL STEEL FRAMING

CSI DIVISION 05

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 05 12 00 — Structural Steel Framing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 463.01 | 05 12 00 | Furnish & Erect Structural Steel Framing | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 463.02 | 05 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 463.03 | 05 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 463.04 | 05 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 463.05 | 05 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 06 41 16 — PLASTIC-LAMINATE-FACED CABINETS

CSI DIVISION 06

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Plastic-Laminate-Faced Cabinets. AWI Premium grade architectural casework with quartz stone counters. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                     | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-464-01 | Plastic-Laminate-Faced Cabinets Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-464-02 | Corrosion Protective Coating             | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-464-03 | Seismic Bracing Assembly                 | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-464-04 | Fire & Acoustic Seal Core                | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 07 13 26 — SELF-ADHERING SHEET WATERPROOFING

CSI DIVISION 07

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: Thermal and Moisture Protection | Drawing Reference: Sheet 07-465 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-465-01 | Commercial Self-Adhering Sheet Mod-1 | Level 18 Grid B-3 | 3 EA  | \$2,895.00 | \$8,685.00  | Div 07 Lead |
| TAG-465-02 | Commercial Self-Adhering Sheet Mod-2 | Level 18 Grid C-4 | 6 EA  | \$3,015.00 | \$18,090.00 | Div 07 Lead |
| TAG-465-03 | Commercial Self-Adhering Sheet Mod-3 | Level 18 Grid D-5 | 9 EA  | \$3,135.00 | \$28,215.00 | Div 07 Lead |
| TAG-465-04 | Commercial Self-Adhering Sheet Mod-4 | Level 18 Grid E-6 | 12 EA | \$3,255.00 | \$39,060.00 | Div 07 Lead |
| TAG-465-05 | Commercial Self-Adhering Sheet Mod-5 | Level 18 Grid F-7 | 15 EA | \$3,375.00 | \$50,625.00 | Div 07 Lead |
| TAG-465-06 | Commercial Self-Adhering Sheet Mod-6 | Level 18 Grid G-8 | 18 EA | \$3,495.00 | \$62,910.00 | Div 07 Lead |
| TAG-465-07 | Commercial Self-Adhering Sheet Mod-7 | Level 18 Grid H-9 | 21 EA | \$3,615.00 | \$75,915.00 | Div 07 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 07 13 26.

SPECIFICATION SECTION 08 88 13 — FIRE-RATED GLAZING

CSI DIVISION 08

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 08 88 13 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-466-A   | Sheet 08-466 vs 08 88 13 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-466-B   | Spec 08 88 13 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-466-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-466 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Fire-Rated Glazing (08 88 13)

QUESTION:

Specification 08 88 13 specifies continuous seismic anchoring, whereas Structural Steel Detail 10.10.1 requires lap splicing with 360-degree lap welding.

SPECIFICATION SECTION 09 51 13 — ACOUSTICAL PANEL CEILINGS

CSI DIVISION 09

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 09 51 13 — Acoustical Panel Ceilings | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 467.01 | 09 51 13 | Furnish & Erect Acoustical Panel Ceiling | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 467.02 | 09 51 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 467.03 | 09 51 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 467.04 | 09 51 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 467.05 | 09 51 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 14 21 00 — ELECTRIC TRACTION ELEVATORS

CSI DIVISION 14

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Electric Traction Elevators. 8-car passenger destination dispatch elevator bank operating at 1,000 FPM. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                 | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|--------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-468-01 | Electric Traction Elevators Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-468-02 | Corrosion Protective Coating         | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-468-03 | Seismic Bracing Assembly             | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-468-04 | Fire & Acoustic Seal Core            | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 21 13 13 — WET-PIPE SPRINKLER SYSTEMS

CSI DIVISION 21

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 22

Trade Discipline: Fire Suppression | Drawing Reference: Sheet 21-469 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-469-01 | Commercial Wet-Pipe Sprinkler S Mod-1 | Level 22 Grid B-3 | 7 EA  | \$2,915.00 | \$20,405.00 | Div 21 Lead |
| TAG-469-02 | Commercial Wet-Pipe Sprinkler S Mod-2 | Level 22 Grid C-4 | 10 EA | \$3,035.00 | \$30,350.00 | Div 21 Lead |
| TAG-469-03 | Commercial Wet-Pipe Sprinkler S Mod-3 | Level 22 Grid D-5 | 13 EA | \$3,155.00 | \$41,015.00 | Div 21 Lead |
| TAG-469-04 | Commercial Wet-Pipe Sprinkler S Mod-4 | Level 22 Grid E-6 | 16 EA | \$3,275.00 | \$52,400.00 | Div 21 Lead |
| TAG-469-05 | Commercial Wet-Pipe Sprinkler S Mod-5 | Level 22 Grid F-7 | 19 EA | \$3,395.00 | \$64,505.00 | Div 21 Lead |
| TAG-469-06 | Commercial Wet-Pipe Sprinkler S Mod-6 | Level 22 Grid G-8 | 22 EA | \$3,515.00 | \$77,330.00 | Div 21 Lead |
| TAG-469-07 | Commercial Wet-Pipe Sprinkler S Mod-7 | Level 22 Grid H-9 | 25 EA | \$3,635.00 | \$90,875.00 | Div 21 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 21 13 13.

SPECIFICATION SECTION 22 05 29 — HANGERS & SUPPORTS FOR PLUMBING

CSI DIVISION 22

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 22 05 29 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                                   | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-470-A   | Sheet 22-470 vs 22 05 29 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling.       | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-470-B   | Spec 22 05 29 §2.04      | Wall type schedule lists standard studs, but acoustic spec details 5" mineral wool insulation. | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-470-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule.       | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-470 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Hangers & Supports for Plumbing (22 05 29)<br><b>QUESTION:</b> Specification 22 05 29 specifies continuous seismic anchoring,

SPECIFICATION SECTION 23 74 13 — CUSTOM DEDICATED OUTDOOR AIR SYSTEMS

CSI DIVISION 23

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 23 74 13 — Custom Dedicated Outdoor Air Systems | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 471.01 | 23 74 13 | Furnish & Erect Custom Dedicated Outdoor | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 471.02 | 23 74 13 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 471.03 | 23 74 13 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 471.04 | 23 74 13 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 471.05 | 23 74 13 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 26 05 19 — LOW-VOLTAGE CONDUCTORS

CSI DIVISION 26

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Low-Voltage Conductors. THHN/THWN-2 copper conductors in EMT conduit, aluminum wiring strictly prohibited. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component            | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|---------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-472-01 | Low-Voltage Conductors Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-472-02 | Corrosion Protective Coating    | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-472-03 | Seismic Bracing Assembly        | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-472-04 | Fire & Acoustic Seal Core       | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 26

Trade Discipline: Communications | Drawing Reference: Sheet 27-473 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description   | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|-------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-473-01 | Commercial Structured Cabling Mod-1 | Level 26 Grid B-3 | 6 EA  | \$2,935.00 | \$17,610.00 | Div 27 Lead |
| TAG-473-02 | Commercial Structured Cabling Mod-2 | Level 26 Grid C-4 | 9 EA  | \$3,055.00 | \$27,495.00 | Div 27 Lead |
| TAG-473-03 | Commercial Structured Cabling Mod-3 | Level 26 Grid D-5 | 12 EA | \$3,175.00 | \$38,100.00 | Div 27 Lead |
| TAG-473-04 | Commercial Structured Cabling Mod-4 | Level 26 Grid E-6 | 15 EA | \$3,295.00 | \$49,425.00 | Div 27 Lead |
| TAG-473-05 | Commercial Structured Cabling Mod-5 | Level 26 Grid F-7 | 18 EA | \$3,415.00 | \$61,470.00 | Div 27 Lead |
| TAG-473-06 | Commercial Structured Cabling Mod-6 | Level 26 Grid G-8 | 21 EA | \$3,535.00 | \$74,235.00 | Div 27 Lead |
| TAG-473-07 | Commercial Structured Cabling Mod-7 | Level 26 Grid H-9 | 24 EA | \$3,655.00 | \$87,720.00 | Div 27 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 27 10 00.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 28 31 11 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-474-A   | Sheet 28-474 vs 28 31 11 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-474-B   | Spec 28 31 11 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-474-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-474 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Digital Addressable Fire Alarm (28 31 11)<br/><b>QUESTION:</b> Specification 28 31 11 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 31 20 00 — Earth Moving & Excavation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 475.01 | 31 20 00 | Furnish & Erect Earth Moving & Excavatio | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 475.02 | 31 20 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 475.03 | 31 20 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 475.04 | 31 20 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 475.05 | 31 20 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 32 12 16 — ASPHALT & CONCRETE PAVING

CSI DIVISION 32

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Asphalt & Concrete Paving. Heavy-duty truck aprons and pervious decorative concrete pedestrian walkways. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component               | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-476-01 | Asphalt & Concrete Paving Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-476-02 | Corrosion Protective Coating       | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-476-03 | Seismic Bracing Assembly           | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-476-04 | Fire & Acoustic Seal Core          | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 00 21 13 — INSTRUCTIONS TO BIDDERS

CSI DIVISION 00

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 30

Trade Discipline: Procurement and Contracting | Drawing Reference: Sheet 00-477 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-477-01 | Commercial Instructions to Bidd Mod-1 | Level 30 Grid B-3 | 5 EA  | \$2,955.00 | \$14,775.00 | Div 00 Lead |
| TAG-477-02 | Commercial Instructions to Bidd Mod-2 | Level 30 Grid C-4 | 8 EA  | \$3,075.00 | \$24,600.00 | Div 00 Lead |
| TAG-477-03 | Commercial Instructions to Bidd Mod-3 | Level 30 Grid D-5 | 11 EA | \$3,195.00 | \$35,145.00 | Div 00 Lead |
| TAG-477-04 | Commercial Instructions to Bidd Mod-4 | Level 30 Grid E-6 | 14 EA | \$3,315.00 | \$46,410.00 | Div 00 Lead |
| TAG-477-05 | Commercial Instructions to Bidd Mod-5 | Level 30 Grid F-7 | 17 EA | \$3,435.00 | \$58,395.00 | Div 00 Lead |
| TAG-477-06 | Commercial Instructions to Bidd Mod-6 | Level 30 Grid G-8 | 20 EA | \$3,555.00 | \$71,100.00 | Div 00 Lead |
| TAG-477-07 | Commercial Instructions to Bidd Mod-7 | Level 30 Grid H-9 | 23 EA | \$3,675.00 | \$84,525.00 | Div 00 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 00 21 13.

SPECIFICATION SECTION 01 25 00 — SUBSTITUTION PROCEDURES

CSI DIVISION 01

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 01 25 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-478-A   | Sheet 01-478 vs 01 25 00 | Chilled water piping and electrical cable tray elevation conflict in corridor ceiling.   | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-478-B   | Spec 01 25 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-478-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-478 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

SUBJECT:

Coordination Clarification for Substitution Procedures (01 25 00)

QUESTION:

Specification 01 25 00 specifies continuous seismic anchoring, whereas S

SPECIFICATION SECTION 02 82 00 — ASBESTOS REMEDIATION

CSI DIVISION 02

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 02 82 00 — Asbestos Remediation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 479.01 | 02 82 00 | Furnish & Erect Asbestos Remediation     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 479.02 | 02 82 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 479.03 | 02 82 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 479.04 | 02 82 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 479.05 | 02 82 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 03 10 00 — CONCRETE FORMING & ACCESSORIES

CSI DIVISION 03

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Concrete Forming & Accessories. Self-climbing jump forms for core elevator walls, column formwork tolerances. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-480-01 | Concrete Forming & Accessories Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-480-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-480-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-480-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 04 42 00 — EXTERIOR DIMENSION STONE CLADDING

CSI DIVISION 04

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 02

Trade Discipline: Masonry | Drawing Reference: Sheet 04-481 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-481-01 | Commercial Exterior Dimension S Mod-1 | Level 02 Grid B-3 | 4 EA  | \$2,975.00 | \$11,900.00 | Div 04 Lead |
| TAG-481-02 | Commercial Exterior Dimension S Mod-2 | Level 02 Grid C-4 | 7 EA  | \$3,095.00 | \$21,665.00 | Div 04 Lead |
| TAG-481-03 | Commercial Exterior Dimension S Mod-3 | Level 02 Grid D-5 | 10 EA | \$3,215.00 | \$32,150.00 | Div 04 Lead |
| TAG-481-04 | Commercial Exterior Dimension S Mod-4 | Level 02 Grid E-6 | 13 EA | \$3,335.00 | \$43,355.00 | Div 04 Lead |
| TAG-481-05 | Commercial Exterior Dimension S Mod-5 | Level 02 Grid F-7 | 16 EA | \$3,455.00 | \$55,280.00 | Div 04 Lead |
| TAG-481-06 | Commercial Exterior Dimension S Mod-6 | Level 02 Grid G-8 | 19 EA | \$3,575.00 | \$67,925.00 | Div 04 Lead |
| TAG-481-07 | Commercial Exterior Dimension S Mod-7 | Level 02 Grid H-9 | 22 EA | \$3,695.00 | \$81,290.00 | Div 04 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 04 42 00.

SPECIFICATION SECTION 05 31 00 — STEEL DECKING

CSI DIVISION 05

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 05 31 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-482-A   | Sheet 05-482 vs 05 31 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-482-B   | Spec 05 31 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-482-C   | Addendum #02 Item 3      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-482 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Steel Decking (05 31 00)<br><b>QUESTION:</b> Specification 05 31 00 specifies continuous seismic anchoring, whereas Structural L

SPECIFICATION SECTION 06 42 16 — FLUSH WOOD PANELING

CSI DIVISION 06

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 06 42 16 — Flush Wood Paneling | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 483.01 | 06 42 16 | Furnish & Erect Flush Wood Paneling      | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 483.02 | 06 42 16 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 483.03 | 06 42 16 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 483.04 | 06 42 16 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 483.05 | 06 42 16 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 07 21 00 — THERMAL INSULATION

CSI DIVISION 07

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Thermal Insulation. Continuous exterior mineral wool insulation (R-20 minimum) and cavity fire-safing. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-484-01 | Thermal Insulation Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-484-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-484-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-484-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 08 11 13 — HOLLOW METAL DOORS & FRAMES

CSI DIVISION 08

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 06

Trade Discipline: Openings | Drawing Reference: Sheet 08-485 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-485-01 | Commercial Hollow Metal Doors & Mod-1 | Level 06 Grid B-3 | 3 EA  | \$2,995.00 | \$8,985.00  | Div 08 Lead |
| TAG-485-02 | Commercial Hollow Metal Doors & Mod-2 | Level 06 Grid C-4 | 6 EA  | \$3,115.00 | \$18,690.00 | Div 08 Lead |
| TAG-485-03 | Commercial Hollow Metal Doors & Mod-3 | Level 06 Grid D-5 | 9 EA  | \$3,235.00 | \$29,115.00 | Div 08 Lead |
| TAG-485-04 | Commercial Hollow Metal Doors & Mod-4 | Level 06 Grid E-6 | 12 EA | \$3,355.00 | \$40,260.00 | Div 08 Lead |
| TAG-485-05 | Commercial Hollow Metal Doors & Mod-5 | Level 06 Grid F-7 | 15 EA | \$3,475.00 | \$52,125.00 | Div 08 Lead |
| TAG-485-06 | Commercial Hollow Metal Doors & Mod-6 | Level 06 Grid G-8 | 18 EA | \$3,595.00 | \$64,710.00 | Div 08 Lead |
| TAG-485-07 | Commercial Hollow Metal Doors & Mod-7 | Level 06 Grid H-9 | 21 EA | \$3,715.00 | \$78,015.00 | Div 08 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 08 11 13.

SPECIFICATION SECTION 09 65 00 — RESILIENT FLOORING

CSI DIVISION 09

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 09 65 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-486-A   | Sheet 09-486 vs 09 65 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-486-B   | Spec 09 65 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-486-C   | Addendum #02 Item 7      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-486 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Resilient Flooring (09 65 00)<br><b>QUESTION:</b> Specification 09 65 00 specifies continuous seismic anchoring, whereas Structural Steel Detail (SSD) 10.10.1 requires lap splicing with 360-degree lap welding. Request clarification on required seismic anchorage details for resilient flooring in seismic zones.

SPECIFICATION SECTION 14 24 00 — HYDRAULIC FREIGHT ELEVATORS

CSI DIVISION 14

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 14 24 00 — Hydraulic Freight Elevators | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 487.01 | 14 24 00 | Furnish & Erect Hydraulic Freight Elevat | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 487.02 | 14 24 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 487.03 | 14 24 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 487.04 | 14 24 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 487.05 | 14 24 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 21 30 00 — FIRE PUMPS

CSI DIVISION 21

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Fire Pumps. 1,500 GPM @ 180 PSI electric centrifugal fire pump with diesel backup auxiliary pump. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-488-01 | Fire Pumps Assembly          | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-488-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-488-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-488-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 22 11 16 — DOMESTIC WATER PIPING

CSI DIVISION 22

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 10

Trade Discipline: Plumbing | Drawing Reference: Sheet 22-489 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-489-01 | Commercial Domestic Water Pipin Mod-1 | Level 10 Grid B-3 | 7 EA  | \$3,015.00 | \$21,105.00 | Div 22 Lead |
| TAG-489-02 | Commercial Domestic Water Pipin Mod-2 | Level 10 Grid C-4 | 10 EA | \$3,135.00 | \$31,350.00 | Div 22 Lead |
| TAG-489-03 | Commercial Domestic Water Pipin Mod-3 | Level 10 Grid D-5 | 13 EA | \$3,255.00 | \$42,315.00 | Div 22 Lead |
| TAG-489-04 | Commercial Domestic Water Pipin Mod-4 | Level 10 Grid E-6 | 16 EA | \$3,375.00 | \$54,000.00 | Div 22 Lead |
| TAG-489-05 | Commercial Domestic Water Pipin Mod-5 | Level 10 Grid F-7 | 19 EA | \$3,495.00 | \$66,405.00 | Div 22 Lead |
| TAG-489-06 | Commercial Domestic Water Pipin Mod-6 | Level 10 Grid G-8 | 22 EA | \$3,615.00 | \$79,530.00 | Div 22 Lead |
| TAG-489-07 | Commercial Domestic Water Pipin Mod-7 | Level 10 Grid H-9 | 25 EA | \$3,735.00 | \$93,375.00 | Div 22 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 22 11 16.

SPECIFICATION SECTION 23 05 93 — TESTING, ADJUSTING, AND BALANCING

CSI DIVISION 23

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 23 05 93 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                                     | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|--------------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-490-A   | Sheet 23-490 vs 23 05 93 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling.         | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-490-B   | Spec 23 05 93 §2.04      | Wall type schedule lists standard studs, but acoustic spec details 50mm mineral wool insulation. | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-490-C   | Addendum #02 Item 1      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule.         | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-490 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Testing, Adjusting, and Balancing (23 05 93)<br/><b>QUESTION:</b> Specification 23 05 93 specifies continuous seismic anchoring,

SPECIFICATION SECTION 26 12 00 — MEDIUM-VOLTAGE UNIT SUBSTATIONS

CSI DIVISION 26

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 26 12 00 — Medium-Voltage Unit Substations | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 491.01 | 26 12 00 | Furnish & Erect Medium-Voltage Unit Subs | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 491.02 | 26 12 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 491.03 | 26 12 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 491.04 | 26 12 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 491.05 | 26 12 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 27 10 00 — STRUCTURED CABLING

CSI DIVISION 27

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Structured Cabling. Category 6A shielded cable infrastructure, 24-strand OM4 fiber backbone risers. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-492-01 | Structured Cabling Assembly  | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-492-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-492-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-492-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.

SPECIFICATION SECTION 28 31 11 — DIGITAL ADDRESSABLE FIRE ALARM

CSI DIVISION 28

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 14

Trade Discipline: Electronic Safety and Security | Drawing Reference: Sheet 28-493 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description    | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|--------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-493-01 | Commercial Digital Addressable Mod-1 | Level 14 Grid B-3 | 6 EA  | \$3,035.00 | \$18,210.00 | Div 28 Lead |
| TAG-493-02 | Commercial Digital Addressable Mod-2 | Level 14 Grid C-4 | 9 EA  | \$3,155.00 | \$28,395.00 | Div 28 Lead |
| TAG-493-03 | Commercial Digital Addressable Mod-3 | Level 14 Grid D-5 | 12 EA | \$3,275.00 | \$39,300.00 | Div 28 Lead |
| TAG-493-04 | Commercial Digital Addressable Mod-4 | Level 14 Grid E-6 | 15 EA | \$3,395.00 | \$50,925.00 | Div 28 Lead |
| TAG-493-05 | Commercial Digital Addressable Mod-5 | Level 14 Grid F-7 | 18 EA | \$3,515.00 | \$63,270.00 | Div 28 Lead |
| TAG-493-06 | Commercial Digital Addressable Mod-6 | Level 14 Grid G-8 | 21 EA | \$3,635.00 | \$76,335.00 | Div 28 Lead |
| TAG-493-07 | Commercial Digital Addressable Mod-7 | Level 14 Grid H-9 | 24 EA | \$3,755.00 | \$90,120.00 | Div 28 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 28 31 11.

SPECIFICATION SECTION 31 20 00 — EARTH MOVING & EXCAVATION

CSI DIVISION 31

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 31 20 00 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-494-A   | Sheet 31-494 vs 31 20 00 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-494-B   | Spec 31 20 00 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-494-C   | Addendum #02 Item 5      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-494 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Earth Moving & Excavation (31 20 00)<br/><b>QUESTION:</b> Specification 31 20 00 specifies continuous seismic anchoring, where

SPECIFICATION SECTION 32 90 00 — LANDSCAPING & IRRIGATION

CSI DIVISION 32

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 32 90 00 — Landscaping & Irrigation | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 495.01 | 32 90 00 | Furnish & Erect Landscaping & Irrigation | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 495.02 | 32 90 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 495.03 | 32 90 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 495.04 | 32 90 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 495.05 | 32 90 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 00 31 19 — EXISTING CONDITION INFORMATION

CSI DIVISION 00

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Existing Condition Information. Geotechnical boring reports, subterranean groundwater data, and bedrock elevations. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component                    | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|-----------------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-496-01 | Existing Condition Information Assembly | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-496-02 | Corrosion Protective Coating            | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-496-03 | Seismic Bracing Assembly                | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-496-04 | Fire & Acoustic Seal Core               | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.



SPECIFICATION SECTION 01 31 00 — PROJECT MANAGEMENT & COORDINATION

CSI DIVISION 01

COMMERCIAL EQUIPMENT & QUANTITY SCHEDULE — LEVEL 18

Trade Discipline: General Requirements | Drawing Reference: Sheet 01-497 | Sector: High-Rise Core

| Tag ID     | Equipment / Component Description     | Location          | Qty   | Unit Cost  | Ext. Total  | Trade Sub   |
|------------|---------------------------------------|-------------------|-------|------------|-------------|-------------|
| TAG-497-01 | Commercial Project Management & Mod-1 | Level 18 Grid B-3 | 5 EA  | \$3,055.00 | \$15,275.00 | Div 01 Lead |
| TAG-497-02 | Commercial Project Management & Mod-2 | Level 18 Grid C-4 | 8 EA  | \$3,175.00 | \$25,400.00 | Div 01 Lead |
| TAG-497-03 | Commercial Project Management & Mod-3 | Level 18 Grid D-5 | 11 EA | \$3,295.00 | \$36,245.00 | Div 01 Lead |
| TAG-497-04 | Commercial Project Management & Mod-4 | Level 18 Grid E-6 | 14 EA | \$3,415.00 | \$47,810.00 | Div 01 Lead |
| TAG-497-05 | Commercial Project Management & Mod-5 | Level 18 Grid F-7 | 17 EA | \$3,535.00 | \$60,095.00 | Div 01 Lead |
| TAG-497-06 | Commercial Project Management & Mod-6 | Level 18 Grid G-8 | 20 EA | \$3,655.00 | \$73,100.00 | Div 01 Lead |
| TAG-497-07 | Commercial Project Management & Mod-7 | Level 18 Grid H-9 | 23 EA | \$3,775.00 | \$86,825.00 | Div 01 Lead |

**ESTIMATOR COMPLIANCE NOTE:** Quantities shown reflect Net Plan Area. Subcontractor must cross-reference composite MEP BIM model and include seismic sway bracing per specification section 01 31 00.

SPECIFICATION SECTION 02 41 16 — STRUCTURE DEMOLITION

CSI DIVISION 02

SCOPE GAP IDENTIFICATION & SPECIFICATION CONFLICT LOG

AI Copilot Anomaly Scan: Cross-discipline review between Section 02 41 16 and Architectural Set Rev 2.

| Conflict ID | Drawing / Spec Ref       | Identified Scope Discrepancy                                                             | Severity | Cost Exposure | Action Item                             |
|-------------|--------------------------|------------------------------------------------------------------------------------------|----------|---------------|-----------------------------------------|
| GAP-498-A   | Sheet 02-498 vs 02 41 16 | Chilled water piping and electrical cable tray elevation conflict with corridor ceiling. | HIGH     | +\$38,500     | Issue RFI requesting 6" plenum drop.    |
| GAP-498-B   | Spec 02 41 16 §2.04      | Wall type schedule lists standard studs, but acoustic spec details STC-55 rating.        | CRITICAL | \$19,200      | Add resilient isolation channel to bid. |
| GAP-498-C   | Addendum #02 Item 9      | Emergency power branch circuit feed omitted in mechanical equipment connection schedule. | MEDIUM   | \$42,000      | Promote to PCO for owner review.        |

FORMAL RFI DRAFT AUTO-GENERATED BY BIDPILOT AI

RFI NO: RFI-498 | PROJECT: GRANDVIEW RESEARCH TOWER | TO: ARCHITECT OF RECORD

<b>SUBJECT:</b> Coordination Clarification for Structure Demolition (02 41 16)<br><b>QUESTION:</b> Specification 02 41 16 specifies continuous seismic anchoring, whereas Structural Steel Detail 10.10.1 requires lap splicing with seismic bars.

SPECIFICATION SECTION 03 20 00 — CONCRETE REINFORCING

CSI DIVISION 03

BILL OF QUANTITIES (BOQ) & TRADE BID SPREAD MATRIX

CSI Section: 03 20 00 — Concrete Reinforcing | Package: Commercial Class-A Construction

| Line # | CSI Code | Detailed Scope Description               | Unit | Qty   | Labor (\$) | Mat. (\$) | Total Ext. (\$) |
|--------|----------|------------------------------------------|------|-------|------------|-----------|-----------------|
| 499.01 | 03 20 00 | Furnish & Erect Concrete Reinforcing     | LS   | 1     | 45,000     | 78,500    | 123,500         |
| 499.02 | 03 20 00 | Heavy Structural Bracing & Connections   | EA   | 85    | 14,400     | 22,800    | 37,200          |
| 499.03 | 03 20 00 | Conduit, Feeds & Integrated Controls     | LF   | 2,400 | 28,000     | 42,000    | 70,000          |
| 499.04 | 03 20 00 | Certified Testing & TAB Commissioning    | DAY  | 4     | 8,500      | 1,500     | 10,000          |
| 499.05 | 03 20 00 | As-Built CAD Documentation & BIM LOD 400 | LS   | 1     | 6,500      | 500       | 7,000           |
| TOTAL  |          | COMBINED TRADE BID PACKAGE SUB-TOTAL     |      |       | \$102,400  | \$145,300 | \$247,700       |

SUBCONTRACTOR BID SUBMISSION COMPLIANCE CHECKLIST:

|                                                |                                                  |
|------------------------------------------------|--------------------------------------------------|
| [ X ] 100% Performance & Payment Bond Verified | [ X ] EMR Safety Rating < 0.85 Certified         |
| [ X ] Addenda 1 Through 3 Fully Acknowledged   | [ X ] Prevailing Wage Davis-Bacon Rates Included |

SPECIFICATION SECTION 04 20 00 — UNIT MASONRY

CSI DIVISION 04

PART 1 — GENERAL & PERFORMANCE REQUIREMENTS

- 1.01 SUMMARY:** Section includes requirements for furnishing, installation, and certified testing of Unit Masonry. 8-inch and 12-inch reinforced CMU shaft walls, integral water repellent mortar. All work shall conform to Contract Documents, local building codes, and Division 01 General Requirements.
- 1.02 SUBMITTALS & SHOP DRAWINGS:** Submit Product Data, certified test reports, manufacturer installation instructions, and BIM LOD 400 fabrication models within 30 days of Notice to Proceed.

PART 2 — MATERIALS & APPROVED MANUFACTURERS

| Item Ref    | Material / Component         | Performance Standard     | Approved Manufacturer     | QC Test Freq.         |
|-------------|------------------------------|--------------------------|---------------------------|-----------------------|
| SPEC-500-01 | Unit Masonry Assembly        | ASTM / ANSI Grade A      | Basis of Design / Equal   | 1 per Batch           |
| SPEC-500-02 | Corrosion Protective Coating | SSPC-SP 10 / NACE 2      | Sherwin-Williams / Tnemec | Visual + Mil Gauge    |
| SPEC-500-03 | Seismic Bracing Assembly     | IBC 2024 Category D      | Hilti / Unistrut          | 100% Anchor Torque    |
| SPEC-500-04 | Fire & Acoustic Seal Core    | UL 2-Hour Rated / STC 55 | 3M / Specified Tech Inc.  | Continuous Inspection |

PART 3 — EXECUTION & FIELD QUALITY CONTROL

- 3.01 INSTALLATION:** Install all components plumb, true, and securely anchored in accordance with approved shop drawings. Tolerances shall not exceed 1/8-inch in 10 feet. Protect adjacent finished work from damage during erection.
- 3.02 COMMISSIONING:** Perform certified field performance testing prior to substantial completion. Provide 5-year comprehensive warranty.